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Preface

These Philippine Bidding Documents (PBD) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through [Competitive Bidding, Limited

Source Bidding, or Competitive Dialoguel] have been prepared by the Government of the
Philippines (GoP) for use by all branches, agencies, departments, bureaus, offices, or
instrumentalities of the Government, including government-owned and/or -controlled
corporations (GOCC), government financial institutions (GFI), state universities and colleges
(SUCQC), local government units (LGU), and autonomous regional government. The procedures
and practices presented in this document have been developed through broad experience,

and are for mandatory2 use in projects that are financed in whole or in part by the GoP or any
foreign government/foreign or international financing institution in accordance with the
provisions of the Implementing Rules and Regulations (IRR) of Republic Act No. 12009 (RA
No. 12009).

This PBD is intended as a model for admeasurements (unit prices or unit rates in a bill
of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (a) the
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the obligations,
duties, and/or functions of the winning bidder.

In order to simplify the preparation of the Bidding Documents for each procurement,
the PBD groups the provisions that are intended to be used unchanged in Section II.
Instructions to Bidders (ITB) and in Section IV. General Conditions of Contract (GCC). Data
and provisions specific to each procurement and contract should be included in Section Ill.
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI.
Specifications; Section VII. Drawings; and Section VIII. Bill of Quantities. The forms to be
used are provided in Section IX. Philippine Bidding Documents Related Forms.

Prudence must be exercised to check the relevance of the provisions of the PBD
against the requirements of the specific Works to be procured. In addition, each Section is
prepared with notes intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They shall not be included in the final documents, except for the
notes introducing Section IX. Philippine Bidding Documents Related Forms, where the
information is useful for the Bidder. The following general directions should be observed when
using the documents:

a) All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b) Specific details, such as the “name of the Procuring Entity” and “address for
proposal submission,” should be furnished in the BDS and SCC. The final
documents should contain neither blank spaces nor options.

1 For Second Stage of Competitive Dialogue under Section 29.4.2 of IRR of RA No. 12009.

2Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or international
financing institution procurement guidelines.



d)

e)

f)

This Preface and the footnotes, or notes in italics included in the Invitation to
Bid, BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of
the text of the final document, although they contain instructions that the
Procuring Entity should strictly follow. The Bidding Documents should not
contain footnotes except Section IX. Philippine Bidding Documents Related
Forms since these provide important guidance to Bidders.

The cover page should be modified as required to identify the Bidding
Documents and date of issue.

The Project title page should be modified as required to identify the Project title
and number, name and address of the Procuring Entity.

If modifications must be made to the bidding requirements, they can be
presented in the BDS. Modifications for specific Project or Contract details
should be provided in the SCC as amendments to the Conditions of
Contract. For easy completion, whenever reference has to be made to specific
clauses in the BDS or SCC, these terms shall be printed in bold type face on
Section Il. Instructions to Bidders, and Section IV. General Conditions of
Contract, respectively. To facilitate easy reference and completion, clauses
from the BDS and SCC shall appear in bold type face in Sections Il and IV,
respectively.
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Glossary of Acronyms, Terms, and Abbreviations
ABC — Approved Budget for the Contract.
ADR - Alternative Dispute Resolution.
ARCC — Allowable Range of Contract Cost.
BAC - Bids and Awards Committee.
BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA — Cooperative Development Authority.
COS - Contract of Service.
CPI — Consumer Price Index.
DOLE — Department of Labor and Employment.
DTI — Department of Trade and Industry.
GCC - General Conditions of Contract.
GFI — Government Financial Institution.
GOCC - Government-Owned and/or —Controlled Corporation.
GoP — Government of the Philippines.
GPPB — Government Procurement Policy Board.
HoPE — Head of Procuring Entity.
JO — Job Order.
IRR — Implementing Rules and Regulations.
ITB — Instructions to Bidders.
LCB- Lowest Calculated Bid.
LCRB - Lowest Calculated Responsive Bid.
LGUs — Local Government Units.
LoC — Line of Credit
MAB — Most Advantageous Bid.

MARB — Most Advantageous Responsive Bid.



MEARB — Most Economically Advantageous Responsive Bid.
MYCA — Multi-Year Contracting Authority.

NFCC — Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB — Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.
PSA — Philippine Statistics Authority.

RA No. — Republic Act Number.

SARB - Single Advantageous and Responsive Bid.

SCC - Special Conditions of Contract.

SCRB - Single Calculated and Responsive Bid.

SEARB - Single Economically Advantageous Responsive Bid.
SEC — Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

SRRB - Single Rated and Responsive Bid.

UN — United Nations.



Definition of Terms

Bid — a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor,
contractor, consultant, or service provider in response to the requirements of the Procuring Entity
as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).

Bidder — a supplier, manufacturer, distributor, contractor, consultant, and service provider,
whether public or private, who submits a Bid in response to the requirements of the Procuring
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]).

Bidding Documents — the documents issued by the Procuring Entity as the basis for Bids,
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods,
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA No.
12009, Section 5[e])

Bill of Quantities — a list of the specific items of the Work and their corresponding unit prices, lump
sums, and/or provisional sums.

Consulting Services — services for Infrastructure Projects and other types of projects or activities
of the government requiring adequate external technical and professional expertise that are
beyond the capability or capacity of the government to undertake such as, but not limited to: (i)
advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) construction
supervision; (v) management and related services; and (vi) other technical services or special
studies. (IRR of RA No. 12009, Section 5[i]).

Contract — the agreement entered into between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works and as recorded in the Contract Form signed by the
parties, including all attachments and appendices thereto and all documents incorporated by
reference therein.

Contract Price — the price stated in the Notice of Award and thereafter to be paid by the Procuring
Entity to the Contractor for the execution of the Works in accordance with this Contract.

Contract Time Extension (CTE) — the allowable period for the Contractor to complete the Works
in addition to the original Completion Date stated in this Contract.

Contractor — a natural or juridical entity whose proposal was accepted by the Procuring Entity and
to whom the Contract to execute the Work was awarded. Contractor as used in these Bidding
Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

Days — refers to calendar days; months to calendar months.

Dayworks — varied work inputs subject to payment on a time basis for the Contractor's employees
and Equipment, in addition to payments for associated Materials and Plant.

Defect — any part of the Works not completed in accordance with the Contract.

Defects Liability Certificate — the certificate issued by the Procuring Entity upon correction of
defects by the Contractor.

Defects Liability Period — the one (1) year period between contract completion and final
acceptance within which the Contractor assumes the responsibility to undertake the repair of any
damage to the Works at its own expense.

Drawings — graphical presentations of the Works. They include all supplementary details, shop
drawings, calculations, and other information provided or approved for the execution of this
Contract.

Effective Date of the Contract — the date indicated in the contract. However, the Contractor shall
commence performance of its obligations only upon receipt of the Notice to Proceed.

Foreign-funded Procurement or Foreign-Assisted Project — refers to the acquisition of Goods,
Consulting Services, and the contracting for Infrastructure Projects by the Government of the



Philippines which are wholly or partly funded by foreign loans or grants pursuant to a Treaty or
International or Executive Agreement.

Funding Source — Organization named in the SCC.

Goods —referto (i) all items, supplies, and materials, whether in the nature of equipment, furniture,
stationery, materials for construction, or personal property of any kind, needed in the transaction
of public businesses or in the pursuit of any government undertaking, project or activity; or (ii)
general support services which pertain to all types of services except Consulting Services and
Infrastructure Projects, such as the repair and maintenance of equipment and furniture, as well
as trucking, hauling, janitorial, security, and related or analogous services. Personnel Services or
individual COS or JO engagements do not fall under this definition; (IRR of RA No. 12009, Section

5[n]).

Infrastructure Projects — include the construction, improvement, rehabilitation, demolition, repair,
restoration, or maintenance of roads and bridges, railways, airports, seaports, communication
facilities, civil works components of information technology projects, irrigation, flood control and
drainage, water supply, sanitation, sewerage and solid waste management systems, shore
protection, energy/power and electrification facilities, national buildings, school buildings, hospital
buildings, and other related construction projects of the government. Also referred to as “civil
works” or “works;” (IRR of RA No. 12009, Section 5[r]).

Lot — refers to one or more infrastructure projects that are grouped or bundled together based on
factors, such as scope, location, or other relevant parameters, as determined by the End-User or
Implementing Unit of the Procuring Entity. Each lot is distinct within the project and may be
awarded as a separate contract.

MARB - refers to the award criteria in the procurement of Infrastructure where the considerations
for the award of contract are the eligibility of the bidder, the responsiveness of its bid to the
technical requirements, and the most advantageous bid in reference to the highest rated offer
based on the quality component of the bid.

Materials — refer to all supplies, including consumables, used by the Contractor for incorporation
in the Works.

MEARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness of its
bid to the technical requirements, and the determination of the most economically advantageous
bid in reference to the quality-price ratio allocated to the technical and financial components of
the bid.

Notice to Proceed — refers to a written notice issued by the Procuring Entity to the Contractor
requiring the latter to begin the commencement of the work not later than a specified or
determinable date.

Online submission — pertains to the submission of the bid for Infrastructure Projects and the bid
envelopes containing the technical and financial components of the bid through electronic means
or through the electronic bidding facility of the PhilGEPS, once available.

Permanent Works — refer to all permanent structures and all other project features and facilities
required to be constructed and completed in accordance with this Contract which shall be
delivered to the Procuring Entity, and which shall remain at the Site after the removal of all
Temporary Works.

Plant — refers to the machinery, apparatus, and the like intended to form an integral part of the
Permanent Works.

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC.
Project — refers to a specific or identified procurement covering Goods, Infrastructure Projects or
Consulting Services. A Procurement Project shall be described, detailed, and scheduled in the

Project Procurement Management Plan prepared by the agency which shall be consolidated in
the Procuring Entity's Annual Procurement Plan.
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Program of Work — refers to the big-picture plan and comprehensive schedule that details
construction-related tasks to ensure the timely and efficient delivery of the project.

Site Investigation Reports — refers to those that were included in the Bidding Documents and are
factual and interpretative reports about the surface and subsurface conditions at the Site.

Slippage — refers to a delay in work execution occurring when actual accomplishment falls below
the target as measured by the difference between the scheduled and actual accomplishment of
the Work by the Contractor as established from the work schedule. This is actually described as
a percentage of the whole Works.

Simple Infrastructure Projects — refers to construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of structures, technical facilities and systems with an Approved
Budget for the Contract (ABC) not exceeding Ten Million Pesos (PhP
10,000,000.00) built at the community level for the sustenance of lives and livelihoods of the
population living in a community and built according to the needs and aspirations of the community
population.

Verified Report — the report submitted by the Implementing Unit to the HoPE setting forth its

findings as to the existence of grounds or causes for termination and explicitly stating its
recommendation for the issuance of a Notice to Terminate.

Section I. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid provides information that enables potential Bidders to decide whether
to participate in the procurement at hand. The Invitation to Bid shall be:

a) In line with the principles of transparency and competitiveness and to ensure the
widest possible dissemination thereof, all invitations to bid shall be published
continuously by the Procuring Entity, for seven (7) calendar days on the Philippine
Government Electronic Procurement System (PhilGEPS) website, in any
conspicuous place reserved for this purpose in the premises of the Procuring Entity,
and on the website or social media platforms of the Procuring Entity, if available, or
such other channels as may be authorized by the Government Procurement Policy
Board (GPPB), and the website prescribed by the foreign government/foreign or
international financing institution, if applicable; and

b) For justifiable reasons, Procuring Entities that cannot publish procurement
opportunities on its website, social media platform, or such other channels authorized
by the GPPB shall publish its invitation to bid, at least once, in a newspaper of general
nationwide circulation.

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid should
also indicate the following:

10



a) The availability of the Bidding Documents, which shall be commence from the time
the Invitation to Bid is first published until the deadline for submission and continue
until the deadline for submission and receipt of bids;

b) The place where the Bidding Documents may be acquired or the website where it
may be downloaded;

c) The deadline for the submission and receipt of bids;

d) The procurement strategyl/ies; and

e) The bid award criterion/criteria. (e.g., the application of a margin of preference in
bid evaluation)

The Invitation to Bid should be incorporated into the Bidding Documents. The information
contained in the Invitation to Bid must conform to the Bidding Documents, particularly to the
relevant information in the BDS.

11




Department of Health
Central Luzon Center for Health Development
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BAGONG PILIPINAS

INVITATION TO BID FOR THE CONSTRUCTION OF GENERAL
HOSPITAL 4TH AND STH FLOOR PHASE 5

1) The Mariveles Mental Wellness and General Hospital, through the Approved
General Appropriations Act of 2025 under Hospital Facilities Enhancement
Program Sub-Allotment Advice (SAA-2025-09-004535) & General Appropriations
Act 2026 intends to apply the sum of 74,836,876.33 - Seventy-Four Million Eight
Hundred Thirty-Six Thousand Eight Hundred Seventy-Six Pesos and 33/100 Only
being the Approved Budget for the Contract (ABC) to payments under the contract for
the General Hospital 4th And 5th Floor Phase 5 (2026-10). Bids received in excess
of the ABC shall be automatically rejected at bid opening.

2) The Mariveles Mental Wellness and General Hospital now invites bids for the
Construction of General Hospital 4th and 5th Floor Phase 5 (2026-10) using Lowest
Calculated and Responsive Bid through Competitive Bidding. Completion of the
project is required 360 (Three Hundred Sixty) Calendar Days upon Issuance of
Notice to Proceed. Bidders should have completed, at least five (5) Years from the
date of submission and receipt of bids, contracts similar to the Project. The description
of an eligible bidder is contained in the Bidding Documents, patrticularly, in Section II.
Instructions to Bidders.

3) Bidding will be conducted through competitive bidding procedures using a non-
discretionary “pass/fail” criterion as specified in the IRR of RA No. 12009.

Bidding is restricted to Filipino -citizens/sole proprietorships, partnerships, or
organizations with at least sixty percent (60%) interest or outstanding capital stock
belonging to citizens of the Philippines, and to citizens or organizations of a country the
laws or regulations of which grant similar rights or privileges to Filipino citizens, pursuant
to RA No. 5183.

4) Interested Bidders may obtain further information from Mariveles Mental Wellness and
General Hospital and inspect the Bidding Documents at the address given below from
Monday to Thursday from 7 AM to 6 PM, except holidays.

5) A complete set of Bidding Documents may be acquired by interested Bidders on June
24 - July 15, 2026, from the address given below upon payment of the applicable fee
for the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the
amount given below

Approved Budget for the Contract Maximum Cost of Bidding Documents
(ABC) (In Philippine Peso)
More than 50 million up to 500 million 50,000.00

It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity,
provided that Bidders shall pay the applicable fee for the Bidding Documents not later
than the submission of their bids.

12
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6) The Mariveles Mental Wellness and General Hospital will hold a Pre-Bid Conference
on July 2, 2026, at 10:00 AM at the Procurement Conference Office at Mariveles
Mental Wellness and General Hospital and/or through video conferencing via Google
Meet, which shall be open to prospective Bidders.

Google Meet Invite Link: https://meet.qoogle.com/xrh-zmez-tdx

7) Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat
through manual submission at the Office Indicated Below on or before July 16, 2026,
at 10:00 AM. Late bids shall not be accepted.

Procurement Conference Office
Mariveles Mental Wellness and General Hospital
P. Monroe Street, Brgy. Poblacion, Mariveles, Bataan

8) All Bids must be accompanied by a Bid Security in any of the acceptable forms and in
the amount stated in ITB Clause 16.1.

9) Bid opening shall be on July 16, 2026, at 10:00 AM at the Procurement Conference
Office at Mariveles Mental Wellness and General Hospital and/or via Google Meet.
Bids will be opened in the presence of the Bidders’ representatives who choose to attend
the activity.

10) The Mariveles Mental Wellness and General Hospital will hold the Following
Activities:

Activities Schedule

Advertisement/posting of ITB June 24, 2026

Issuance of Bidding Documents June 24 - July 15, 2026

Pre-Bid Conference July 2, 2026, 10:00 A.M.

Submission and Opening of Bids July 16, 2026, 10:00 A.M.

Bid Evaluation July 20, 2026

Post Qualification July 21 - 27, 2026, If the LCB failed to
comply with the requirements, we will

extend the post-qualification to 10 CD per
next LCB up to the final LCRB.
Preparation and Approval of Resolution July 28-29, 2026

11)The Mariveles Mental Wellness and General Hospital reserves the right to reject
any and all bids, declare a failure of bidding, or not award the contract at any time prior
to contract award in accordance with Section 70 of R.A. No. 12009, without incurring
any liability to the affected Bidder or Bidders.

13
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12)For further information, please refer to:

MARY RODELINE C. DELA CRUZ, CPA

BAC Secretariat

Procurement Unit

Mariveles Mental Wellness and General Hospital
P. Monroe Street, Mariveles, Bataan

Email Address: procurement@mmwgh.gov.ph
Website: www.mmwgh.com

Contact No.: +639-688545320 / (047) 613-6711

13)You may visit the following websites:

For downloading of Bidding Documents: https:/mmwgh.com/invitation-to-bid/

Date of Issuance: June 24, 2026

Sqd.

LAARNI D. MAGLAQUI, MBA
Chairperson
Bids and Awards Committee 3

14



Section Il. Instructions to Bidders

Notes on the Instructions to Bidders

This Section of the Bidding Documents provides the information necessary for Bidders to
prepare responsive bids, in accordance with the requirements of the Procuring Entity.
It also provides information on the bid submission, eligibility check, opening and evaluation
of bids, post-qualification and award of contract.

This Section contains provisions that shall not be changed or modified. Any amendment
shall be reflected in Section Ill. Bid Data Sheet which consists of provisions that
supplement, amend, or specify in detail information or requirements included in this Section
and which are specific to each procurement.

Matters governing performance of the Contractor, payments under the contract, or those
affecting the risks, rights, and obligations of the parties under the contract are not normally
included in this Section, but rather under Section IV. General Conditions of Contract (GCC),
and/or Section V. Special Conditions of Contract (SCC). If duplication of a subject is
inevitable in other sections of the document prepared by the Procuring Entity, prudence
must be exercised to avoid contradictions between clauses dealing with the same matter.
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1)

2)

3)

A. General

Scope of Bid

1.1

1.2

The Procuring Entity named in the BDS, invites Bids for the Construction of
General Hospital 4th and 5th Floor Phase 5, with Project Identification
Number 2026-10.

The Procurement Project (referred to herein as “Project”) is for the construction
of Works, as described in Section VI (Specifications).

The winning Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.1.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for this Project to cover eligible payments under the contract.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1

Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders
and Contractors, shall observe the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Procuring Entity:

a) defines, for purposes of this provision, the following terms under existing
laws, rules, and regulations:

i) "corrupt practice" means an act by which officials in the public
or private sectors improperly and unlawfully enrich themselves,
others, or induce others to do so, by misusing the position in
which they are placed, and includes the offering, giving,
receiving, or soliciting of anything of value to influence the action
of any such official in the procurement process or in contract
execution; entering, on behalf of the government, into any
contract or transaction manifestly and grossly disadvantageous
to the same, whether or not the public officer profited or will profit
thereby, and similar acts as provided in RA No. 3019.

i) "fraudulent practice” means a misrepresentation of facts for
purposes of influencing a procurement process or the execution
of a contract to the detriment of the Procuring Entity, which
includes collusive practices among Bidders (prior to or after bid
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the
benefits of free and open competition.

iii) “collusive practices” means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the
Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels.
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4)

3.2

3.3

iv) “coercive practices” means harming or threatening to harm,
directly or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution
of a contract;

V) “obstructive practice” is

a) deliberately destroying, falsifying, altering or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
government/foreign or international financing institution
relative to allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or
intimidating any party to prevent the latter from disclosing its
knowledge of matters relevant to the administrative
proceedings or from pursuing such proceedings or
investigation; or

b) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or international financing
institution herein.

b) Undertakes to reject a proposal for award upon prima facie
determination that the Bidder recommended for award has engaged in
any of the prohibited practices mentioned in this Clause for purposes of
competing for the contract.

Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws on
individuals and organizations deemed to be involved in any of the practices
mentioned in ITB Clause 4.

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a Bidder or Contractor in the bidding
for and performance of a contract themselves or through independent auditors
as reflected in the GCC Clause 36.

Conflict of Interest

4.1

All Bidders found to have conflicting interests shall be disqualified to participate
in the procurement at hand, without prejudice to the imposition of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to
have conflicting interests with another Bidder in any of the events described in
paragraphs (a) through (c) and a general conflict of interest in any of the
circumstances set out in paragraphs (d) through (f) below:

a) A Bidder has controlling shareholders or beneficial owners in common
with another Bidder;

b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;
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c) A bidder has the same legally authorized representative as that of
another Bidder for purposes of this Bid;

d) A bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process. This may include a firm or an
organization that lends, or temporarily seconds, its personnel to firms
or organizations that are engaged in consulting services for the
preparation related to procurement for or implementation of the project
if the personnel would be involved in any capacity on the same project;

e) A bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services that
are the subject of the bid; or

f) A bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the project,
if the personnel would be involved in any capacity on the same project.

4.2 All Bidding Documents shall be accompanied by an Omnibus Sworn Statement
of the Bidder that it is not related, by consanguinity or affinity up to the third civil
degree, to the HOPE, Procurement Agent (if engaged), the head of the Project
Management Office (PMO), the End-User or Implementing Unit or any
members of the Bids and Awards Committee (BAC), Technical Working Group

(TWG), and BAC Secretariat.’

4.3 The Bidder shall also disclose the ultimate beneficial ownership of the entity it
represents. Failure to comply shall be a ground for the automatic
disqualification of the bid in consonance with Section 59 of the IRR. For this
reason, relationship to the aforementioned persons within the third civil degree
of consanguinity or affinity shall automatically disqualify the Bidder from
participating in the procurement of contracts of the Procuring Entity
notwithstanding the act of such persons inhibiting themselves from the
procurement process. This Clause shall apply to the following persons and
affiliates:

a) In the case of individuals or sole proprietorships, to the Bidders and
their spouses;

b) In the case of partnerships, to the partnership itself and its partners;

c) In the case of cooperatives, to the cooperative itself and members of
the board of directors, general manager or chief executive officer;

d) In the case of a partnership, joint venture, or consortium, to the entity
itself, its members or partners, as well as any person or entity that is a
member of a blacklisted partnership, joint venture, or consortium; and

3 Section 81.1 of the IRR.
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In the case of corporations, a single stockholder, together with their
relatives up to the third civil degree of consanguinity or affinity, and their
assignees, holding at least twenty percent (20%) of the shares therein,
its chairperson and president, shall be blacklisted after they have been
determined to hold the same controlling interest in a previously
blacklisted corporation or in two corporations that have been
blacklisted; the corporations of which they are part shall also be
blacklisted.

5) Eligible Bidders

5.1

5.2

53

Only Bids found to be legally, technically, and financially eligible will be
evaluated. For procurement of Infrastructure Projects, the following persons
shall be eligible to participate in this bidding:

a)

b)

Duly licensed Filipino citizens or sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of
which at least sixty percent (60%) of the interest belongs to citizens of
the Philippines;

Corporations duly organized under the laws of the Philippines, and of
which at least sixty percent (60%) of the outstanding capital stock
belongs to citizens of the Philippines;

Cooperatives duly organized under the laws of the Philippines; and

Persons or entities forming themselves into a Joint Venture (JV), i.e., a
group of two (2) or more persons or entities that intend to be jointly and
severally responsible or liable for a particular contract; Provided,
however, that in accordance with relevant laws, rules, and regulations,
Filipino ownership or interest of the joint venture concerned shall be at
least sixty percent (60%); Provided, further, that joint ventures in which
Filipino ownership or interest is less than sixty percent (60%) may be
eligible where the structures to be built require the application of
techniques or technologies which are not adequately possessed by a
person or entity meeting the sixty percent (60%) Filipino ownership
requirement; Provided, furthermore, that in the latter case, Filipino
ownership or interest shall not be less than twenty-five percent (25%).
For this purpose, Filipino ownership or interest shall be based on the
contributions of each of the member of the joint venture as specified in
their Joint Venture Agreement (JVA); Provided, finally, that the primary
purpose of each member of the joint venture must be similar or related
to the requirement of the project to be bid out.

The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

In accordance with RA No. 4566 or the “Contractors' License Law” as amended
by RA No. 11711 or “An Act Further Amending Republic Act No. 4566”, the
persons or entities enumerated in Section 52 of the IRR may participate in the
procurement of Infrastructure Projects if it has been issued a license by the
Philippine Contractors Accreditation Board (PCAB) to engage or act as a
contractor.
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6)

5.4

5.5

5.6

The Bidder must have completed an SLCC that is similar to the procurement
project to be bid, and whose value must be equivalent to at least fifty percent
(50%) of the ABC, adjusted to current prices using the Philippine Statistics
Authority (PSA) consumer price indices; Provided, that any change to the fifty
percent (50%) requirement may be allowed, subject to the recommendation of
the Procuring Entity, which shall be submitted to the GPPB for consideration;
Provided, further, that contractors under Small A and Small B categories
without similar experience on the procurement project to be bid may be allowed
to bid if the cost of such contract is not more than the Allowable Range of
Contract Cost of their registration based on the guidelines as prescribed by the
PCAB.

For foreign-funded procurement, the GoP and the foreign government, or
foreign or international financing institution may agree on another track record
requirement, as specified in the BDS.

Moreover, a contract shall be considered similar to the procurement project if it
has the same major categories of work. The Procuring Entity may clarify in the
Bidding Documents what is regarded as major categories of work, guided by
the principle of proportionality and Fit-for-Purpose approach.

The SLCC shall be supported by an Owner’s Certificate of Final Acceptance
issued by the project owner other than the Contractor, or a final rating of at
least Satisfactory in the Constructors Performance Evaluation System (CPES),
or a similar performance and monitoring system. In the case of contracts with
the private sector, an equivalent document shall be submitted.

The computation of a bidder's NFCC must be at least equal to the ABC to be
bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value
of all outstanding or uncompleted portions of the projects under ongoing
contracts, including awarded contracts yet to be started, coinciding with
the procurement project to be bid; Provided, That a different formula may
be adopted subject to the recommendation of the Procuring Entity, which
shall be submitted to the GPPB for consideration.

The value of the domestic bidder’s current assets and current liabilities shall be
based on the latest AFS submitted to the BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current
assets and current liabilities shall be based on their latest AFS prepared in
accordance with international financial reporting standards.

Bidder’s Responsibilities

6.1

6.2

6.3

The Bidder or its duly authorized representative shall submit a sworn statement
in the form prescribed in Section IX. Philippine Bidding Documents Related
Forms as required in ITB Clause 12.1(h)(iv).

Before submitting their bids, the Bidders are deemed to be knowledgeable of
all existing laws, decrees, ordinances, acts and regulations of the Philippines
which may affect this Project in any way.

The Bidder undertook the following responsibilities:
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f)

9)

h)

)

Took steps to carefully examine and ensure full understanding and
comprehension of the Bidding Document, its requirements, clauses,
and provisions;

Acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

Made an estimate of the facilities available and needed for the contract
to be bid, if any;

Complied with its responsibility to inquire or secure Supplemental Bid
Bulletin(s);

Ensured that it is not “blacklisted” or barred from bidding by the
Government of the Philippines (GoP) or any of its agencies, offices,
corporations, or LGUs, including foreign government, or foreign/
international financing institutions whose blacklisting rules have been
recognized by the GPPB; by itself or by reason of its relation,
membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Ensured that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete, and
that all statements and information provided therein are true and
correct;

Authorized the HoPE or its duly authorized representative/s to verify all
the documents submitted;

Ensured that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform
any and all acts necessary to participate, submit the bid, to sign, and
execute the ensuing contract, accompanied by the duly notarized
Special Power of Attorney, Board or Partnership Resolution, or
Secretary’s Certificate, whichever is applicable;

Complied with the disclosure provision under Section 81 and 82 of RA
No. 12009 and its IRR in relation to other provisions of RA No. 3019;

Complied with existing labor laws and standards. Moreover, the Bidder
undertakes to:

i) Ensure the entitlement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or Collective
Bargaining Agreement (CBA) or arbitration award, if and when
applicable.

In case there is a finding by the Procuring Entity or the
Department of Labor and Employment (DOLE) of underpayment
or non-payment of workers’ wages and wage-related benefits,
the Bidder agrees that the performance security or portion of the
contract amount shall be withheld in favor of the complaining
workers pursuant to appropriate provisions of RA No. 12009,
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6.4

6.5

K)

without prejudice to the institution of appropriate actions under
the Labor Code, as amended, and other social legislations;

i) Comply with Occupational Safety and Health Standards (OSHS)
and correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, the
Bidder undertakes to suspend contract implementation pending
clearance to resume from the DOLE Regional Office, in
compliance with the Work Stoppage Order; and

iii) Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national laws, rules and regulations; or
CBA or arbitration award, if and when applicable, through
posting in two (2) conspicuous places in the establishment’s
premises.

Ensured that it did not give or pay, directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, to
any person or official, personnel or representative of the government in
relation to any procurement project or activity;

Examined all instructions, forms, terms, and specifications in the
Bidding Documents;

Determined and complied with all matters pertaining to the contract to
be bid, including but not limited to: (i) the location and the nature of the
contract, project, or work; (ii) climatic conditions; (iii) transportation
facilities; (iv) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and
availability of construction aggregates and other materials, labor, water,
electric power and access roads; and (v) other factors that may affect
the cost, duration and execution or implementation of the contract,
project, or work; and

Ensured that all information in the Bidding Documents, including bid or
supplemental bid bulletin(s) issued, are correct and consistent. The
Procuring Entity shall not assume any responsibility regarding
erroneous interpretations or conclusions by the prospective or eligible
Bidder out of the data furnished by the Procuring Entity.

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned;

The Bidder, by the act of submitting its bid, shall be deemed to have inspected
the site, determined the general characteristics of the contract works and the
conditions for this Project and examine all instructions, forms, terms, and
project requirements in the Bidding Documents.

Further, the Bidder shall bear all costs associated with the preparation and
submission of its bid, and the Procuring Entity shall in no case be responsible
or liable for those costs, regardless of the conduct or outcome of the bidding
process.
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)

8)

9)

6.6

In case of failure of bidding, the Bidding Documents fee may be applied in the
re-bidding for the same Project.

Furthermore, the Bidder should be aware that the Procuring Entity will accept
bids only from those that have paid the applicable fee for the Bidding
Documents at the office indicated in the Invitation to Bid.

Origin of Goods and Services

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods,
or Contracting of Works or Services other than those prohibited by a decision of the
United Nations Security Council taken under Chapter VIl of the Charter of the United
Nations.

Subcontracts

8.1

8.2

8.3

8.4

Unless otherwise specified in the BDS, the Bidder may subcontract portions of
the Works to an extent as may be approved by the HOPE and as stated in the
BDS. However, the subcontracted portion shall not exceed fifty (50%), or a
different percentage of the ABC, on a per project basis, as approved by the
GPPB.

Subcontracting of any portion of the Project shall not relieve the Bidder from
any liability or obligation that may arise from the contract.

Subcontractors must meet the eligibility criteria as stated in the BDS and shall
submit the same eligibility documents as the general contractor. Failure of a
subcontractor to meet the eligibility criteria does not affect the eligibility of the
general contractor for the procurement project. In such case, the portion
intended to be subcontracted to the ineligible subcontractor shall be assumed
by the general contractor.

Subcontracting arrangement, if allowed, including the time of submission of the
eligibility documents of the subcontractor, shall be disclosed in the BDS.

B. Contents of Bidding Documents

Pre-Bid Conference

9.1

9.2

9.3

If so specified in the BDS, a pre-bid conference shall be held either at the
Procuring Entity’s physical address and/or online through videoconferencing,
webcasting, or similar technology, or a combination thereof, on the date
indicated therein, to clarify and address the Bidders’ questions on the technical
and financial components of this Project.

The pre-bid conference shall be held at least twelve (12) calendar days before
the deadline for the submission of and receipt of bids, but not earlier than seven
(7) calendar days from the posting of the invitation to bid and other bidding
documents on the PhilGEPS website.

Bidders are highly encouraged to attend the pre-bid conference to fully
understand the Procuring Entity’s requirements. While non-attendance of the
Bidder will in no way prejudice its bid, the Bidder is deemed to know any
changes and/or amendments to the Bidding Documents, as may be provided
in the Supplemental Bid Bulletin.

25



10)

11)

The proceedings of the pre-bid conference shall be recorded, and the
corresponding minutes shall be prepared not later than five (5) calendar days
after the pre-bid conference. The minutes shall be made available to
prospective Bidders not later than five (5) days upon written request.

9.4 Decisions of the BAC amending any provision of the Bidding Documents shall
be issued in writing through a Supplemental Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1 Prospective bidders may request for clarification(s) on and/or interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the BAC of the Procuring Entity at the address or electronic mail
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as
may be applicable, at least ten (10) calendar days before the deadline set for
the submission and receipt of Bids.

10.2 The BAC shall respond to the said request by issuing a Supplemental Bid
Bulletin duly signed by the BAC Chairperson. It shall be made available to all
those who have properly secured the Bidding Documents, at least seven (7)
calendar days before the deadline for the submission and receipt of Bids.

10.3 Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

10.4 Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the
PhilGEPS website, in any conspicuous place in the premises of the Procuring
Entity, and on the website or social media platforms of the Procuring Entity, if
available, or such other channels as may be authorized by the GPPB. It shall
be the responsibility of all prospective bidders, including those who have
properly secured the Bidding Documents, to inquire and secure Supplemental
Bid Bulletins that may be issued by the BAC. However, Bidders who have
submitted bids before the issuance of the Supplemental Bid Bulletin must be
accordingly informed by the BAC, and be allowed to modify or withdraw their
bids prior to the deadline for the submission and receipt of bids in accordance
with ITB Clause 21.

C. Preparation of Bids
Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
translator in the foreign bidder’s country. The Bidder shall cause the authentication of
the translated documents and shall be authenticated by the appropriate Philippine
foreign service establishment or post or the equivalent office having jurisdiction over
the foreign bidder’s affairs in the Philippines. However, for Contracting Parties to the
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12)

Apostille Convention, the documents shall be authenticated through an apostille by the
Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for countries
identified by the DFA that will still require legalization (red ribbon) by the relevant
Embassy or Consulate. The English translation shall govern, for purposes of
interpretation of the bid.

Documents Comprising the Bid: Technical and Financial Components

12.1  The first bid envelope shall contain the following technical documents, including
the eligibility documents:

a)
b)

c)

d)

f)
9)

h)

PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of the IRR;

PCAB License and Registration, in case of Joint Venture (JV);

Statement of all its ongoing government and private contracts, including
contracts awarded but not yet started, if any, whether similar or not
similar in nature and complexity to the contract to be bid;

Statement of the Bidder's SLCC, in accordance with ITB Clause 5.5.

The SLCC shall be supported by an Owner's Certificate of Final
Acceptance issued by the project owner other than the Contractor, or a
final rating of at least satisfactory in the CPES, or a similar performance
and monitoring system. In case of contracts with the private sector, an
equivalent document shall be submitted;

NFCC computation in accordance with ITB Clause 5.6;
Joint Venture Agreement (JVA), if applicable;

Bid Security in the prescribed form and amount in accordance with ITB
Clause 16, and validity period under ITB Clause 15;

Project Requirements, which shall include the following:

i) Organizational chart of the personnel to be deployed for the
procurement project to be bid;

i) List of Contractor's personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned
to the procurement project to be bid, with their complete
gualifications and experience data. These personnel must meet
the required minimum years of experience set in the BDS;

iii) List of Contractor's major equipment units which are owned,
leased, or under purchase agreements, supported by proof of
ownership or certification of availability of equipment from the
equipment lessor or vendor for the duration of the project, as the
case may be, which must meet the minimum requirements for
the contract set in the BDS; and

iv) Omnibus Sworn Statement in accordance with Section 54.3 of
the IRR.
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12.2

12.3

12.4

The second bid envelope shall contain the Financial Bid Form, which includes
the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.

Whenever necessary, modifications may be made to the foregoing provisions
specifically for major and specialized procurement to suit the particular needs
of the Procuring Entity, subject to the approval of the GPPB.

All bids that exceed the ABC shall not be accepted. Unless otherwise indicated
in the BDS, for foreign-funded procurement, the ABC shall be applied as the
ceiling to bid prices provided the following conditions are met:

a) Bidding Documents are obtainable free of charge on a freely accessible
website. If payment of Bidding Documents is required by the Procuring
Entity, payment could be made upon the submission of bids.

b) The Procuring Entity has procedures in place to ensure that the ABC is
based on recent estimates made by the engineer or the responsible unit
of the Procuring Entity and that the estimates are based on adequate
detailed engineering and reflect the quality, supervision and risk, and
inflationary factors, as well as prevailing market prices, associated with
the types of works or goods to be procured.

C) The Procuring Entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of Infrastructure Projects, the
Procuring Entity must also have trained quantity surveyors.

d) The Procuring Entity has established a system to monitor and report bid
prices relative to ABC and engineer’s or Procuring Entity’s estimate.

e) The Procuring Entity has established a monitoring and evaluation
system for contract implementation to provide feedback on actual total
costs of goods and works.

However, the GoP and the foreign government, or foreign or international
financing institutions may agree to waive the foregoing conditions.

13) Bid Prices

131

13.2

13.3

The contract shall be for the whole Works, as described in the Bidding
Documents, based on the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. In case partial bids are allowed in the ITB, bids not
addressing or providing all of the required items in the Bidding Documents
including, where applicable, the Bill of Quantities, shall be considered non-
responsive and shall be automatically disqualified. In this regard, where a
required item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (0) or a dash (-) for the
said item would mean that it is being offered for free to the Government, except
those required by law or regulations to be provided for.

For the given scope of work in the contract as awarded, all bid prices shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
specified in GCC Clause 45.
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14) Bid Currencies

14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange
rate as published in the BSP Daily Reference Exchange Rate Bulletin on the

day of the bid opening.4

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for
purposes of bid evaluation and comparing the bid prices, will convert the
currencies in which the bid price is expressed to Philippine Peso at the foreign
exchange rates.

14.3 Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Peso.

15) Bid Validity

15.1 Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

15.2 Should it become necessary to extend the validity of the bids and the bid
securities beyond one hundred twenty (120) calendar days, the Procuring
Entity concerned shall request in writing all those who submitted bids for such
extension before the expiration date therefor. Bidders, however, shall have the
right to refuse to grant such extension without forfeiting their Bid Security.

16) Bid Security

16.1 The Bidder, at its option, shall submit a Bid Security in the form and amount as
stated in the BDS, which may include the following:

Amount of Bid Security
Form of Bid Security (Not less than the required
Percentage of the ABC)

(a) Cash or cashier's/manager’s check
issued by a bank.

For biddings conducted by LGUs,
the Cashier’s or Manager’s check
may be issued by other banks
certified by the BSP as authorized
to issue such financial instrument.

Two percent (2%)

(b) Bank draft/guarantee or irrevocable
Letter of Credit issued by a bank;
Provided, however, that it shall be
confirmed or authenticated by a

Five percent (5%)

4 RA No. 8183 or “An Act to Assure Uniform Value to Philippine Coin and Currency.”
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16.2

16.3

16.4

16.5

local bank, if issued by a foreign
bank.

For biddings conducted by LGUs,
the Bank Draft/ Guarantee, or
irrevocable letter of credit may be
issued by other banks certified by
the BSP as authorized to issue
such financial instrument.

(c) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the Five percent (5%)
Insurance on as authorized to
issue such security.

(d) Bid Securing Declaration Not Applicable

The Bid Security shall be denominated in Philippine Peso and posted in favor
of the Procuring Entity.

The Bid Security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity.

In no case shall the Bid Security be returned later than the expiration of the bid
validity period indicated in the Bidding Documents, unless it has been extended
in accordance with Section 57.2 of the IRR. In case the bidder is required to
extend its bid validity, the bidder may, at its discretion, substitute a Bid Securing
Declaration for the extended period as a replacement of its Bid Security;
Provided, that the option to substitute is indicated in the BDS.

Upon signing and execution of the contract, pursuant to ITB Clause 29, and the
posting of the performance security pursuant to ITB Clause 30, the Bid Security
of the successful Bidder’s Bid Security will be discharged, but in no case later
than its validity period as indicated in ITB Clause 15.

The Bid Security may be forfeited based on any of the following grounds, as
provided under Rule VIII, X, XI, and XXI of the IRR:

a) If a Bidder:

i) With the Lowest Calculated Responsive Bid (LCRB), Most
Economically Advantageous Responsive Bid (MEARB), Most
Advantageous Responsive Bid (MARB), Single Calculated and
Responsive Bid (SCRB), Single Economically Advantageous
Responsive Bid (SEARB), or Single Advantageous Responsive
Bid (SARB) withdraws, fails, refuses or is unable to: (i) submit
the documents required under Section 66.5 of the IRR; (ii) enter
into contract with the Procuring Entity; or (iii) post the required
performance security within the period stipulated in the IRR and
in accordance with ITB Clause 30;
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ii)

Vi)

vii)

viii)

Xi)

xii)

xiii)

Causes the delay, without justifiable cause, of the screening for
eligibility, opening of bids, evaluation and post evaluation of
Bids, and awarding of contracts;

Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

Withdraws a bid, or refuses to accept an award, or refuses or
fails to enter into contract with the Procuring Entity without
justifiable cause, after the approval of the HOPE for having been
the declared LCRB or MEARB, as the case may be;

Refuses or fails to furnish performance security within the
prescribed time;

Commits of three (3) or more of any of the acts imposed with
suspension, as provided under Section 99 of the IRR;

Uses force, fraudulent machinations, coercion, undue influence
or pressure on any member of the BAC or any officer or
employee of the Procuring Entity to take a particular action for
its own favor or gain, or to the advantage of a particular bidder;

Colludes with one (1) or more bidders and submitting different
bids as if they were bona fide, when they knew that one or more
of them was so much higher than the other that it could not be
honestly accepted and that the contract will surely be awarded
to the pre-arranged lowest bid;

Maliciously submits different bids through two (2) or more
persons, corporations, partnerships, or any other business
entity in which it has interest, to create the appearance of
competition that does not in fact exist so as to be declared as
the winning bidder;

Enters into an agreement with other bidder/s which call upon
one to refrain from bidding for procurement contracts, or which
call for withdrawal of bids already submitted, or which are
otherwise intended to secure an undue advantage to any of the
bidders;

Fails to faithfully disclose its relationship, regardless of the time
of its discovery, with the HOPE, members of the BAC, the TWG,
and the BAC Secretariat, the head of the PMO or the End-User
or Implementing Unit, and the project consultants of the
Procuring Entity, or of the procurement agent, whichever is
applicable, by consanguinity or affinity up to the third civil degree
pursuant to Section 81 of the IRR;

Submits beneficial ownership information containing false
entries;

Allows the use of one’s name or uses the name of another for
purposes of public bidding;
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b)

Xiv)

XV)

XVi)

XV)

XVi)

Submits eligibility requirements and bids containing false
information or falsified documents or the concealment of such
information that will materially alter the outcome of eligibility
screening or any stage of the procurement;

Accesses the contents of any Bid submitted to the Procuring
Entity before the opening of bids, without authorization;

Has any documented attempt to unduly influence the outcome
of the bidding;

Employs schemes which stifle or suppress any procurement
activity; or

Commits a third offense imposed with blacklisting under the Act
by the same Procuring Entity, or a combination of three (3)
violations imposed with blacklisting by the Procuring Entity and
other Procuring Entities, as posted on the GPPB portal,

If a Winning Bidder:

i)

ii)

Conducts poor performance or unsatisfactory quality and/or
progress of work. Poor performance shall be as follows:

i.0) Negative slippage of fifteen percent (15%) and above
within the critical path of the project due entirely to the
fault or negligence of the winning bidder; or

i.1i) Non-compliance of the materials and workmanship with
the approved specifications arising from the fault or
negligence of the winning bidder.

In case it is determined prima facie that the winning bidder has
engaged, before or during the implementation of the contract, in
the following unlawful deeds and behaviors relative to contract
acquisition and implementation:

ii.i) Corrupt, fraudulent, collusive and coercive practices;

ii.ii) Drawing up or using forged documents; or

ii.iif)  Using adulterated materials, means or methods, or
engaging in production contrary to rules of science or
trade.

Assigns or subcontracts the contract or any part thereof or

substituting key personnel named in the proposal without prior

written approval by the Procuring Entity;

Willfully or deliberately abandons or does not perform the project

or contract by the winning bidder resulting in substantial breach

thereof without lawful and/or just cause;

Has its contract terminated due to its default or unlawful acts; or
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17)

18)

Vi) Fails to comply with the provision on warranty that requires to
repair any noted defect or damage to the Infrastructure Project
due to the use of materials of inferior quality within ninety (90)
calendar days from the issuance of the order by the HoPE to
undertake such repairs.

Format and Signing of Bids

17.1

17.2

17.3

17.4

Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Section IX. Philippine Bidding
Documents Related Forms on or before the deadline specified in the ITB
Clause 19 in two (2) separate sealed bid envelopes which shall be submitted
simultaneously, whether through manual or online submission. The first shall
contain the technical component of the bid, including the eligibility requirements
under ITB Clause 12, and the second shall contain the financial component of
the bid.

Forms as mentioned in ITB Clause 17.1 must be completed without any
alterations to their format. No substitute form shall be accepted.

Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

Any insertions, erasures, or overwriting shall be valid only if they are signed or
initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

18.1

18.2

18.3

18.4

Bidders shall enclose their technical documents described in ITB Clause 12 in
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial
component in another sealed envelope marked “FINANCIAL COMPONENT,”,
sealing them all in an outer envelope marked “BID.”

The Bid shall be typed or written in ink and shall be signed by the Bidder or its
duly authorized representative/s.

All envelopes shall:

a) contain the name of the contract to be bid in capital letters;

b) bear the name and address of the Bidder in capital letters;

c) be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 18.1;

d) bear the specific identification of this bidding process indicated in the

ITB Clause 1.1; and

e) bear a warning “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 19.

For manually submitted bid envelopes that are not properly sealed and marked,

as required in the Bidding Documents, the same shall be accepted; Provided,
That the bidder or its duly authorized representative shall acknowledge such
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19)

20)

21)

condition of the bid as submitted. On the other hand, unsealed or unmarked
bid envelopes, or bids that cannot be opened or corrupted in case of online
submission, shall be rejected.

The BAC shall assume no responsibility for misplaced or lost contents of the
improperly sealed or marked bid, or for its premature opening.

D. Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address indicated in the
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the
date and time indicated in the BDS.

Late Bids

Bids, including the eligibility requirements, submitted after the deadline shall be
rejected by the BAC. The BAC shall record in the Minutes of the Meeting the
submission and opening of bids, the Bidder's name, its representative, and the time
the late bid was submitted.

Modification and Withdrawal of Bids

211

21.2

21.3

Bidders may modify their bids before the deadline for the submission and
receipt of bids.

a) For manual submission and receipt of bids, the Bidders shall not be
allowed to retrieve their original bid, but shall only be allowed to submit
the bid modification by sending another bid, equally sealed, properly
identified, linked to its original bid, and marked as a “modification,”
thereof, and stamped “received” by the BAC. Bid modifications received
after the applicable deadline shall not be considered and shall be
returned to the bidder unopened.

b) For online submission of bids, the Bidders shall not be allowed to
retrieve their original Bid, but shall only be allowed to submit the bid
modification, send another Bid equally secured, properly identified
labelled as a “modification” of the one previously submitted. The time
indicated in the latest bid receipt page generated shall be the official
time of submission. Bids modification submitted after the applicable
deadline shall not be accepted.

Bidders may withdraw their bids in writing before the deadline for submission
and receipt of bids. Withdrawal of bids after the applicable deadline shall be
subject to appropriate sanctions as prescribed in the IRR.

Bidders may also express their intention not to participate in the bidding in
writing, which should be received by the BAC before the deadline for
submission and receipt of bids. Bidders that withdraw their bids shall no longer
be allowed to submit another bid for the same contract, directly or indirectly.

No bid may be modified after the deadline for submission and receipt of bids.

Further, no bid may be withdrawn in the interval between the deadline for
submission and receipt of bids, and the expiration of bid validity specified by

34



the Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall
result in the forfeiture of the Bidder’'s Bid Security pursuant to ITB Clause 16.5,
and the imposition of administrative sanctions as prescribed by RA No. 12009
and without prejudice to the imposition of civil and criminal sanctions as
provided under applicable laws.

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain
to an offer made by a bidder in addition or as a substitute to its original bid,
which may be included as part of its original bid or submitted separately. A bid
with options shall likewise be considered an Alternative Bid regardless of
whether said bid proposal is contained in a single envelope or submitted in two
(2) or more separate bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidder’s participation to be disqualified.
This shall be without prejudice to any applicable criminal, civil and
administrative penalties that may be imposed upon the persons and entities
concerned.

22) Opening and Preliminary Examination of Bids

22.1

22.2

22.3

The BAC shall open the bids in public, immediately after the deadline for
submission and receipt of bids, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall take
custody of the submitted Bids and reschedule the opening of Bids on the next
working day or at the soonest possible time, through the issuance of a Notice
of Postponement to be posted on the PhilGEPS website and the website of the
Procuring Entity concerned.

The manner of opening of the bids for Infrastructure Projects shall depend on
the award criterion to be adopted, as follows:

a) For LCRB and MEARB, the BAC shall open the technical and financial
proposals on the same day; and

b) For MARB, only the technical proposals shall be opened while the financial
proposals shall remain unopened and shall be kept securely by the BAC
until the specified time of their opening as indicated in the BDS. Only the
financial proposals of the bidders who have met the highest technical score
for MAB shall be opened.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawal or modification; and
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.
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23)

24)

25)

224

22.5

The Bidders or their duly authorized representatives may attend the opening of
bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of bids, as read, and the minutes of the bid
opening shall be made available to the public, upon written request and
payment of a specified fee to recover the cost of materials.

To ensure transparency and accurate representation of the bid submission, the
BAC Secretariat shall notify in writing all bidders whose bids it has received
through mail at its PhilGEPS-registered physical address or official e-mail
address. The said notice shall be issued within seven (7) calendar days from
the date of the bid opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

23.1

23.2

Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as
Observers, are prohibited from making or accepting any communication with
any bidder regarding the evaluation of their bids until the issuance of the Notice
of Award, unless otherwise allowed in the case of ITB Clause 24.

Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of bid evaluation, bid comparison or contract award will
result in the rejection of the bid.

Clarification of Bids

To assist in the evaluation, comparison, and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All responses
to requests for clarification shall be in writing. Any clarification submitted by a Bidder
in respect to its bid that is not in response to the request of the Procuring Entity shall
not be considered.

Detailed Evaluation and Comparison of Bids

25.1

25.2

25.3

The Procuring Entity’s evaluation of bids shall be based on the bid price quoted
in the Bid Form, which includes the Bill of Quantities.

The Procuring Entity will undertake the detailed evaluation and comparison of
the bids which have passed the opening and preliminary examination of bids,

pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most
Economically Advantageous Bid (MEAB), and Most Advantageous Bid (MAB).

The award criterion shall be determined as follows:
a) For LCB:

i) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

ii)  The ranking of the total bid prices as so calculated from the lowest to

highest, where the bid with the lowest price shall be identified as the
LCB.
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b) For MEAB, the BAC shall evaluate the quality and price proposals to
determine the MEAB using the following steps:

i) The quality proposal together with the price proposal shall be
considered in the evaluation of bids. The quality proposals shall be
evaluated first using the criteria in the BDS. The price proposals of the
bids that meet the minimum quality score shall then be opened.

ii) The price and quality proposals shall be given corresponding weights
with the price proposal given a minimum weight of fifteen percent (15%)
up to a maximum of forty percent (40%). The weight of the quality
criteria shall be adjusted accordingly such that their total weight in
percent together with the weight given to the price proposal shall be
equal to one hundred percent (100%).

i) To further promote green public procurement, the sustainability of
materials or structures with green specifications shall be given greater
weight in the evaluation of bids. As approved by the BAC, the exact
weights shall be indicated in the BDS. The BAC shall rank the bidders
in descending order based on the combined numerical ratings of their
quality and price proposals. The bidder with the best overall score using
the quality-price ratio shall be referred to as the MEAB.

iv) The HoPE shall approve or disapprove the recommendations of the
BAC within two (2) calendar days after receipt of the results of the
evaluation from the BAC.

The quality component shall be assessed on the basis of criteria with
corresponding numerical weights indicated in the BDS, which may include
gualitative, environmental, or social aspects linked to the subject matter of the
contract. These may include any or a combination of the following:

a) Quality and technical merit, including technical competence and
a credible track record;

b) Aesthetic and functional design and characteristics;

c) Approach and methodology;

d) Accessibility;

e) Tools and equipment;

f) Social, environmental, economic, and innovative
characteristics;

0) Organization, qualification, and experience of employees or

staff assigned to perform the contract;
h) Ongoing contracts and work commitments; or

i) Other relevant criteria in relation to the subject Infrastructure
Projects to be procured.

c) For MAB
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254

25.5

25.6

25.7

25.8

i) The BAC shall evaluate the quality proposals to determine the MAB
using the quality components. The quality components shall be
assessed on the basis of the criteria with corresponding numerical
weights indicated in the BDS to determine the bidder with the highest
technical rating.

i)  The second bid envelope of the bidder obtaining the highest technical
rating shall be opened. If the financial proposal is equal to or lower than
the ABC, the bid shall be accepted and determined as the MAB;
otherwise, the same shall be rejected and the bidder will be disqualified.

In order to eliminate bias in evaluating the quality proposals, it is recommended
that the highest and lowest scores for each bidder for each criterion shall not
be considered in determining the average scores of the bidders, except when
the evaluation is conducted in a collegial manner.

The BAC shall immediately conduct a detailed evaluation of all bids using non-
discretionary criteria in considering the following:

a) Completeness of the bid. Unless the BDS allows patrtial bids, bids not
addressing or providing all of the required items in the BDS shall be
considered non-responsive and, thus, automatically disqualified.

However, when no price or a zero (0) or a dash (-) is indicated in a
required item in the bid form, the same shall be construed that it is being
offered for free to the Government, except those required by law or
regulations to be provided for; and

b) Arithmetical corrections. The BAC shall consider computational errors
and omissions to enable proper comparison of all eligible bids. It may
also consider bid correction if expressly allowed in the BDS. Any
adjustment shall be calculated in monetary terms to determine the
calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the LCB, MEAB, or MAB. Total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

The BAC shall evaluate all bids on an equal footing to ensure fair and
competitive bid comparison. For this purpose, all bidders shall be required to
include in their bids the cost of all taxes, such as, but not limited to, value-added
tax (VAT), income tax, local taxes, and other fiscal levies and duties. Such bids,
including said taxes, shall be the basis for the bid evaluation and comparison.

If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual
lots, or for any combination thereof, provided that all bids and combinations of
bids shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the bid or combination of bids offering the
lowest calculated cost to the Procuring Entity. Bid prices quoted shall
correspond to all of the requirements specified for each lot. Bid Security as
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26)

required by ITB Clause 16 shall be submitted for each contract (lot) separately.
The basis for evaluation of lots is specified in BDS Clause 25.5 (a).

Post - Qualification

26.1

26.2

26.3

26.4

26.5

26.6

The BAC shall determine to its satisfaction whether the Bidder that is evaluated
as having submitted the LCB, MEAB, or MAB, as the case may be, complies
with and is responsive to all the requirements and conditions specified in ITB
Clauses 5 and 12. The Bidder, within a non-extendible period of five (5)
calendar days from receipt of notice from the BAC that it submitted the LCB,
MEAB, or MAB, shall submit all the eligibility documents supporting its
PhilGEPS Certificate of Registration (Platinum Membership), its latest income
and business tax returns filed for the preceding quarter which should not be
earlier than two (2) quarters from the date of submission and receipt of bid, and
other appropriate licenses and permits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a finding
against the veracity thereof, shall disqualify the Bidder for award; Provided,
That in the event that a finding against the veracity of any of the documents
submitted is made, it shall cause the forfeiture of the Bid Security.

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as
well as other information as the Procuring Entity deems necessary and
appropriate, using a non-discretionary “pass/fail” criterion, which shall be
completed within a period of twelve (12) calendar days.

If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all
the criteria for post-qualification, it shall declare the said bid as the LCRB,
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and
recommend to the HoPE the award of contract to the said bidder at its
submitted bid price or its calculated bid price, whichever is lower or, in the case
of quality-based evaluation procedure, submitted bid price or its negotiated
price, whichever is lower.

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB,
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall
immediately notify the Bidder in writing of its post-disqualification and the

grounds for such determination.’

Immediately after the BAC has notified the first bidder of its post-
disqualification, and notwithstanding any pending request for reconsideration
thereof, the BAC shall initiate and complete the same post-qualification process
on the bidder with the second LCB, MEAB, or MAB. If the second bidder passes
the post-qualification and provided that the request for reconsideration of the
first bidder has been denied, the second bidder shall be post-qualified as the
bidder with the LCB, MEAB, or MAB.

If the second bidder, however, fails the post-qualification, the procedure for
post-qualification shall be repeated for the bidder with the next LCB, MEAB, or
MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is

5 Sec 63.5 of the IRR.
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26.7

26.8

determined for award, subject to the procedure of Notice and Execution of
Award.

Within a period not exceeding ten (10) calendar days from the determination
by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the
recommendation to award the contract, the HoPE or its duly authorized
representative shall approve or disapprove the said recommendation.

In case of approval, the HOPE or its duly authorized representative shall
immediately issue the Notice of Award to the bidder with the LCRB, MEARB,
MARB, SCRB, SEARB, or SARB, as the case may be.

In the event that the approving authority shall disapprove the resolution on the
award of the contract, such disapproval shall be based only on valid,
reasonable, and justifiable grounds as enumerated under Section 70 of the IRR
to be expressed in writing. A copy of the decision disapproving the resolution
shall be furnished to the BAC and the bidder.

27) Reservation Clause

27.1

27.2

Notwithstanding the eligibility or post-qualification of a bidder and without
incurring any liability, the HOPE or its duly authorized representative at any
stage of the procurement, reserves the right to review its qualifications, reject
any and all bids, declare a failure of bidding or not award the contract in the
following situations:

a) If it has reasonable grounds to believe that a misrepresentation has
been made by the said bidder; or

b) If it has reasonable grounds to believe that there has been a change in
the bidder’s capability to undertake the project from the time it submitted
its eligibility requirements.

Should such review uncover any misrepresentation made in the eligibility and
bidding requirements, statements or documents, or any changes in the
situation of the Bidder which will adversely affect its capability to undertake the
Project so that it no longer meets the prescribed eligibility or bid evaluation
criteria, the Procuring Entity shall consider the said Bidder as ineligible and
disqualify it from participating further in the bidding process or being awarded
the contract.

Based on the following grounds, the HoPE or its duly authorized representative
reserves the right to reject any and all Bids, declare a Failure of Bidding at any
time prior to the contract award, or not to award the contract, without thereby
incurring any liability, and make no assurance that a contract shall be entered
into as a result of the bidding:

a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the bidders, or if the collusion is between or among the bidders
themselves, or between a bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition or influences or tends to influence the bidding
process;
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28)

b) If the BAC is found to have failed in complying with the applicable law
or in following the prescribed bidding procedures; or

C) If there are any justifiable and reasonable ground where the award of
the contract will not redound to the benefit of the government, in
instances where (i) the physical and economic conditions have
significantly changed so as to render the project no longer
economically, financially or technically feasible as determined by the
HoPE; (ii) the Project is no longer necessary as determined by the
HoPE; and (iii) the source of funds for the Project has been withheld or
reduced through no fault of the Procuring Entity.

F. Award of Contract

Contract Award

28.1

28.2

28.3

Subject to ITB Clause 26, the HOPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.

Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the winning Bidder in writing that its bid has been accepted, through a
Notice of Award duly received by the Bidder or its representative personally or
by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB, MEARB, MARB,
SCRB, SEARB, or SARB, as applicable, and submitted personally or sent by
registered mail or electronically to the Procuring Entity.

Within ten (10) calendar days from receipt by the winning bidder of the Notice
of Award, the following conditions should be complied with before the contract
may be awarded:

a) Submission of the following documents:
i) Valid JVA, if applicable;

i) The SEC Certificate of Registration of the foreign corporation, if
applicable; or

iii) Valid PCAB license and registration for the type and cost of the
Project for foreign bidders when the Treaty or International or
Executive Agreement expressly allows submission of such
license and registration as a pre-condition to the Notice of

Award.
b) Posting of the performance security in accordance with ITB Clause 30;
and
c) Signing of the contract as provided in ITB Clause 29.
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29) Signing of the Contract

29.1 Within ten (10) calendar days from receipt of the Notice of Award, the winning
Bidder shall post the required performance security, sign and date the contract,
and return it to the Procuring Entity.

29.2 The Procuring Entity shall enter into a contract with the successful Bidder within
the same ten (10) calendar day period provided that all the documentary
requirements are complied with.

29.3 The following documents shall form part of the contract:

a) Contract Agreement;

b) Bidding Documents;

C) Winning Bidder’s bid, including the technical and financial proposals,
and all other documents/statements submitted (e.g., Bidder’s response

to request for clarifications on the bid), including corrections to the bid,
if any, resulting from the Procuring Entity’s bid evaluation;

d) Performance Security;
e) Notice of Award of Contract; and
f) Other contract documents that may be required by existing laws and/or

specified in the BDS.
30) Performance Security

30.1 To guarantee the faithful performance by the winning bidder of its obligations
under the contract, it shall post a performance security prior to the signing of
the contract. Furthermore, the successful bidder shall be required to update the
performance security posted before to the issuance of a variation order, if any.

30.2 Sectors enumerated under Section 76.16 of the IRR may be allowed to post
Performance Securing Declaration (PSD) as specified in the BDS.

6 Section 76.1. The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the
following sectors:

a) Farmers as certified by the Department of Agriculture (DA);

b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR);

c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise
known as the Magna Carta for Disabled Persons, as amended;

d) Solo parents as certified by the Department of Social Welfare and Development (DSWD); e) Microenterprises and social
enterprises as certified by the MSMED Council;

f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI,
DICT, NIC or the Department of Science and Technology (DOST), as may be applicable;

g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the
Philippines, as amended; and

h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process.
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31)

32)

30.3 The performance security shall be in a form selected by the Procuring Entity in
the amount indicated in the BDS, which shall not be less than the percentage
of the total contract price in accordance with the following price schedule:

Form of Performance Security Amount of Performance Security
(Not less than the Percentage of
the Total Contract Price)

a) Cash or Cashier's or Manager's
check issued by a bank.

For biddings conducted by LGUs, the
cashier’s or manager’s check may be
issued by other banks certified by the
BSP as authorized to issue such

financial instrument.
Ten percent (10%)

b) Bank draft or guarantee or
irrevocable Letter of Credit issued by a
local bank. If issued by a foreign bank,
it shall be confirmed or authenticated
by a local bank.

¢) Surety bond callable upon demand
issued by a surety or insurance

company duly certified by the IC as Thirty Percent (30%)
authorized to issue such security.

30.4 The performance security shall be denominated in Philippine Peso and posted
in favor of the Procuring Entity, which shall be forfeited in the event it is
established that the winning bidder is in default in any of its obligations under
the contract.

Notice to Proceed

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later
than three (3) calendar days from the date of approval of the contract by the
appropriate signatories. All notices called for by the terms of the contract shall be
effective only at the time of receipt thereof by the successful Bidder.

Protest Mechanism

Decisions of the BAC in all stages of procurement may be protested to the HOPE in
accordance with Section 83 of the IRR.
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Section Ill. Bid Data Sheet

Notes on the Bid Data Sheet

This Section is intended to assist the Procuring Entity in providing specific information
relative to corresponding clauses in the ITB included in Section Il. Instructions to Bidders,
and has to be prepared for each specific procurement.

The Procuring Entity should specify in the BDS the information and requirements relevant
to the circumstances of the Procuring Entity, including procurement processing details; the
applicable rules regarding bid price and currency; and the bid evaluation criteria that will
apply to the bids. In preparing Section llI, the following aspects should be checked:

a) Information that specifies and complements provisions of

b) Amendments and/or supplements, if any, to provisions of




Bid Data Sheet

ITB Clause
The Procuring Entity is Mariveles Mental Wellness and General Hospital
1.1
The Project title is Construction of General Hospital 4th and 5th Floor
Phase 5
The identification number of the Contract is 2026-10.
2 The Funding Source is:
2.1 The GOP through the source of funding as indicated below for 2025] in
the amount of [indicate amount]
2.2 The source of funding is:
a. NGA, the General Appropriations Act or Special Appropriations.
(General Appropriations Act of 2025 under Hospital Facilities
Enhancement Program Sub-Allotment Advice (SAA-2025-09-
004535) & General Appropriations Act 2026
3.1 No further instructions.
5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.2.
54 The required track record shall be the following: [insert another track record
requirement as agreed upon by the Procuring Entity and the foreign
government/foreign or international financing institution]
Contracts similar to the Project shall be those described as
follows: CONSTRUCTION PROJECTS
[insert the definition or description of what it considers to be a similar project,
which must be germane to the kind, class, or genus of goods or services to
be procured guided by the principle of proportionality and fit-for-purpose
approach]
7 No further instructions.
8.1 Subcontracting is not allowed.
8.3 Not applicable.
8.4 Subcontracting is not allowed
9.1 The Procuring Entity will hold a pre-bid conference for this Project on July 2,

2026, at 10:00 AM at the Procurement Conference Room at Mariveles
Mental Wellness and General Hospital, P. Monroe Street, Mariveles,
Bataan, and through video-conferencing/webcasting via Google Meet
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Google Meet Invite Link: https://meet.qoogle.com/xrh-zmez-tdx

10.1 The Procuring Entity’s address is:
Procurement Unit
Mariveles Mental Wellness and General Hospital
P. Monroe Street, Mariveles, Bataan
MARY RODELINE C. DELA CRUZ, CPA
Email Address: procurement@mmwgh.gov.ph
Website: www.mmwgh.com
Contact No.: +639-688545320 / (047) 613-6711
12.21(h)(ii) The minimum work experience requirements for key personnel are the
following:
Key Personnel General Experience Relevant Experience
Project Manager Minimum 5 years Minimum 3 years
Project/ Civil Engineer Minimum 5 years Minimum 3 years
Prof_essmnal Electrical Minimum 3 years Minimum 2 years
Engineer
Sanitary Engineer Minimum 3 years Minimum 2 years
Professional Minimum 3 years Minimum 2 years
Mechanical Engineer y y
Construction Foreman Minimum 5 years Minimum 3 years
Safety Officer Minimum 2 vears Minimum 1 year in
(S02/S03) y construction safety
12.1(h)(iii) The minimum major equipment requirements are the following:

Equipment Capacity / Specification NuLTnbitesr of
Welding Machines 300A As required
Cutting Torch Set Standard Industrial As required

Dump Truck 10-12 cu.m As required
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Scaffolding Set Complete As required

Concrete Mixer (if

needed) 1-2 bagger As required

Power Tools (grinders,

drills) Standard construction grade  As required

Chain Block 1-3 tons capacity As required

/ Manual Hoist

12.4

The ABC is 74,836,876.33 - Seventy-Four Million Eight Hundred Thirty-Six
Thousand Eight Hundred Seventy-Six Pesos and 33/100 Only Any bid with
a financial component exceeding the amount shall not be accepted.

141

The bid prices shall be quoted in Philippine Peso.

14.3

Not applicable

15.1

Bids will be valid for 120 days from bid opening.

16.1

The Bid Security shall be in the form of a Bid Securing Declaration, and
choose at least two (2) from any of the following:

1. The amount of not less than 1,496,737.53, if bid security is in cash.

2. The amount of not less than 1,496,737.53 if bid security is in
cashier’s check.

3. The amount of not less than 1,496,737.53, if bid security is in
manager’s check.

4. The amount of not less than 3,741,843.82, if bid security is in bank
draft.

5. The amount of not less than 3,741,843.82, if bid security is in
guarantee.

6. The amount of not less than 3,741,843.82, if irrevocable Letter of
Credit.

7. The amount of not less than 3,741,843.82, if Surety Bond.

16.2

The Bid Security shall be valid until September 1, 2026

16.3

In case of extension of bid validity and bid security validity period,

Substitution of the bid security form is allowed. Bid Securing
Declaration and the following forms may be used: [choose at least two

(2)]

a) Cash or Cashier’s or Manager’s Check issued by a Bank.
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b) Bank draft/guarantee or irrevocable Letter of Credit issued by a Bank:
Provided, however, that it shall be confirmed or authenticated by a local
Bank, if issued by a foreign bank.

c) Surety bond callable upon demand issued by a surety or insurance
company duly certified by the Insurance Commission as authorized to
issue such security.

19 The address for the submission of Bids is Mariveles Mental Wellness and
General Hospital, P. Monroe Street, Mariveles, Bataan.
The deadline for the submission of Bids is July 16, 2026, at 10:00 AM

21.5 “No further instructions.”

22.1 The place of the bid opening is the Procurement Conference Room at
Mariveles Mental Wellness and General Hospital, P. Monroe Street,
Mariveles, Bataan
The date and time of bid opening are July 16, 2026, at 10:00 AM

22.2(b) "Not applicable”.

25.3 (b)(i) The quality component shall be assessed on the basis of criteria with

corresponding numerical weights, which may include qualitative,
environmental, or social aspects linked to the subject matter of the contract.
These may include any or a combination of the following:

a) Quality and technical merit, including technical competence and a
credible track record;

b) Aesthetic and functional design and characteristics;

c) Approach and methodology;

d) Accessibility;

e) Tools and equipment;

f) Social, environmental, economic, and innovative characteristics;

g) Organization, qualification, and experience of employees or staff
assigned to perform the contract;

h) Ongoing contracts and work commitments;
i) After-sales service and technical assistance;
i) Delivery conditions, such as delivery period and delivery process;

k) Disposal measures; or




[) Other relevant criteria in relation to the subject Goods or
Infrastructure Projects to be procured.

25.3 (b)(iii) [indicate the weights given to the price and quality proposals, including the
sustainability of materials or structures with green specifications]

25.3(b) [indicate the criteria with corresponding numerical weights of the quality
component]

253 (@) Not applicable

25.5 (a) . L : : . .
Partial bid is not allowed. The infrastructure project is packaged in a
single lot and the lot shall not be divided into sub-lots for the purpose
of bidding, evaluation, and contract award.

255 () Bid correction is not allowed.

25.6 No further instructions.

26.1 List licenses and permits relevant to the Project and the corresponding law
requiring it or state “None.” Appropriate PCAB License

29.3(f) List additional contract documents relevant to the Project that may be
required by existing laws and/or the Procuring Entity, such as construction
schedule and S-curve, manpower schedule, construction methods,
equipment utilization schedule, construction safety and health program
approved by the DOLE, and Program Evaluation and Review Technique
(PERT), Critical Path Method (CPM) or other acceptable tools of project
scheduling.

30.2 Posting Performance Securing Declaration in lieu of performance
security may be allowed in this Project.

30.3 The Performance Security shall be in the form: [choose one from any of the

following:]

1) The amount of not less than [Insert 10% of the contract
price], if performance security is in cash.

2) The amount of not less than [Insert 10% of the contract
price], if performance security is in cashier’s check.

3) The amount of not less than [Insert 10% of the contract
price], if performance security is in manager’s check.

4) The amount of not less than [Insert 10% of the contract
price] if performance security is in bank draft.
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5) The amount of not less than [Insert 10% of the contract
price] if performance security is in guarantee.

6) The amount of not less than [insert 10% of the contract
price] if performance security is irrevocable LoC. Or

7) The amount of not less than [insert 30% of the contract
price] if performance security is Surety Bond.
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Section IV. General Conditions of Contract

Notes on the General Conditions of Contract

The GCC in Section IV, read in conjunction with the SCC in Section V and other documents
listed therein, should be a complete document expressing all the rights and obligations of
the parties.

The GCC herein shall not be altered. Any changes and complementary information which
may be needed shall be introduced only through the SCC in Section V.
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1)

2)

General Terms

In this Contract, the following terms shall be interpreted as indicated:

1.1

1.2

1.3

1.4

15

The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The intended
Completion Date may be revised only by the Procuring Entity by issuing an
extension of time or an acceleration order.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity as forming part of the
Site.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (ii) the passing of any tests
before acceptance by the Procuring Entity; (iii) and the carrying out of all duties
and obligations of the Contractor imposed by this Contract as described in the
SCC. In line with this, Temporary Works are works designed, constructed, and
installed by the Contractor that are needed for construction or installation of the
Permanent Works, which are subsequently removed.

Interpretation

2.1

2.2

2.3

In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity will provide
instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion Date
and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order
of priority:

a) Contract Agreement;
b) Bid Data Sheet;
c) Instructions to Bidders;

d) Addenda to the Bidding Documents;
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3)

4)

5)

e) Special Conditions of Contract;
f) General Conditions of Contract;
0) Specifications;

h) Bill of Quantities; and

i) Drawings.

Governing Language and Law

3.1

3.2

This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in English.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only if made in writing. A notice shall be effective only when it is received by
the concerned party.

Possession of Site

51

5.2

5.3

54

On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed
with the execution of the Works. If the Contractor suffers delay or incurs cost
from failure on the part of the Procuring Entity to give possession in accordance
with the terms of this clause, the Procuring Entity shall give the Contractor a
Contract Time Extension and certify such sum as fair to cover the cost incurred,
which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 1.3,
the Procuring Entity will be deemed to have delayed the start of the relevant
activities. The resulting adjustments in contract time to address such delay shall
be in accordance with GCC Clause 44.

The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor shall
also provide at its own cost any additional facilities outside the Site required by
it for purposes of the Works.

The Contractor shall allow the Procuring Entity and any person authorized by
the Procuring Entity access to the Site and to any place where work in
connection with this Contract is being carried out or is intended to be carried
out.
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6)

7)

The Contractor’s Obligations

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

6.10

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant on
Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity, and
complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity that comply
with the applicable laws where the Site is located.

The Contractor shall employ the key personnel hamed in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works.
The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those
of the personnel listed in the Schedule.

If the Procuring Entity asks the Contractor to remove a member of the
Contractor’s staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no further
connection with the Work in this Contract.

During Contract implementation, the Contractor and its subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the
schedule of other contractors particularly when they shall require access to the
Site. The Contractor shall also provide facilities and services for them during
this period. The Procuring Entity may modify the schedule of other contractors,
and shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity of such discoveries and
carry out the Procuring Entity’s instructions in dealing with them.

Subcontracting

7.1

Unless otherwise indicated in the SCC, the Contractor shall not subcontract
portions of the Works beyond the percentage specified in BDS Clause 8.1. If
subcontracting is allowed, the arrangement, including the timing for submission
of the subcontractor’s eligibility documents, shall be disclosed.
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7.2

For subcontracting arrangements, the following rules shall apply for both
locally-funded projects and to projects financed through Official Development
Assistance, except those covered by treaty, or international, or executive
agreements:

a)

b)

d)

f)

The subcontracted portion of the contract shall be subject to the
approval of the HoPE and the following conditions:

i) The subcontracted portion shall not exceed fifty percent (50%),
or a different percentage on a per project basis as approved by
the GPPB. The threshold percentages fixed herein shall be
subject to the periodic review and adjustments as may be
deemed appropriate by the GPPB; and

i) The subcontracted portion shall be limited to components that
are not deemed "significant or material* to the project as
determined by the Procuring Entity.

Subcontracting arrangement, if allowed, including the time of
submission of the eligibility documents of the subcontractor, shall be
disclosed in the Bidding Documents;

Subcontractors must meet the eligibility criteria and shall submit the
same eligibility documents as the general contractor.

Failure of a subcontractor to meet the eligibility criteria does not affect
the eligibility of the general contractor for the procurement project. In
such case, the portion intended to be subcontracted to the ineligible
subcontractor shall be assumed by the general contractor;

The general contractor shall remain liable for the subcontractor's
actions, defaults, delays, and negligence;

The general contractor and the subcontractor are obliged to comply with
the provisions of the contract and shall share liability, jointly and
severally, in cases of violation of safety standards or other labor
standards insofar as the subcontracted portion is concerned; and

For purposes of post-qualification in accordance with its objective and
process under the IRR, the value of the entire completed and accepted
Project, including the subcontracted portion, shall be credited as
experience of the general contractor. In the case of the subcontractor,
the following rules shall apply:

i) The subcontractor shall get credit for one hundred percent
(100%) of the value of the subcontracted portion of the project
performed;

i) Subcontractors shall be eligible to concessional windows of GFls

that treat receivables from the government as loan security; the
receivables of subcontractors due from their general contractor
shall similarly be accepted as loan security by GFls; and
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8)

9)

i) Contract performance monitoring, such as the use of CPES,
among others, shall also be mandatorily applied to the work
experience of the subcontractors.

Advance Payment

8.1

8.2

8.3

8.4

The Procuring Entity shall make an advance payment on the Contract Price to
the Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price to be made in lump sum or, at the most, two installments
according to a schedule specified in the SCC.

The advance payment shall be made only upon:

i) Written request of the contractor which shall form part of the contract
document; and

i) Submission of an irrevocable standby Letter of Credit of equivalent value
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety
bond callable upon demand issued by a duly licensed surety or insurance
company, at the option of the Procuring Entity.

The advance payment shall be recovered from the Contractor through
deductions in amounts equivalent to the percentage of the total contract price
that corresponds to the value of the advance payment granted.

Once a month, Contractors may submit documents, such as Monthly

Certificates,7 to show the progress or partial completion of a project. The
Contractor may reduce its standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates, or any equivalent document
subject to auditing and accounting rules, in the advance payment.

Progress Payments

9.1

Once a month, the Contractor may submit a statement of work accomplished
(SWA) or progress billing and corresponding request for progress payment for
work accomplished. The SWA should show the amounts which the Contractor
considers itself to be entitled to up to the end of the month, to cover (i) the
cumulative value of the Works it executed to date, based on the items in the
Bill of Quantities, and (ii) adjustments made for approved Variation Orders
executed. Alternatively, the Procuring Entity may require in the Bidding
Documents that the SWA or progress billing and the corresponding request for
progress payment may only be submitted upon actual completion of the
Infrastructure Project or a specific portion, segment, milestone or phase
thereof.

The Procuring Entity or Project Engineer shall check the Contractor's SWA and
certify the amount to be paid to the Contractor as progress payment. Materials
and equipment delivered onsite but not yet incorporated in the Works shall not
be included for payment, except as otherwise stipulated in the SCC.

7 Commission on Audit (COA) Circular 2012-001.
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9.2 The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the Contractor as progress payment:

a) Cumulative value of the work previously certified and paid for.

b) Portion of the advance payment to be recouped.

c) Retention money in accordance with the conditions of the contract.
d) Amount to cover third-party liabilities.

e) Amount to cover uncorrected discovered defects in the Works.

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity within twenty-eight (28) days from the
date each certificate was issued. No payment of interest for delayed payments
and adjustments shall be made by the Procuring Entity.

9.4 The first progress payment may be paid by the Procuring Entity to the
Contractor, as indicated in the SCC; Provided, That at least a percentage of
the Works has been accomplished as certified by the Procuring Entity and as
indicated in the SCC.

9.5 Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

10) Payment Documents

10.1 Subject to existing accounting and auditing rules and regulations,8 the
Contractor shall submit to the Procuring Entity monthly statements of the
estimated value of the work executed less the cumulative amount certified
previously.

10.2 The Procuring Entity shall check the Contractor’'s monthly statement and certify
the amount to be paid to the Contractor.

10.3 The value of Work executed shall:
a) be determined by the Procuring Entity;

b) comprise the value of the quantities of the items in the Bill of Quantities
completed; and

c) include the valuations of approved variations.
10.4 The Procuring Entity may exclude any item certified in a previous certificate or

reduce the proportion of any item previously certified in any certificate in the
light of later information.

8 COA Circular No. 2012-001.
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11)

12)

Retention

111

11.2

11.3

114

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Clause 11.2. The said amount will serve to guarantee indemnity for
uncorrected discovered defects and third-party liabilities arising from this
Contract. This retention money shall be utilized if the contractor fails to repair
the discovered defects. Should the retention money be insufficient, the PE may
forfeit the performance security, which may ultimately lead to the termination of

the contract.9

Progress payments are subject to retention of ten percent (10%) referred to as
the retention money. Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of the Works, as determined by
the Procuring Entity, are completed.

If, after fifty percent (50%) completion, the work is satisfactorily done and on
schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall be imposed, which may be decreased to 5 percent (5%)

by the Procuring Entity based on justifiable causes. '’

The total retention money shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby Letters of Credit from
a bank, bank guarantees or surety bonds callable on demand, of amounts
equivalent to the retention money substituted for and acceptable to
Government; Provided, That the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to
be posted in favor of the Government shall be valid for a duration to be
determined by the concerned implementing office/agency or Procuring Entity
and will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

Performance Security

12.1

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity, but in no case later than the signing of the contract by both
parties, the winning Contractor shall furnish the performance security in any of
the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and 30.3.

9 Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009], and
Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a form of
security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise after project
completion.

10 section 71.2.8 of the IRR.
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12.2

12.3

12.4

12,5

12.6

12.7

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance. In case the performance security
issued is valid for a specific period shorter than the term of the contract,
including the defects liability period, the same shall be renewed or extended as
often as necessary and immediately submitted to the Procuring Entity. In case
of approved contract time extensions, the Contractor shall cause the extension
of the validity of the performance security to cover the said extensions.

The performance security may be released by the Procuring Entity after the
issuance of the Certificate of Final Acceptance; Provided, That the Procuring
Entity has no claims filed against the performance security.

The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 30 to cover any cumulative increase
of more than ten percent (10%) over the original value of the contract as a result
of change orders, extra work orders and supplemental agreements, as the case
may be.

In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the Procuring
Entity shall allow a proportional reduction in the original performance security,
provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the original
performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring

Entity to institute action pursuant to Act No. 3688" against any subcontractor
be they an individual, firm, partnership, corporation, or association supplying
the Contractor with labor, materials and/or equipment for the performance of
this Contract.

13) Detailed Engineering and Site Investigation Reports

13.1

13.2

The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the
Contractor.

Detailed engineering shall proceed only on the basis of the feasibility or
preliminary engineering study made which establishes the technical viability of
the project and conformance to land use and zoning guidelines prescribed by
existing laws. The findings contained in the feasibility study, if undertaken for
the project, shall be examined. If, in the course of this exercise, it is found that
amendments would be desirable in the design standards of principal features,
as proposed, specific recommendations for such changes shall be supported

11 Also known as "An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”.
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14)

15)

by detailed justifications, including their effects on the cost, and the economic
justifications, if necessary.

13.3 A schedule of detailed engineering activities shall include the following:

a)
b)
c)
d)
e)
f)
9)
h)

i)

)

p)

Survey;

Site Investigation;

Soils and Foundation Investigation;
Construction Materials Investigation;
Preparation of Design Plans;

Preparation of Technical Specifications;
Preparation of Quantity and Cost Estimates;
Preparation of Scope of Work;

Preparation of Proposed Construction Schedule (and estimated Cash
Flow for projects with Schedule over six (6) months;

Preparation of Site or Right-of-Way Plans including Schedule of
Acquisition;

Preparation of Utility Relocation Plan;
Preparation and Submission of Design Report;

Environmental Impact Statement for critical project, as defined by the
Department of Environment and Natural Resources;

Preparation of minimum requirements for a Construction Safety and
Health Program for the project being considered;

Value Engineering Studies; and

Preparation of report on asset climate hazards, risk assessment, disaster
response strategies, and readiness planning.

13.4 Work under detailed architectural and engineering design shall include, among
others, the items stated in Section 8.3 of the IRR.

Licenses and Permits

The Procuring Entity may, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

Contractor’s Risk and Warranty Security

15.1 From the time project construction commenced up to final acceptance, the
Contractor shall assume full responsibility for any damage or destruction of the
works, except those occasioned by force majeure; and the safety, protection,
security, and convenience of its personnel, third parties, and the public at large,
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15.2

15.3

154

as well as the works, equipment, installation and the like to be affected by its
construction work.

The defects liability period for infrastructure projects shall be one (1) year from
project completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at its own expense, of
any damage to the Works on account of the use of materials of inferior quality,
defects in the construction, or due to any violation of the terms of the contract,
within ninety (90) calendar days from the time the HoPE has issued an order
to undertake repair. In case of failure or refusal to comply with this mandate,
the Procuring Entity shall undertake such repair works and shall be entitled to
full reimbursement of expenses incurred therein upon demand.

The defects liability period shall be covered by the performance security of the
Contractor required in Section 68 of the IRR, which shall guarantee that the
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless
otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance security,
subject its properties to attachment or garnishment proceedings, and may
impose the appropriate penalty under Sections 99, 100, and 101 of the IRR. All
payables of the GoP in its favor shall be offset to recover the costs.

The following persons shall be held responsible for “Structural Defects,” i.e.,
major faults or flaws or deficiencies in one or more key structural elements of
the project which may lead to structural failure of the completed elements or
structure, or “Structural Failures,” i.e., where one or more key structural
elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part thereof incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

a) Contractor — Where Structural Defects or Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
Contractor shall be held liable;

b) Consultants — Where Structural Defects or Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

c) Procuring Entity’s Representatives or Project Manager or Construction
Managers and Supervisors — The project owner’s representative,
project manager, construction manager, and supervisor shall be held
liable in cases where the Structural Defects or Failures are due to their
willful intervention in altering the designs and other specifications;
negligence or omission in not approving or acting on proposed changes
to noted defects or deficiencies in the design and/or specifications and
the use of substandard construction materials in the project;

d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects or Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables
and electrical wires, underground tunnel, mining shaft and the like, in
which case the applicable warranty to such structure should be levied
to third parties for their construction or restoration works; and
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15.6

15.7

e) Users - In cases where Structural Defects or Failures are due to abuse
or misuse by the End-User or Implementing Unit of the constructed
facility and/or non—compliance by a user with the technical design limits
and/or intended purpose of the same, then the user concerned shall be
held liable.

The warranty against Structural Defects or Failures, except those occasioned
by force majeure, shall cover the period specified in the SCC reckoned from
the date of issuance of the Certificate of Final Acceptance by the Procuring
Entity. On the other hand, such warranty shall likewise be applied against non-
structural defects for instances that pertain to faults or deficiencies in non-load
bearing components or finishes of the Project, such as minor cracks, leaks, or
defects in workmanship or materials, which do not affect the stability or safety
of the structure but may impact its appearance, functionality, or usability.

To guarantee that the Contractor shall perform its responsibilities, it shall be
required to post a warranty security, which shall be stated in Philippine Peso,
in the form chosen by the Procuring Entity in accordance with the following
schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(a) Cash or letter of credit issued by bank;
Provided, however, that the letter of
credit shall be confirmed or
authenticated by a local bank, if
issued by a foreign bank.

Five Percent (5%)

For biddings conducted by LGUs, the

Letter of Credit may be issued by

other banks certified by the BSP as

authorized to issue such financial
instrument.

(b) Bank guarantee confirmed by bank.

For biddings conducted by LGUs, the
bank draft/guarantee may be issued Ten Percent (10%)
by other banks certified by the BSP
as authorized to issue such financial
instrument.

(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

The warranty security shall be stated in Philippine Peso and shall remain
effective within one (1) year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of the
said one (1) year period. This one (1) year period shall cover both structural
and non-structural defects or failures; Provided, That in cases of structural
defects or failures, warranties beyond the one (1) year period shall be subject
to applicable laws, rules, and regulations such as the New Civil Code of the
Philippines.
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16)

17)

15.8

In case of structural/non-structural defects or failure occurring during the
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity
shall undertake the necessary restoration or reconstruction works and shall be
entitled to full reimbursement by the parties found to be liable for expenses
incurred therein upon demand, without prejudice to the imposition of
administrative sanctions as prescribed by RA No. 12009 and without prejudice
to the imposition of civil and criminal sanctions as provided under applicable
laws against the responsible persons as well as the forfeiture of the warranty
security posted in favor of the Procuring Entity.

Procuring Entity’s Risk

16.1 From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the Works; or

1)) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed or
contracted by it, except the Contractor.

b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

Insurance

17.1 The Contractor shall, under its name and at its own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:
a) Contractor's All Risk Insurance, with an exception for Simple

Infrastructure Projects, as applicable;

b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

c) Personal injury or death of Contractor's employees; and

d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

17.2 The Contractor shall provide evidence to the Procuring Entity that the
insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring
Entity.

17.3 The Contractor shall notify the insurers of changes in the nature, extent, or

program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
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17.4

17.5

17.6

produce to the Procuring Entity the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity.

If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance required to be obtained under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such
insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may deduct the amount it shall pay for
said premiums including twenty five percent (25%) therein from any monies
due, or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the Procuring
Entity may, at the Contractor’s expense, take whatever measure is deemed
necessary for its protection and that of the Contractor’'s personnel and third
parties, and/or order the interruption of dangerous Works. In addition, the
Procuring Entity may refuse to make the payments under GCC Clause 9 until
the Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand, with a
new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

a) The issuer of the insurance policy to be replaced has:
i) become bankrupt;
i) been _placed under receivership or under a management
committee;
iii) been sued for suspension of payment;
iv) been suspended by the Insurance Commission and its license

to engage in business or its authority to issue insurance policies
has been cancelled; or

V) Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

18) Liguidated Damages

18.1

18.2

When the Contractor fails to satisfactorily complete the Works under the
contract within the specified contract duration, inclusive of duly granted time
extensions, if any, the Contractor shall be liable for liqguidated damages in an
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of the
unperformed portion of the Works for every day of delay.

In computing liquidated damages, the Procuring Entity shall determine the
usability of the project. A project or a portion thereof may be deemed usable
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19)

20)

21)

18.3

18.4

18.5

when it starts to provide the desired benefits as certified by the End-User or
Implementing Unit and approved by the HOPE.

To be entitled to liquidated damages, the Procuring Entity does not have to
prove that it has incurred actual damages. Such amount shall be deducted from
any money due, or which may become due the Contractor under the contract,
collected from the retention money or other securities posted by the Contractor,
or a combination thereof, whichever is convenient to the Procuring Entity.

In case the total sum of liquidated damages reaches ten percent (10%) of the
total contract price, the Procuring Entity may rescind or terminate the contract,
without prejudice to other courses of action and remedies available under the
circumstances.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment schedule.

Settlement of Disputes

19.1

19.2

19.3

Any dispute arising from the implementation of a contract covered by the Act
and the IRR shall primarily be resolved and settled amicably by mutual
consultation or agreement.

In case of failure to settle the dispute amicably, the parties may mutually agree
in writing to resort to other modes of alternative dispute resolution (ADR) to
promote efficiency in the procurement process. Accordingly, they are
encouraged to select the most expeditious mode of ADR available.

If arbitration is chosen as the ADR method, this shall be incorporated as a
provision in the contract and referred to the Arbitrator specified in the SCC.

If the dispute remains unresolved after exhausting the remedies provided
above, it may be submitted to other forms of ADR, such as mediation,
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in
accordance with RA No. 9285, otherwise known as the "Alternative Dispute
Resolution Act of 2004”. However, disputes that are within the competence or
jurisdiction of the Construction Industry Arbitration Commission shall be

. 12
referred to the same for resolution.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

Termination for Breach of Contract

211

The Procuring Entity shall terminate the contract for breach thereof when any
of the following conditions are present:

12 Executive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission Revised

Rules of Procedure.
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21.2

b)

C)

d)

f)

9)

h)

Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree No. 1870, s. 1983;

Due to the Contractor’s fault and after the contract time has expired, it
has incurred a negative slippage of ten percent (10%) or more in the
completion of the work;

The Contractor abandons the contract works, plainly demonstrates an
intention not to continue the performance of the Contractor’s obligations
under the contract, refuses or fails to comply with the Procuring Entity’s
instructions, or fails to proceed expeditiously and without delay despite
a written notice by the Procuring Entity;

When the Contractor, without reasonable excuse, fails to comply with
the Notice of Rejection given by the Project Engineer that, after
examination therein, the Infrastructure Project is found to be defective
or otherwise not in accordance with the Contract, or a Project
Engineer’s instruction to conduct remedial work, within 30 days after
receiving the said notice;

The Contractor does not actually have on the project site the minimum
essential equipment listed on the Bid necessary to prosecute the Works
in accordance with the approved work plan and equipment deployment
schedule as required for the project;

The Contractor does not execute the Works in accordance with the
contract or persistently or flagrantly neglects to carry out its obligations
under the contract;

The Contractor neglects or refuses to remove materials or to perform a
new work that has been rejected as defective or unsuitable;

The Contractor subcontracts any part of the contract works without
approval by the Procuring Entity; or

The Contractor becomes bankrupt or insolvent; goes into liquidation,
administration, reorganization, winding-up, or dissolution; becomes
subject to the appointment of a liquidator, receiver, administrator,
manager, or trustee; enters into a composition or arrangement with the
Contractor’s creditors; or any act is done or any event occurs which is
analogous to or has a similar effect to any of these acts or events under
applicable laws.

All materials on the Site, Plant, Works, including Equipment paid under this
Contract, including those identified by the Procuring Entity in the SCC pursuant
to GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity
if this Contract is terminated because of the Contractor's breach.

22) Termination Due to Force Majeure

221

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force
majeure shall be interpreted to mean an event which could not have been
foreseen, or though foreseen, was inevitable. It shall not include ordinary
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23)

24)

22.2

22.3

224

22.5

unfavorable weather conditions, and any other cause the effects of which could
have been avoided with the exercise of reasonable diligence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other similar
event entirely outside the control of either the Procuring Entity or the
Contractor, the Procuring Entity shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving the certificate and shall be paid for all Works carried
out before receiving it and for any Work carried out afterwards to which a
commitment was made by the Procuring Entity.

If the event continues for a period of eighty-four (84) days, either party may
then give notice of termination, which shall take effect twenty-eight (28) days
after the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant, in
relation to GCC Clause 9.1 and 21.2, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 30; and

(b) any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

Termination by Contractor

The Contractor may terminate this Contract with the Procuring Entity if the Works are
completely stopped for a continuous period of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

a)

b)

d)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract;

Substantial failure of the Procuring Entity to perform its obligations under the
contract, and such failure constitutes a material breach of the Procuring Entity’s
obligations under the contract;

Prolonged suspension by the Procuring Entity, through no fault of the
Contractor, which affects the substantial part of the Infrastructure Project; or

The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

Termination for Convenience

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in
whole or in part, at any time, if it has determined the existence of any of the following
conditions that make contract implementation economically, financially, or technically
impractical or unnecessary:
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26)

b)

If physical and economic conditions have significantly changed so as to render
the project no longer economically, financially, or technically feasible, as
determined by the HoPE; or

The HoPE has determined the existence of conditions that make project
implementation impractical or unnecessary, such as, but not limited to,
fortuitous events, changes in laws and government policies.

Termination for Unlawful Acts

The Procuring Entity may terminate the contract in case it is determined prima facie
that the Contractor, including any joint venture partner therein, has engaged, before or
during the implementation of the contract, in unlawful deeds and behaviors relative to
contract acquisition and implementation. These unlawful acts include, but are not
limited to, the following:

a)

b)
c)

d)

Corrupt, fraudulent, collusive, coercive, and obstructive practices as defined in
ITB Clause 3.1, unless otherwise specified in the SCC;

Drawing up or using forged documents;

Using adulterated materials, means, or methods, or engaging in production
contrary to rules of science or trade; or

Any other act analogous to the foregoing.

Termination for Other Causes

26.1

26.2

26.3

The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HoPE may terminate this Contract for the
convenience of the Procuring Entity if physical and economic conditions have
significantly changed so as to render the project no longer economically,
financially, or technically feasible, as determined by the HoPE; or if the HOPE
has determined the existence of conditions that make project implementation
impractical or unnecessary, such as, but not limited to, fortuitous events,
changes in laws and government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

Other breaches of Contract shall include, but shall not be limited to, the
following:

a) The Contractor stops work for twenty-eight (28) days when no stoppage
of work is shown on the current Program of Work and the stoppage has
not been authorized by the Procuring Entity;

b) The Procuring Entity instructs the Contractor to delay the progress of
the Works, and the instruction is not withdrawn within twenty-eight (28)
days;

c) A payment certified by the Procuring Entity is not paid to the Contractor

within eighty-four (84) days from the date of the Procuring Entity’s
certificate;
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27)

26.4

26.5

26.6

d) The Procuring Entity gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor fails to
correct it within a reasonable period of time determined by the Procuring

Entity;
e) The Contractor does not maintain a Security, which is required; and
f) The Contractor has delayed the completion of the Works by the number

of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC 18.

The Funding Source or the Procuring Entity, as appropriate, will seek the
imposition of administrative sanctions as prescribed by RA No. 12009 and
without prejudice to the imposition of civil and criminal sanctions as provided
under applicable against individuals and organizations deemed to be involved
with corrupt, fraudulent, or coercive practices.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity in order to terminate the existing contract for a
cause other than those listed under GCC Clause 26.3, the Procuring Entity
shall decide whether the breach is fundamental or not.

If this Contract is terminated, the Contractor shall stop work immediately, make
the Site safe and secure, and leave the Site as soon as reasonably possible.

Procedures for Termination of Contracts

27.1

The following provisions shall govern the procedures for the termination of this
Contract:

a) Verification - Upon receipt of a written report of acts or causes which
may constitute grounds for termination as aforementioned, or upon its
own initiative, the End-User or Implementing Unit shall, within a period
of seven (7) calendar days, verify the existence of such grounds and
cause the execution of a Verified Report, with all relevant evidence
attached;

b) Notice to Terminate - Upon recommendation by the End-User or
Implementing Unit, the HOPE shall terminate contracts only by written
notice to the Contractor conveying the termination of the contract. The
notice shall state:

0] that the Contract is being terminated for any of the grounds
aforementioned, and a statement of the acts that constitute the
grounds constituting the same;

(i) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why this
contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.
The Notice to Terminate shall be accompanied by a copy of the Verified

Report;
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27.2

c) Show Cause - Within a period of seven (7) calendar days from receipt
of the Notice of Termination, the Contractor shall submit to the HOPE a
verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse of the
seven (7) day period, either by inaction or by default, the HoPE shall
issue an order terminating the contract;

d) Rescission of Notice of Termination - The Procuring Entity may, at
any time before receipt of the Contractor's verified position paper,
withdraw the Notice to Terminate if it is determined that certain items or
works subject of the notice had been completed, delivered, or
performed before the Contractor’s receipt of the notice;

e) Decision - Within a non-extendible period of ten (10) calendar days
from receipt of the verified position paper, the HoPE shall decide
whether or not to terminate the contract. It shall serve a written notice
to the Contractor of its decision and, unless otherwise provided, the
contract is deemed terminated from receipt of the Contractor of the
notice of the decision. The termination shall only be based on the
grounds stated in the Notice to Terminate.

f) Contract Termination Review Committee (CTRC) - The HOPE may
create a committee to assist him in the discharge of its functions under
the IRR. All decisions recommended by the CTRC shall be subject to
the approval of the HOPE

g) Take-over of Contracts - If a Procuring Entity terminates the contract
due to default, insolvency, or for cause, it may enter into a Negotiated
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the
IRR.

h) Notice by Contractor - The Contractor must serve a written notice to
the Procuring Entity of its intention to terminate the contract at least
thirty (30) calendar days before its intended termination. The contract is
deemed terminated if it is not resumed in thirty (30) calendar days after
the receipt of such notice by the Procuring Entity.

Notwithstanding Section 99 of RA No. 12009 and as provided by applicable
laws, the Procuring Entity shall impose on Contractors after the termination of
the contract, the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, as stated in the SCC.

Approval of Drawings and Temporary Works by the Procuring Entity

28.1

28.2

28.3

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity’s approval shall not alter the Contractor’s responsibility for
design of the Temporary Works.
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30)

31)

32)

33)

28.4 The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity

29.1 When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity will obtain priced proposals for achieving
the necessary acceleration from the Contractor. If the Procuring Entity accepts
these proposals, the Intended Completion Date will be adjusted accordingly
and confirmed by both the Procuring Entity and the Contractor.

29.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22,
23 and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount
of such cost. If as a result of any of the said events, it is necessary to change the
Works, this shall be dealt with as a Variation.

Dayworks

31.1 Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in
the SCC, the Contractor shall determine the Dayworks rates to be included or
indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used
for small additional amounts of work only when the Procuring Entity has given
written instructions in advance for additional work to be paid for in that way.

31.2 All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity. Each completed form shall be verified
and signed by the Procuring Entity within two (2) days of the work being done.

31.3 The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms from both the Procuring Entity and Contractor.

Early Warning

32.1 The Contractor shall warn the Procuring Entity at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
guality of the work, increase the Contract Price, or delay the execution of the
Works.

32.2 The Contractor shall cooperate with the Procuring Entity in making and
considering proposals for how the effect of such an event or circumstance can
be avoided or reduced by anyone involved in the work and in carrying out any
resulting instruction of the Procuring Entity. Should such events or
circumstances arise which increase the Contract price or delay the execution
of Works, the provisions on variation order shall apply.

Program of Work

33.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.
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35)

33.2

33.3

33.4

33.5

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity for approval an updated
Program of Work at intervals no longer than the period stated in the SCC. If
the Contractor does not submit an updated Program of Work within this period,
the Procuring Entity may withhold the amount stated in the SCC from the next
payment schedule and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

The Procuring Entity’s approval of the Program of Work shall not alter the
Contractor’s obligations. A revised Program of Work produced by the
Contactor shall show the effect of any approved Variations, and shall include
all Variations. The Contractor may revise the Program of Work, based on the
Variation Order, and submit it to the Procuring Entity again.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

Management Conferences

34.1

34.2

Either the Procuring Entity or the Contractor may require the other to attend a
Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the
early warning procedure.

The Procuring Entity shall record the business of Management Conferences
and provide copies of the record to those attending the Conference and to the
Procuring Entity. The responsibility of the parties for the actions to be taken
shall be decided by the Procuring Entity either at the Management Conference
or after the Management Conference. The Procuring Entity shall communicate
these responsibilities in writing to all who attended the Conference.

Bill of Quantities

35.1

35.2

35.3

The Bill of Quantities shall contain items of work for the construction,
installation, testing, commissioning of work, materials, and labor among others,
to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

If the final quantity of any work item completed differs from the quantity
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity
shall adjust the Contract accordingly.

This shall be allowed only if the total amount of all such changes does not go

beyond ten percent (10%) of the total Contract price, subject to applicable laws,
rules, and regulations.
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37)

38)

39)

35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring
Entity with a detailed cost breakdown of any rate in the Bill of Quantities.

Instructions, Inspections and Audits

36.1 The Procuring Entity shall at all reasonable times during construction of the
Works be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

36.2 If the Procuring Entity instructs the Contractor to carry out a test not specified
in the Specification to check whether any work has a defect and the test shows
that it does, the Contractor shall pay for the test and any samples. In the
absence of any defect, the test shall be a compensation event with no adverse
consequences to the contractor.

36.3 The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor's accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The Procuring Entity shall check the Contractor’s work and notify the Contractor of any
defects that are found. Such checking shall not affect the Contractor’s responsibilities.
The Procuring Entity may instruct the Contractor to check noted defects and test any
work that the Procuring Entity considers as substandard and/or defective.

Correction of Defects

38.1 The Procuring Entity shall give notice to the Contractor of any defects before
the end of the Defects Liability Period, which is one (1) year from project
completion up to final acceptance by the Procuring Entity.

38.2 Every time notice of a defect is given, the Contractor shall correct the notified
defect within ninety (90) calendar days from the time the HoPE has issued an
order to undertake repair.

38.3 The Contractor shall correct the defects which they notice themselves before
the end of the Defects Liability Period.

38.4 The Procuring Entity shall certify that all defects have been duly corrected.
Uncorrected Defects

39.1 The Procuring Entity shall give the Contractor at least fourteen (14) days' notice
of its intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted
from the Contract Price.

39.2 The use of a third party to correct defects that are uncorrected by the Contractor

will in no way relieve the Contractor of its liabilities and warranties under the
Contract.
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Variation Orders

40.1

40.2

40.3

40.4

Variation Orders may be issued by the Procuring Entity to cover any increase
or decrease in quantities, including the introduction of new work items that are
not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the "as staked plans" or construction drawings prepared after a
joint survey by the Contractor and the Government after award of the contract.

Provided, That in case of positive or additive Variation Order/s, the cumulative
amount thereof shall not exceed ten percent (10%) of the original contract price;
Provided, further, That the scope of works shall not be reduced as to
accommodate a positive Variation Order. In all cases, the addition of works
under Variation Orders should be within the general scope of the project as bid
and awarded.

Any cumulative positive Variation Order beyond ten percent (10%) of the
original contract price shall be the subject of another procurement project to be
bid out if the Works are separable from the original contract. In exceptional
cases where it is urgently necessary to complete the original scope of work, the
HoPE, upon the recommendation of the End-User or Implementing Unit, may
authorize positive Variation Order/s resulting to a cumulative value of the
positive Variation Orders beyond ten percent (10%) but not more than twenty
percent (20%) of the original contract price.

All progress payments shall first be charged against the advance payment until
the latter has been fully exhausted, at the option of the Procuring Entity.

A Variation Order may either be in the form of a Change Order or Extra Work
Order:

a) A Change Order may be issued by the HoPE or duly authorized
representative to cover any increase or decrease in quantities of original
work items in the contract.

b) An Extra Work Order may be issued by the implementing official to
cover the introduction of new work necessary for the completion,
improvement or protection of the project which was not included as
items of work in the original contract, such as, where there are
subsurface or latent physical conditions at the site differing materially
from those indicated in the contract, or where there are duly unknown
physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent
in the work or character provided for in the contract.

For Variation Orders, the Contractor shall be paid for additional work items
whose unit prices shall be derived based on the following:

a) For additional or extra works duly covered by Change Orders involving
work items which are exactly the same or similar to those in the original
contract, the applicable unit prices of work items original contract shall
be used.
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40.5

b) For additional or extra works duly covered by Extra Work Orders
involving new work items that are not in the original contract, the unit
prices of the new work items shall be based on the direct unit costs used
in the original contract (e.g., unit cost of cement, rebars, form lumber,
labor rate, equipment rental, etc.). All new components of the new work
item shall be fixed prices; Provided, The same is acceptable to both the
Government and the Contractor; Provided further, That the direct unit
costs of new components shall be based on the Contractor's estimate
as validated by the Procuring Entity concerned via documented
canvass in accordance with existing rules and regulations. The direct
cost of the new work item shall then be combined with the mark-up
factor (i.e., taxes and profit) used by the Contractor in its bid to
determine the unit price of the new work item.

Under no circumstances shall a Contractor proceed to commence work under
any Change Order or Extra Work Order unless it has been approved by the
HoPE or its duly authorized representative. However, under any of the following
conditions, the Procuring Entity’s representative or Project Engineer may,
subject to the availability of funds and within the limits of its delegated authority,
allow the immediate start of work under any Change Order or Extra Work
Order:

a) In the event of an emergency where the prosecution of the work is
urgent to avoid detriment to public service, or damage to life and/or
property; and/or

b) When time is of the essence;

Provided, however, That such approval is valid on work done up to the point
where the cumulative increase in value of work on the project which has not
yet been duly fully approved does not exceed five percent (5%) of the adjusted
original contract price.

Provided, further, That immediately after the start of work, the corresponding
Change Order or Extra Work Order shall be prepared and submitted for
approval in accordance with the abovementioned rules. Payments for Works
satisfactorily accomplished on any Change Order or Extra Work Order may be
made only after approval of the same by the HoPE or its duly authorized
representative.

Provided, finally, That for a Change Order or Extra Work Order involving a
cumulative amount exceeding five percent (5%) of the original contract price,
no work thereon may be commenced unless said Change Order or Extra Work
Order has been approved by the HoPE or its duly authorized representative.

Contract Completion

Once the project reaches an accomplishment of ninety-five percent (95%) of the total
contract amount, the Procuring Entity may constitute an inspectorate team to conduct
preliminary inspection and submit a punch-list to the Contractor in preparation for the
final turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project within the approved remaining contract time. This, however,
shall not preclude the claim of the Procuring Entity for liquidated damages, if
applicable.
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Suspension of Work

421

42.2

42.3

The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous event or for failure on the part of the Contractor
to correct bad conditions which are unsafe for workers or for the general public,
to carry out valid orders given by the Procuring Entity or to perform any
provisions of the contract, or due to adjustment of plans to suit field conditions
as found necessary during construction. The Contractor shall immediately
comply with such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects or activities along the critical path
of activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer, regional director, consultant or
equivalent official, as the case may be, due to the following:

a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

b) Requisite construction plans which must be owner furnished are not

issued to the Contractor precluding any work called for by such plans.

C) Peace and order conditions that make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing by
the Philippine National Police station which has responsibility over the
affected area and confirmed by the Department of the Interior and Local
Government (DILG) Regional Director.

d) There was a failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

e) Delay in the payment of Contractor's claim for progress billing beyond

forty-five (45) calendar days from the time the Contractor's claim has
been certified by the Procuring Entity’s authorized representative that
the documents are complete, unless there are justifiable reasons for the
delay in payment which shall be communicated in writing to the
Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed to the Contractor by adjusting the contract time accordingly.

Payment on Termination

43.1

If the Contract is terminated because of a breach of Contract by the Contractor,
the Procuring Entity shall issue a certificate for the value of the work done and
Materials ordered less advance payments received up to the date of the issue
of the certificate, and less the percentage to apply to the value of the work not
completed, as indicated in the SCC. Additional liquidated damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment
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43.2

43.3

43.4

due to the Contractor, the difference shall be a debt payable to the Procuring
Entity.

If the Contract is terminated for the Procuring Entity’s convenience, or due to a
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a
certificate for the value of the work done, Materials ordered, the reasonable
cost of removal of Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor’'s costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from
the notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the
Procuring Entity shall promptly return the Performance Security to the
Contractor.

Extension of Contract Time

44.1

44.2

44.3

44.4

445

44.6

Should the amount of additional work or other special circumstances warrant
the entitlement of the Contractor to an extension of contract time, the Procuring
Entity shall determine the amount of such extension; Provided, That the
Contractor has notified the Procuring Entity of its claim for extension of contract
time prior to the expiration of the contract time, and within thirty (30) calendar
days after the additional work has been commenced or the circumstances
leading to such claim have arisen, as the case may be, in order to give the
Procuring Entity the opportunity to investigate the claim. Failure to provide such
notice shall constitute a waiver of such a claim by the Contractor. Upon receipt
of full and detailed particulars, the Procuring Entity shall examine the facts and
extent of the delay and shall extend the contract time to complete the contract
work when, in the Procuring Entity's opinion, the findings of facts justify an
extension.

No extension of contract time shall be granted to the Contractor due to ordinary
unfavorable weather conditions and inexcusable negligence of the Contractor
to provide the required equipment, supplies, or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT, CPM, Precedence Diagram Method or any
other project management tool.

No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time may be granted in the cases indicated in the SCC.
The written consent of the bank, or surety or insurance company, as the case
may be, must be attached to any request of the Contractor for extension of

contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be correspondingly extended.
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44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation
is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining
work, which would cause the Contractor to incur additional costs. No payment
shall be made for any event which may warrant the extension of the Intended
Completion Date.

44.8 The Procuring Entity shall decide whether and by how much to extend the
Intended Completion Date within twenty (20) days of the Contractor asking the
Procuring Entity for a decision thereto after fully submitting all supporting
information. If the Contractor has failed to give early warning of a delay or has
failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

Price Escalation

In the event of an extraordinary increase in prices of specific components of the
Infrastructure Project, price escalation may be considered, subject to prior approval of
the GPPB. If the cost of construction components increases by more than ten percent
(10%) of the unit price of work items, as determined against the prevailing price indices
of the PSA, a price escalation may be authorized at a no-loss, no-gain basis, using the
appropriate formula prescribed by the GPPB. For the purpose of this Section, the PSA
shall ensure that its price indices are region-specific and updated on a monthly basis

Completion

The Contractor shall request the Procuring Entity to issue a Certificate of Completion
of the Works, and the Procuring Entity will do so upon determining that the work is
completed.

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date of issuance of a Certificate of Completion; Provided, That it shall not release
the Contractor of its responsibilities within the defects liability period.

Operating and Maintenance Manuals

48.1 If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

48.2 If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s approval, the
Procuring Entity shall withhold the amount stated in the SCC from payments
due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC.

The provisions of this Section complement the GCC, specifying contractual requirements
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country,
the sector, and the Works procured. In preparing this Section, the following aspects should
be checked:

a) Information that complements provisions of Section IV. General Conditions of
Contract must be incorporated.

b) Amendments and/or supplements to provisions of Section IV. General Conditions of
Contract, as necessitated by the circumstances of the specific project, must also be
incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of Section IV. General Conditions of Contract should be incorporated herein.
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Special Conditions of Contract

GCC Clause

1.1

The Intended Completion Date 360 CD.

NOTE: The contract duration shall be reckoned from the start date and
not from contract effectivity date.

1.2

The Procuring Entity is Mariveles Mental Wellness and General
Hospital

1.3

The Site is located at the MMWGH GENERAL HOSPITAL and is defined
in drawing for the MMWGH Master Site Development Plan.

List here locations of other Sites, if any.

1.4

The Start Date shall be the date of receipt of the Notice to Proceed.

15

The Works consist of
1. Furnish all labor, materials, equipment, plants, tools, and other
facilities to complete the entire works including architectural, civil,
sanitary, electrical, and mechanical works where applicable and
render ready for use/ functional the project, in accordance with the
plans, specifications, scope of works, summary of materials and
finishes, bid bulletins/s, instructions during project
implementation, etc., and other contract documents.

2. Protect from damages all existing utility lines, structures,
including roadways, etc. within the site and adjoining areas that
may be damaged shall be repaired/replaced by the contractor
without extra cost to the owner.

3. Obtain all necessary permits, approvals, and licenses required
for the lawful execution of the project. The contractor is responsible
for securing permits from relevant local authorities and regulatory
bodies, ensuring all required documentation and compliance
standards are met before the commencement of work, the
contractor shall also be responsible for coordination with
authorities for any inspections, clearances, and approvals
throughout the project lifecycle

2.2

If different dates are specified for completion of the Works by section
(“sectional completion”), these dates should be listed here

51

The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon Issuance & Conforme of Notice To Proceed

6.5

The Contractor shall employ the following Key Personnel:

[List key personnel by name and designation]

7.1

No further instructions.

8.1

The amount of the advance payment is 15%, to be made in lump sum
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9.1

Materials and equipment delivered onsite but not yet incorporated in the
Works shall be included for payment.

9.4

The advance payment shall be repaid by the contractor by deducting
fifteen percent (15%) from his periodic progress payments a percentage
equal to the percentage of the total contract price used for the advance
payment.

12.7

No further instructions.

13.1

The site investigation reports are: Site is Ready for Construction

15.3

No further instructions.

155

In case of permanent structures, such as buildings of types 4 and 5
as classified under the National Building Code of the Philippines and
other structures made of steel, iron, or concrete which comply with
relevant structural codes (e.g., DPWH Standard Specifications),
such as, but not limited to, steel/concrete bridges, flyovers, aircraft
movement areas, ports, dams, tunnels, filtration and treatment
plants, sewerage systems, power plants, transmission and
communication towers, railway system, and other similar permanent
structures: Fifteen (15) years.

19.2

The Arbitrator is the person appointed jointly by the Procuring Entity and
the Contractor: Hospital Engineer of Mariveles Mental Wellness and
General Hospital

Engineering and Facilities Management Unit Office, MMWGH, P.
Monroe St. Brgy Poblacion, Mariveles Bataan.

20

“All partners to the joint venture shall be jointly and severally liable
to the Procuring Entity.”

25(a)

No further instructions.

27.2

a) Failure of the Contractor, due solely to its fault or negligence, to
mobilize and start work or performance within the specified period in the
Notice to Proceed (“NTP”);

b) Failure by the Contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the
Contractor to comply with any written lawful instruction of the
Procuring Entity or its representative(s) pursuant to the
implementation of the contract. For the procurement of
infrastructure  projects or consultancy contracts, lawful
instructions include but are not limited to the following:

i) Employment of competent technical personnel,
competent engineers and/or work supervisors;

i) Provision of warning signs and barricades in accordance
with approved plans and specifications and contract provisions;
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c)

d)

i) Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials, including
broken pavement and excavated debris in accordance with
approved plans and specifications and contract provisions;

iv) Deployment of committed equipment, facilities, support
staff and manpower; and

V) Renewal of the effectivity dates of the performance
security after its expiration during the course of contract
implementation.

Assignment and subcontracting of the contract or any part thereof
or substitution of key personnel named in the proposal without
prior written approval by the Procuring Entity.

Poor performance by the Contractor or unsatisfactory quality
and/or progress of work arising from its fault or negligence as
reflected in the CPES rating sheet. In the absence of the CPES
rating sheet, the existing performance monitoring system of the
Procuring Entity shall be applied. Any of the following acts by the
Contractor shall be construed as poor performance:

i) Negative slippage of fifteen (15%) and above within the
critical path of the project due entirely to the fault or negligence of
the Contractor; and

i) Quality of materials and workmanship not complying with
the approved specifications arising from the Contractor's fault or
negligence.

Willful or deliberate abandonment or non-performance of the
project or contract by the Contractor resulting to substantial
breach thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance security
posted by the Contractor shall also be forfeited.]

31.1 No dayworks are applicable to the contract.

33.1 The Contractor shall submit the Program of Work to the Procuring Entity
within 10 working days of delivery from the Notice of Award.

33.3 The period between Program of Work updates is every two (2) calendar
days.
The amount to be withheld for late submission of an updated Program of
Work is

36.3 The Funding Source is the Government of the Philippines.

43.1 The percentage to apply to the value of the work not completed is [insert

percentage].




44.5

a) rainy/unworkable days considered unfavorable for the prosecution of
the Works at the site, based on the actual conditions obtained at the site,
in excess of the number of rainy/unworkable days pre-determined by the
Procuring Entity in relation to the original contract time during the conduct
of detailed engineering and in the preparation of the contract documents
as agreed upon by the parties before contract perfection, and/or

b) major calamities such as exceptionally destructive typhoons, floods
and earthquakes, and epidemics,

¢) delays attributable to the Procuring Entity, such as non-delivery on time
of materials, working drawings, or written information to be furnished by
the Procuring Entity, non-acquisition of permit to enter private properties
or non-execution of deed of sale or donation within the right-of-way
resulting in complete paralyzation of construction activities, and

d) other meritorious causes as determined by the Procuring Entity and
approved by the HoOPE such as shortage of construction materials,
general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the Contractor may be
considered as additional grounds for extension of contract time provided
they are publicly felt and certified by appropriate government agencies
such as DTI, DOLE, DILG, and DND, among others.

48.1

The date by which operating and maintenance manuals are required is
360 Calendar Days

The date by which “as built” drawings are required is 30 Calendar Days
upon completion of the Contract.

48.2

The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date required is [amount in
local currency].
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Section VI. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of Competitive Bidding, Limited Source Bidding, or
Competitive Dialogue, the specifications must be drafted to permit the widest possible
competition and, at the same time, present a clear statement of the required standards of
workmanship, materials, and performance of the goods and services to be procured. Only
if this is done will the objectives of economy, efficiency, and fairness in procurement be
realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation
facilitated. The specifications should require that all goods and materials to be incorporated
in the Works be new, unused, of the most recent or current models, and incorporate all
recent improvements in design and materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBD.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Prudence must be exercised in drafting specifications to ensure that they are not restrictive.
In the specification of standards for goods, materials, and workmanship, recognized
international standards should be used as much as possible. Where other particular
standards are used, whether national standards or other standards, the specifications
should state that goods, materials, and workmanship that meet other authoritative
standards, and which ensure substantially equal or higher quality than the standards
mentioned, will also be acceptable.

The following clause may be inserted in the SCC:
Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by
the goods and materials to be furnished, and work performed or tested, the provisions of
the latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be
accepted subject to the Procuring Entity’s prior review and written consent. Differences
between the standards specified and the proposed alternative standards shall be fully
described in writing by the Contractor and submitted to the Procuring Entity at least twenty-
eight (28) days prior to the date when the Contractor desires the Procuring Entity’s consent.
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In the event the Procuring Entity determines that such proposed deviations do not ensure
substantially equal or higher quality, the Contractor shall comply with the standards

specified in the documents.

These notes are intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They should not be included in the final Bidding Documents.
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Section VII. Drawings

Insert here a list of Drawings. The actual Drawings, including site plans, should be attached
to this section or annexed in a separate folder.



Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

a) to provide sufficient information on the quantities of Works to be performed to enable
Bids to be prepared efficiently and accurately; and

b) when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of the
realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

a) A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

b) Nominal quantities for each item of Daywork, to be priced by each Bidder at Daywork
rates as Bid. The rate to be entered by the Bidder against each basic Daywork item
should include the Contractor’s profit, overheads, supervision, and other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as
the future need arises. Where such provisional sums or contingency allowances are used,
the SCC should state the manner in which they will be used, and under whose authority
(usually the Procuring Entity’s).

The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors (refer to GCC Clause 7) should be indicated in the relevant part of the
Bill of Quantities as a particular provisional sum with an appropriate brief description. A
separate procurement procedure is normally carried out by the Procuring Entity to select
such specialized contractors. To provide an element of competition among the Bidders in
respect of any facilities, amenities, attendance, etc., to be provided by the winning Bidder
as prime Contractor for the use and convenience of the specialist contractors, each related
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provisional sum should be followed by an item in the Bill of Quantities inviting the Bidder to
guote a sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where
the authorized representative of the Bidder shall affix its signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of its bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.
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Section IX. Philippine Bidding Documents Related Forms

Notes to the Philippine Bidding Document Related Forms

The Bidder shall complete and submit with its Bid the Bid Form, together with the Bill of
Quantities, detailed estimates that include a summary sheet indicating the unit prices of
construction materials, labor rates, and equipment rentals used in coming up with the Bid,
and Cash Flow by Quarter, in accordance with ITB Clause 13, and all those requirements
indicated in the Bidding Documents and the format set out in this Section.

When requested in the BDS, the Bidder should provide the Bid Security, either in the form
included hereafter or in another form acceptable to the Procuring Entity, pursuant to ITB
Clause 16.

The Contract Form, when it is finalized at the time of contract award, should incorporate
any correction or modification to the accepted Bid resulting from price corrections. The
needed attachments, as aforementioned which form part of the contract should be modified
accordingly.

The Omnibus Sworn Statement must be completed by all Bidders in accordance with ITB
Clause 4.3. Failure to do so and submit it with the Bid shall result in the rejection of the Bid
and the Bidder’s disqualification.

The Performance Securing Declaration and Bank Guarantee Form for Advance
Payment shall be completed only by the successful Bidder in accordance with one of the
forms indicated herein or in another form acceptable to the Procuring Entity and pursuant
to GCC Clause 12 and its corresponding SCC provision.
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Bid Form for Procurement of Infrastructure Projects

[Note: The duly accomplished form shall be submitted with the Bid]

BID FORM
Project Identification No.: [Insert number]
To: [Name of Procuring Entity]
Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the

undersigned, declare that:

a) |/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for the
Procurement Project [Project Title];

b) I/We offer to execute the Works for this Contract in accordance with the PBD;

C) The total price of our Bid in words and figures, excluding any discount offered below,
is [insert information]

d) The discounts offered and the methodology for their application, if any, are: [insert
information];_or indicate N/A if no discount offered]

e) The total bid price in words and figures, after applying the applicable discount, includes
the cost of all taxes, such as, but not limited to[specify the applicable taxes, e.g. (i)
value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies and
duties], which are itemized in the Detailed Estimates.

f) This Bid shall remain valid within a period stated in the PBD, and it shall be binding
upon me/us at any time before the expiration of that period;

g) If our bid is accepted, I/we commit to enter to a contract and provide a performance
security in the form, amounts, and within the times prescribed in the PBD, and hereby
acknowledge the consequences under the IRR of RA No. 12009 on forfeiture of Bid
Security or enforcement of Bid Securing Declaration and on Blacklisting.

Until a formal Contract is prepared and executed, this Bid, together with your written
acceptance thereof and your Notice of Award, shall be binding upon the Bidder.

I/'We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you
may receive.

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD.

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder] as
evidenced by the attached [State the Written Authority].

I/We acknowledge that failure to sign each and every page of this Bid Form, including the
attached Schedule of Prices, shall be a ground for the rejection of our bid.
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Duly authorized to sign the Bid for and behalf of:

[Insert Bidder's Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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Contract Form

[Note: The duly accomplished form is not required to be submitted with the Bid but shall be
submitted within ten (10) days after receiving the Notice of Award]

CONTRACT FOR [Insert Project Title]

THIS CONTRACT executed on the day of 20 between:

[Name of Procuring Entity], a government agency of the Republic of the Philippines,
hereinafter called “the Entity”;

-and-
[Name of Contractor] Filipino of legal age or a company duly organized and existing under the
laws of [city and country], with principal office at [insert address], hereinafter called “the
Contractor”.

WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly
[Brief description of Project];
WHEREAS, the Contractor submitted a responsive bid and was awarded the contract for
the procurement in the total amount of [Contract price in words and figures, including
currency], hereinafter referred to as the “Contract Price.”

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties
hereby agree as follows:

1) Unless otherwise stated, terms and expressions used in this Contract shall have the
same meanings as those assigned to them in the Conditions of Contract, which form an
integral part of this Contract.

2) The following documents as required by the Implementing Rules and Regulations of
Republic Act No. 12009 shall be deemed to form and be read and construed as integral
part of this Contract, viz.:

a) Philippine Bidding Documents (PBD);

i. Drawings/Plans;

ii. Scope of Work;

iii. Invitation to Bid;

iv. Instructions to Bidders;

v. Bid Data Sheet;

vi. Bid Form, including all the documents/statements contained in the Bidder’s
bidding envelopes, as annexes, and all other documents submitted (e.g.,
Bidder’s response to request for clarifications on the bid), including corrections
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;

vii. Bill of Quantities;

viii. General and Special Conditions of Contract;

ix. Supplemental Bid Bulletins, if any; and

X. Other contract documents that may be required by existing laws and/or the
Entity.
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3)

4)

5)

b) Winning bidder's bid, including the Eligibility Requirements, Technical and
Financial Proposals, and all other documents or statements submitted,;

c) Performance Security;
d) Notice of Award of Contract; and the Bidder's Conforme thereto; and

e) Other contract documents that may be required by existing laws and/or the
Procuring Entity concerned in the PBD, such as but not limited to the Notice to
Proceed and Warranty Security.

In consideration of the Contract Price of [Contract Price in words and figures], or such
other sums as may be determined in accordance with the terms of the Contract, the
Supplier agrees to deliver and perform the items and related services for the [ Project
Title] described herein in accordance with the terms and conditions specified in the
Contract and its annexed documents.

The [Name of the Procuring Entity] agrees to pay the above-mentioned sum to the
Supplier in accordance with the schedule and manner provided in the Bidding
Documents and its annexes.

Any dispute, difference, or claim arising out of or relating to this Contract, including its
existence, validity, interpretation, breach, or termination thereof, may be submitted to
arbitration or other form of alternative dispute resolution in accordance with the
applicable law, such as Republic Act (RA) No. 9285 (Alternative Dispute Resolution Act
of 2004) or Executive Order No 1008, series 1985 (Construction Industry Arbitration
Law).

IN WITNESS WHEREOF, the parties hereto have caused this Contract to be executed

in accordance with the laws of the Republic of the Philippines on the day and year first above
written

For the Bidder

For the Procuring Entity

Head of the Procuring Entity or Duly Duly authorized to sign the Contract
Authorized Representative for and behalf of [Bidders Name]:
[Signature over Printed [Signature over Printed Name]
Name][Position/Designation] [Position/Designation]

[Date] [Date]

Signed in the presence of:
[Name and Signature] [Name and Signature]

Witness — Procuring Entity Witness- Supplier
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ACKNOWLEDGMENT

BEFORE ME, A Notary Public for and in the , City/Province of
, this day of , 20 , personally
appeared the above-named persons who have satisfactorily proven to me their identity,
through their identifying documents written below their names and signatures, that they are
the same persons who executed and voluntarily signed the foregoing instrument consisting of
_____pages, including this page where this Acknowledgement is written, which they
acknowledged before me as their free and voluntary act and deed.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Publicfor __ until

Roll of Attorneys No. __~

PTR No. __, [date issued], [place issued]

IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.

Series of
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Omnibus Sworn Statement Form

[Note: The duly accomplished form shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

OMNIBUS SWORN STATEMENT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at
[Address of Affiant], after having been duly sworn in accordance with law, do hereby depose
and state that:

1) Select one, delete the others:

If sole proprietorship: | am the sole proprietor or authorized representative of [Name
of Bidder] with office address at [Address of Bidder];

If partnership, corporation, cooperative, or joint venture: | am the duly authorized
and designated representative of [Name of Bidder] with office address at [Address
of Bidder];

If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: | am the individual consultant or authorized representative of
[Name of Bidder] with office address at [Address of Bidder];

2) Select one, delete the others:

If sole proprietorship: As the owner and sole proprietor or authorized representative
of [Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Project Title] of the [Name of the Procuring Entity][insert “as
supported by the attached duly notarized Special Power of Attorney” for authorized
representative];

If partnership, corporation, cooperative, or joint venture: | am granted full power
and authority to do, execute and perform any and all acts necessary to participate,
submit the bid, and to sign and execute the ensuing contract for [Project Title] of
the [Name of the Procuring Entity], as supported by the attached duly notarized
Special Power of Attorney, Board/Partnership Resolution, or Secretary’s
Certificate, whichever is applicable;

If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: As the individual consultant or authorized representative of
[Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Project Title] of the [Name of the Procuring Entity], as
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3)

4)

5)

6)

supported by the attached duly notarized Special Power of Attorney for authorized
representative;

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board; by itself
or by relation, membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

Select one, delete the others:

e If sole proprietorship : The [Name of Bidder] and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e |f partnership : The partnership itself and the partners of [Name of Bidder] are not
related by consanguinity or affinity up to the third civil degree to the Head of the
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing Unit,
project consultants, head of the Project Management Office, or the members of the
Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e If cooperative: The cooperative itself and members of the board of directors,
general manager, or chief executive officer of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e |f corporation, or joint venture: The corporation or joint venture itself, and officers,
directors, and controlling stockholders of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: The individual consultant and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
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Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

7) It is understood that failure to faithfully disclose its relationship with the HoPE,

8)

9)

members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the
end-user unit or implementing unit, and the project consultants of the Procuring Entity,
or of the procurement agent by consanguinity or affinity up to the third civil degree, as
well as its submission of beneficial ownership information containing false entries shall
be subject to blacklisting under Section 100 of the IRR of RA No. 12009, without
prejudice to criminal and civil liabilities under applicable laws, including their accessory
penalties, if any.

Select one, delete the rest:

In case of corporations: [Name of Bidder] declares its beneficial ownership
information consistent with its updated General Information Sheet or Beneficial
Ownership Declaration Form or any other document duly submitted to the SEC and
has maintained a valid and updated file therein in compliance with Sections
20.2.9.1, 81, and 82 of the IRR of Republic Act (RA) No. 12009.

In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent
document in English issued by the country of the bidder concerned in accordance
with Section 20.2.9.2 of the IRR of RA No. 12009.

[Name of Bidder] complies with existing labor laws and standards; and

[Name of Bidder] is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Documents;

b)  Acknowledge all conditions, local or otherwise, affecting the implementation
of the Contract;

c¢) Made an estimate of the facilities available and needed for the contract to be
bid, if any; and

d) Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title].

10) [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,

fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

11) In case advance payment was made or given to [Name of Bidder], failure to perform

or deliver any of the obligations and undertakings in the contract shall be sufficient
grounds to constitute criminal liability under existing laws.

IN WITNESS WHEREOF, | have hereunto set my hand this __day of __ , 20 at

, Philippines.
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Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’'s Name]

[Affiant’s Signature over Printed Name]
[Position/Designation]
[Date]

JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this __ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Public for _ until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]

IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.

Series of
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Bid Securing Declaration Form
[The duly accomplished form shall be submitted with the Bid

if bidder opts to provide this type of bid security]

REPUBLIC OF THE PHILIPPINES
CITY/MUNICIPALITY OF

) S.S.

BID SECURING DECLARATION

Project Identification No.: [Number]

To: [Insert name of the Procuring Entity]

I/We, the undersigned, declare that:

1) I/We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid Securing Declaration;

2) 1/We accept that:

a) I/We shall enter into contract with the Procuring Entity and furnish the required

b)

performance security within ten (10) calendar days as indicated in the Bidding
Documents, from receipt of the Notice of Award,

I/we will be automatically disqualified from bidding for any procurement contract with
any Procuring Entity upon receipt of your Blacklisting Order; and

I/We will pay the applicable fine within fifteen (15) days from receipt of the written
demand by the Procuring Entity for the commission of acts resulting to the enforcement
of the Bid Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 100, except
100.3 (c), of the IRR of RA No. 12009; without prejudice to other legal action the
government may undertake;

Applicable Fine

a) in the case of a single bidder i) two percent (2%) of the Approved
Budget for the Contract (ABC); or
ii) the difference between the
evaluated bid price and the ABC
whichever is higher
b) in the case of multiple bidders i) two percent (2%) of the ABC; or
ii) the difference between the

evaluated bid prices with the
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bidder with Lowest
Calculated/Highest Rated Bid and
the bidder with the next Lowest
Calculated/Highest Rated Bid,
and so on whichever is higher

c) in case of violations committed | i) a fixed amount of two percent of
prior to the opening of the the ABC,
financial envelope

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the following
circumstances:

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) l/we filed a
waiver to avail of said right;

c) | am/we are declared the bidder with the [Insert Award Criterion!] and I/we have
furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of [month]
[year] at [place of execution].

Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’'s Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Notarial Commission No.

Notary Public for until

Roll of Attorneys No.
PTR No. __, [date issued], [place issued]

IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.

Series of
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Republic of the Philippines

Government Procurement Policy Board
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Department of Health
Central Luzon Center for Health Development

MARIVELES MENTAL WELLNESS AND GENERAL HOSPITAL
P. Mownce Stnect, Poblacion, Mariveles, Bataan, Philispines, 2105

BAGONG PILIPINAS E Mobile: 0968-8525-604: Office of the Medical Center Chief: 0968-852-6726 mail@mmwgh.gov.ph 2] mmwgh.gov.ph

SCOPE OF WORK AND SPECIFICATIONS

PROJECT TITLE : CONSTRUCTION OF GENERAL HOSPITAL — PHASE 5 (4" & 5t
FLOOR)
LOCATION : MMWGH Compound, Mariveles, BATAAN

A. GENERAL REQUIREMENTS

1. Furnish all labor, materials, equipment, plants, tools, and other facilities to complete the entire works
including architectural, civil, sanitary, electrical, and mechanical works where applicable and render ready for
use/functional the project, in accordance with the plans, specifications, scope of works, summary of materials
and finishes, bid bulletin/s, instructions during project implementation, etc., and other contract documents.

2. Protect from damages all existing utility lines, structures, including roadways, etc. within the site and
adjoining areas that may be damaged shall be repaired /replaced by the contractor without extra cost to the
owner.

3. Obtain all necessary permits, approvals, and licenses required for the lawful execution of the project. The
contractor is responsible for securing permits from relevant local authorities and regulatory bodies, ensuring
that all required documentation and compliance standards are met before the commencement of work. The
contractor shall also be responsible for coordinating with authorities for any inspections, clearances, and
approvals throughout the project lifecycle.

B. CONSTRUCTION SUPERVISION

The contractor shall execute all the item of works stipulated in the contract strictly in accordance with standard
engineering methodology and procedures and shall be responsible for maintaining cleanliness and orderliness,
health and safety of workers and general public in the project area throughout the duration of the contract.

C. UTILITIES
The contractor shall install functional and in good condition sub-meters (water, electricity, etc.) and pay
monthly for all the utilities to be use for the project.

D. QUALITY CONTROL
The contractor shall adhere to the submitted and approved minimum material testing plan.

E. CONSTRUCTION SAFETY AND HEALTH PROGRAM
1. Safety Program
The contractor shall establish and implement a comprehensive Safety Program in compliance with all
local laws, regulations, and industry standards. The program should address all aspects of site safety,
including but not limited to:
a. Site Safety Inspections
- Regular inspections to identify and mitigate potential hazards.
b. Personal Protective Equipment (PPE)

- Ensure that all workers are provided with and use the appropriate PPE such as hard hats, gloves,
safety boots, goggles, hearing protection, and fall protection, depending on the work being
performed.

c. Safety Orientation
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- Conduct regular safety training and briefings for all personnel, including emergency response
procedures, equipment handling, and hazard awareness.
d. Emergency Procedures
- Develop and communicate emergency evacuation plans, first-aid procedures, and contact details
for local emergency services.
e. Accident Reporting
- Establish clear protocols for reporting, investigating, and addressing accidents or near-miss
incidents on-site.
2. Health Program
The contractor shall also establish a Health Program to safeguard the health and well-being of all
workers involved in the project. This program should cover the following aspects:
a. Occupational Health Assessments
- Ensure that all workers undergo medical assessments to confirm their fitness for the tasks they will
perform, especially for high-risk activities.
b. Exposure Monitoring
- Monitor and control potential exposure to hazardous substances such as asbestos, lead, noise,
chemicals, and airborne particulates, ensuring that appropriate controls and PPE are in place.
c. Hygiene and Sanitation
- Provide clean, sanitary facilities on-site, including restrooms, potable water, and designated eating
areas.
d. Health and Wellness Education
- Offer ongoing health education to workers on topics such as proper ergonomics, stress
management, and hydration.
e. Injury Prevention
- Implement proactive measures to prevent repetitive strain injuries and other work-related illnesses
through proper training and safe work practices.

F. AS-BUILT PLANS

The contractor shall prepare and submit as-built plans duly signed and sealed by respective engineers in the
same sheet size and scale as the original drawings in two (20) reproducible copies. Electronic copies shall also
be submitted in CAD and PDF format.

G. PROJECT ACCEPTANCE AND TURN-OVER

A construction monitoring team or infrastructure inspection team created under Inspection and Acceptance

Committee of MMWGH to ensure to complete the work is:

1. In accordance with the approved construction contract documents and plans and specifications.

2. Able to perform as expected and was constructed in a way to allow successful testing, commissioning, and
certification.

3. Should the construction monitoring team members notice defects after completing the punch list, new
items may be added to the list which the contractor shall correct prior to final acceptance.

4. Upon final acceptance of the project, the retention money for the project shall be released accordingly,
upon the request and posting of the required one (1) year guarantee bond for the contract.
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H. ITEM OF WORKS:
1. GENERAL REQUIREMENTS
The Contractor shall furnish all labor, materials, tools, equipment, supervision, and services
necessary for the completion of the project.
1.1 Mobilization and Demobilization
o Delivery of equipment, tools, and workforce to site, Setup and dismantling of temporary
facilities, and Site clearing and final cleaning upon completion
1.2 Temporary Facilities
o Construction of site office, storage areas, and worker barracks (if necessary), Provision of
sanitary facilities (portable toilets, washing areas), and Installation of temporary utilities
(power and water supply)
1.3 Safety and Health Program
o Implementation of Construction Safety and Health Program compliant with DOLE and DOH
standards, Provision of Personal Protective Equipment (PPE) to all workers, Installation of
safety signages, barricades, and warning devices, and Regular toolbox meetings and safety
inspections
1.4 Survey and Layout Works
e Verification of reference benchmarks, Layout of structural gridlines, columns, and elevations,
and Continuous checking of alignment and levels

2. CONCRETE WORKS
All concrete works shall conform to structural plans and specifications.
2.1 Scope Includes
e Supply, mixing, transporting, placing, and curing of concrete (40 MPa)
o Installation of formworks, supports, and scaffolding (in coordination with Item 4)
2.2 Structural Components
e Reinforced concrete columns, Reinforced concrete beams, Reinforced concrete slabs (150mm
thickness), and Reinforced concrete stairs
2.3 Execution Requirements
e Proper vibration and compaction, Concrete curing (water curing or curing compounds), and
Testing (slump test, compressive strength test cylinders)

3. REINFORCING STEEL WORKS
3.1 Scope Includes
o Supply, fabrication, cutting, bending, and installation of reinforcing steel bars
o Installation of tie wires, spacers, chairs, and supports
3.2 Execution
e Placement according to approved structural drawings
e Proper anchorage, splicing, and cover requirements
e Inspection prior to concrete pouring

4. FORMWORKS AND SCAFFOLDING
4.1 Scope Includes
e Fabrication, erection, and removal of formworks

3


mailto:mail@mmwgh.gov.ph
mailto:mail@mmwgh.gov.ph

Department of Health
Central Luzon Center for Health Development

MARIVELES MENTAL WELLNESS AND GENERAL HOSPITAL
P. Mownce Stnect, Poblacion, Mariveles, Bataan, Philispines, 2105

I~
BAGONG PILIPINAS E Mobile: 0968-8525-604: Office of the Medical Center Chief: 0968-852-6726 mail@mmwgh.gov.ph 2] mmwgh.gov.ph

e Provision of scaffolding and staging
4.2 Requirements
o Ensure structural stability and alignment, Use of form release agents, and Proper stripping
time to avoid structural damage

5. MASONRY AND WALL WORKS
5.1 CHB Wall Installation
e 150mm thick Concrete Hollow Blocks (CHB) for exterior walls
e 100mm thick CHB for interior partitions
5.2 Finishing Works
o Cement plastering for interior and exterior walls
o Surface leveling and finishing
5.3 Floor Works
e Cement floor screeding and leveling
e Preparation for final floor finishes (by others if applicable)

6. CEILING WORKS
6.1 Types of Ceiling

e Gypsum board ceiling on metal furring system

e Moisture-resistant ceiling boards for toilets and wet areas
6.2 Scope Includes

e Framing system installation

o Board installation, jointing, and finishing

7. DOORS, WINDOWS, AND HARDWARES
7.1 Door Installation
e Wooden and/or uPVC doors
o Steel doors
e Fire-rated doors (1-2-hour rating)
7.2 Window Installation
e uPVC framed tempered glass windows
7.3 Hardware Installation
o Hinges, locks, handles, closers, panic bars (as applicable)

8. PAINTING WORKS
8.1 Surface Preparation

e Cleaning, sanding, and application of primer
8.2 Painting Application

o Interior walls: latex paint

e Ceilings: ceiling paint

o Exterior walls: weatherproof paint

o Utility/service rooms: epoxy coating

9. PLUMBING AND SANITARY WORKS
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9.1 Water Supply System
Installation of PPR pipes (20—50mm)
Installation of valves, fittings, and accessories

Installation of roof water tank (20m?) and booster pump system

9.2 Sanitary and Drainage System

Installation of uPVC sanitary pipes (50—150mm)
Vent pipes and storm drainage system
Grease traps for kitchen areas

9.3 Plumbing Fixtures Installation

Water closets
Lavatories with faucets
Urinals

Shower sets

Floor drains

Mop sinks

Kitchen sinks

9.4 Testing and Commissioning

Hydrostatic testing of pipelines
Leak testing and system flushing

I. TECHNICAL SPECIFICATIONS
1. General Requirements
1.1 Standards and Codes
All works shall comply with the latest editions of:

National Building Code of the Philippines (PD 1096)
National Structural Code of the Philippines (NSCP)
Philippine Electrical Code (PEC)

National Plumbing Code of the Philippines

Fire Code of the Philippines (RA 9514)

DOH Guidelines for Hospital Design and Construction

1.2 Submittals

Shop drawings for all trades

Material samples and product data
Method statements and work procedures
As-built drawings upon completion

1.3 Quality Control

Inspection and Test Plans (ITP)
Third-party material testing (as required)
Daily site reports and progress documentation

2. CONCRETE WORKS
2.1 Materials

Cement: Portland Cement (ASTM C150 Type I or approved equivalent)
Aggregates: Clean, well-graded (ASTM C33)

5
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o Water: Potable, free from harmful substances

e Admixtures: Approved chemical admixtures (if required)
2.2 Concrete Strength

e Structural concrete: 40 MPa compressive strength at 28 days
2.3 Mixing and Placement

e Machine-mixed or ready-mix concrete

e Slump: 75-100 mm (unless otherwise specified)

o Continuous pouring to avoid cold joints
2.4 Curing

e Minimum 7 days moist curing

e Use of curing compounds where applicable
2.5 Testing

e Slump test (every load)

e Compressive strength test cylinders (minimum 3 samples per pour)

3. REINFORCING STEEL WORKS
3.1 Materials
e Deformed bars: ASTM A615 Grade 60 (fy =415 MPa)
o Tie wire: Annealed GI wire, gauge #16
3.2 Fabrication and Installation
e Cutting and bending per approved bar bending schedule
e Minimum concrete cover:
o Slabs: 20 mm
o Beams: 40 mm
o Columns: 50 mm
3.3 Splicing
o Lap splices per NSCP requirements
o Use of mechanical couplers if specified

4. FORMWORKS AND SCAFFOLDING
4.1 Materials
e Marine plywood or phenolic board
o Steel or timber supports
4.2 Requirements
e True to line, level, and dimensions
o Tight joints to prevent leakage
e Application of form release agent
4.3 Removal
e Stripping time:
o Slabs: minimum 7 days
o Beams: minimum 14 days
o Columns: 24-48 hours

5. MASONRY AND WALL WORKS


mailto:mail@mmwgh.gov.ph
mailto:mail@mmwgh.gov.ph

Department of Health
Central Luzon Center for Health Development

MARIVELES MENTAL WELLNESS AND GENERAL HOSPITAL
P. Mownce Stnect, Poblacion, Mariveles, Bataan, Philispines, 2105

I~
BAGONG PILIPINAS [l Mobile: 0968-8525-604: Office of the Medical Center Chief: 0968-852-6726 mail@mmwgh.gov.ph 2] mmwgh.gov.ph

5.1 Materials
e CHB compressive strength: Exterior: minimum 700 psi, Interior: minimum 500 psi
e Mortar mix: 1:3 (cement:sand)
5.2 Installation
e Proper alignment, plumbness, and joint thickness (10mm)
o Reinforcement bars every 600 mm (horizontal/vertical)
5.3 Plastering
e Thickness: 12-16 mm
e Smooth finish for painting

6. CEILING WORKS
6.1 Materials
e Gypsum board: 9mm—12mm thick
e Metal furring: GI channels, rust-resistant
6.2 Installation
e Proper spacing of furring (600 mm max)
o Use of suspension rods and hangers
6.3 Wet Areas
o Use moisture-resistant boards
e Seal joints with waterproof compound

7. DOORS, WINDOWS, AND HARDWARES
7.1 Doors
e Wooden doors: kiln-dried, solid core or engineered
o Steel doors: powder-coated finish
o Fire-rated doors: certified 1-2-hour rating
7.2 Windows
e uPVC frames with tempered glass (6—10mm thick)
7.3 Hardware
o Stainless steel hinges, locks, and handles
e Heavy-duty door closers and panic hardware for fire exits

8. PAINTING WORKS
8.1 Materials
e Interior: Acrylic latex paint
o Exterior: Elastomeric/weatherproof paint
o Utility rooms: Epoxy coating
8.2 Application
e Minimum 3 coats (primer + 2 finish coats)
e Proper surface preparation (clean, dry, smooth)

9. PLUMBING AND SANITARY WORKS
9.1 Pipes and Fittings
o Water lines: PPR PN20 pipes
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e Sanitary lines: uPVC Series 1000
e Storm drainage: uPVC or HDPE
9.2 Installation
e Proper slope: Sanitary: 2% minimum
e Use solvent cement for uPVC joints
e Thermal fusion for PPR pipes
9.3 Fixtures
o Water closets: dual flush type
o Faucets: chrome-plated, water-efficient
e Floor drains: stainless steel
9.3 Testing
10 Hydrostatic pressure test (150 psi for 2 hours) and Leak and flow testing

10. MECHANICAL (IF APPLICABLE / FUTURE PROVISION)
(Note: Not included in cost but recommended for completeness)

e Provision for HVAC openings and supports

o Sleeves for ducting and piping

11. ELECTRICAL (IF APPLICABLE / FUTURE PROVISION)
e Conduits embedded in slabs/walls
e Provision for lighting, power, and nurse call systems

12. FIRE PROTECTION (COORDINATION WORKS)
e Provision of pipe sleeves and openings
o Installation coordination for sprinkler and alarm systems

13. TESTING AND COMMISSIONING
o Structural integrity inspection, Plumbing system testing, and Final quality inspection

14. HEALTHCARE-SPECIFIC REQUIREMENTS
e Use of low-VOC materials for indoor air quality
o Smooth, cleanable finishes for infection control
e Moisture-resistant materials in critical areas
o Compliance with DOH hospital zoning and functional requirements

15. WARRANTY
e Minimum I-year defects liability period
e Repair/replacement of defective works at contractor’s expense

J. CONSTRUCTION CLEARANCES and OTHER ITEMS
1. Prior to commencing any work, secure the following clearances from the Engineer-in-Charge:
a. Wall Layout Clearance — confirmation of measurements and distances.
b. Electrical Installation Clearance — verification of locations and compliance with design specifications
for electrical rough-ins, fixtures, devices, and equipment.

8
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c. Plumbing Installation Clearance — verification of locations and compliance with design specifications
for plumbing rough-ins, fixtures, and accessories.
d. Material Certification — certificate from the supplier, manufacturer, or dealer indicating the
specifications of branded materials installed.
2. The Contractor shall ensure that all construction personnel wear a uniform T-shirt of a single color, clearly
bearing the Contractor’s name and address or identification.
3. The Contractor shall ensure that all crew members wear the prescribed Personal Protective Equipment
(PPE) at all designated areas within the construction site.

K. EQUIPMENT

The Contractor shall provide, mobilize, and make use of all necessary equipment, both minor and major,
required for the proper execution of all items of work. Such equipment shall be maintained in good operating
condition and shall be adequate in capacity, number, and type to ensure the timely, safe, and efficient
completion of the project in accordance with the approved plans, specifications, and schedule.

L. TIME OF COMPLETION

1. The Contractor shall complete the project and render it ready for full use and occupancy within Three
Hundred Sixty (360) Calendar Days from the date of commencement, as stipulated in the Notice to
Proceed. Completion shall be in strict compliance with the approved plans, specifications, supplemental
drawings, bid bulletins, construction instructions, shop drawings, scope of works, and the summary of
relevant characteristics of materials and finishes, encompassing Architectural, Structural, Electrical,
Plumbing, Fire Protection, Mechanical, and other applicable contract documents.

2. All works shall be carried out in accordance with the provisions of the Implementing Rules and
Regulations (IRR) of Republic Act No. 12009, as well as other relevant laws, codes, and standards duly
enforced by governing authorities.

3. In the event of delay, the Contractor shall be liable to pay liquidated damages at a rate specified in the
contract, for each calendar day of delay, until the project is completed and accepted, without prejudice to
the Owner’s right to terminate the contract or pursue other remedies provided by law. Any request for time
extension shall be subject to evaluation and approval by the Procuring Entity in accordance with RA 12009
and its IRR.

Digitally signed
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2026.06.23 Date:
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Checklist of Technical and Financial Documents

L TECHNICAL COMPONENT ENVELOPE

(@&
] ()
il (e

[ (@

1@
1 ®
0 @

PhilGEPS Certificate of Registration (Platinum Membership),
PCAB Licenze and Fegsstration. i case of Jomt Vesture (TV),
Statement of all its cengomg gevemnment and private contracts, including
contracts awarded but not vet started, ifany, whether simular or not sumilar
i nature and complexaty to the contract to be bid;
Statement of the Bidder's SLCC,; in accordance with ITB Clause 3 5.
The SLCC shall be supportad by an Owner's Certificate of Fmal Acceptance
issued by the project owner other than the Confractor, or a final rating of at
least satisfactory tn the CPES, or a similar performance and monitonng
svstem. In case of contracts with the pnivate:sector, an eguivalent document
shall be submutted:
NFCC computation in accerdance with [TB Clanse 5.6;
Joint Venture Aoreement (JVA), if applicahlz,
Bid Secuniy in the presenbed form and ameunt in accordance with ITHB
Clause 16, and vahidity period under TTB Clanse 15;
Omnibus Sworn Statement; and
Project Requirements, which shall inchude the following
D (i) Organizational chart of the personme! to be deploved for the
procorement project (o bebid:
E] (ii) List of Contractor's personnel (2.g.. Project Manacer, Project
Engmeers, Materials Engineers, and Foremen), to be assigned to the
procurement project to be: bid, with thewr complets qualifications and
experience data These personnel must mest the required minimum yeas of
experience set in the BDS:
[_] Project Manszar
[ ] Peaject Civil Ensinzer
[] Professional Electrical Enguneer
[] Sanitary Engineer
[_] Professional Mechanical Ensinest
D Copstroction T oreman
[_] Saferr Officer (SO2/S03)
D (iii) List of Contractor’s major squipment units which are owned. leased,
or under purchase: agreements, supported by proof of ownership or
certification of availability of eqmipment from the equipment iessor or vendor
for the duration of the project, as the case may be, which must meat the
mnimum requiremants for the contract setin the BDS; and;
[[] Welding Machimes



[ ] Cutting Torch Set
[ ] Dump Truck
[] scaffalding Set
[ ] Concrete Mixer (if nesded)
[ ] Power Tools (grnders, drili)
[_] ehain Block / Manual Hoist
[C] @v) Duly Signed Manpower Utilization Scheduls
["] (v) Dulv Signed Key Parsonnel Certificate Contract of Employment
D{n‘j Duly Signed Kev  Personnel Bio-Data with  PRC
License/Accreditation,
[ ] {vii) Latest Professional Tax Receipt (PTR)
[ (vidi) Duly Signed Construction Schedule & S-Curve
[} ix) Duly Signed Narrative Description of Construction Methods
(] (=) Duiv Signed Construction Safety and Health Program
Addirional Documentary Requiremeaniz
D_ (i) Certificate of Site Inspection

II. FINANCIAL COMPONENT ENVELOPE
| (i) Orginal of duly signed and accomplished Financial Bid Forni: and
Other documentary reguirements wnder R4 No. 12009

[] (k) Original of doly signed Bid Prices in the Bill of Quantities, and

D (I Dubvgccomphished Detailed Esfimaies Form, including 3 summary
shest indicatme the unit prices of constrochion materials, labor rafes,
and equipment rentals used i coming up with the Bid in compliance -
with the DPWH Depariment Order 197 senes of 2016: Revised
Guidelines in the Preparation of Approved Budget for the Contract;
and

[] (m) Cash Fiow by Quarter.

Note: Any missing document in the above-mentioned checklist is a ground for outrighs
refection of the bid
Peost Qualificarion Documents
1 BIR Form 2303 (BIR Repstration Certificate)
2.  Dusiness and Income Tax Retum

Note I is encouraged to submit the above-mentionsd Post Quaiification documernds during
Bid Opening to expedite the bidding process.



Republic of the Philippines
DEPARTMENT OF HEALTH
MARIVELES MENTAL WELLNESS AND GENERAL HOSPITAL
P. Monroe St., Poblacion, Mariveles, Bataan

INDIVIDUAL PROJECT PROGRAM OF WORK

PROJECT TITLE : CONSTRUCTION OF GH-PHASE 5 (4TH and 5TH FLOOR)

LOCATION : MMWGH Compound, Mariveles, BATAAN
DIMENSION/TECHNICAL DESCRIPTION :

Date: April 16, 2026

APPROP. ACT
TITLE/SEC.
PAGE/ITEM
APPROP.
ALLOTMENT:

STARTING DATE : NO. OF CALENDAR DAYS TO COMPLETE: 360 CD
. EQUIPMENT TO BE USED
A EQUIPMENT ON HAND B. EQUIPMENT STILL TO BE ACQUIRED
. SCOPE OF WORK
WORK ITEM % OF TOTAL AMOUNT (P)
1 [GENERAL REQUIREMENTS 1.03% 774,375.00
2 |CONCRETE WORKS 12.07% 9,033,425.10
3 |REINFORCING STEEL WORKS 15.67% 11,727,116.42
4 |FORMWORKS & SCAFFOLDING 8.89% 6,655,009.73
5 |MASONRY & WALL WORKS 14.19% 10,621,327.50
6 |FLOOR FINISHES 13.40% 10,026,607.50
7 |DOORS, WINDOWS & HARDWARES 13.15% 9,840,757.50
8 |PLUMBING & SANITARY WORKS 14.54% 10,880,588.25
9 [ROOFING WORKS 6.25% 4,678,494.98
10 [MOBILIZATION/DEMOBILIZATION 0.80% 599,174.35
TOTAL 74,836,876.33
ITEM AMOUNT (P)
. DIRECT COST
a. MOBILIZATION AND DEMOBILIZATION P 599,174.35
b. TOTAL COST OF MATERIALS P 40,113,290.00
c. TOTAL COST OF LABOR P 15,851,316.00
d. COST ADJUSTMENT (%)
e. EQUIPMENT EXPENSES P 3,952,829.00
f. ACQUISITION OF SITE/RIGHT OF WAY
g. TESTING MATERIALS AND RESEARCH
h. PERMITS
Il INDIRECT COST (Based on DPWH D.0. 197, s. 2016)
a. OVERHEAD EXPENSES (7-11% of |) P 4,793,394.80
b. CONTINGENCIES (0.5-3% OF I) P 898,761.52
c.  MISCELLANEOUS (0.5-1% OF I) P 299,567.18
d. CONTRACTOR's PROFIT (8 - 10% OF I) P 4,793,394.80
e. CONTRACTOR's TAX ( 5% OF I's and lla-d ) P 3,535,128.68
TOTAL ESTIMATED CONTRACT COST (Ito Il) P 74,836,876.33
ENGINEERING AND ADMINISTRATIVE OVERHEAD (2%)
TOTAL ESTIMATED PROJECT COST P 74,836,876.33
Prepared by : Dela Cruz Checked by: Mein Jars Aquesor !
e et
MARCO M. DI ce MELVIN JAN A. YABUT, CE, MPA

Administrative Assistant | 15:06:32
+08'00'

igi

Recommenqin QE’ER%" :

0429

VINCENT A. ISIP
Chieef Administrative Officer

Engineer IV

Approved : dona Dennis

DENNIS DAYA Odo SR
Medical Center Chief Il
MMH- EFM-04-26-00




DATE PREPARED: April 16, 2026

Republic of the Phillipines
DEPARTMENT OF HEALTH
MARIVELES MENTAL WELLNESS AND GENERAL HOSPITAL
P. Monroe St., Mariveles, Bataan

APPROVED BUDGET FOR THE CONTRACT
CONSTRUCTION OF GH - PHASE 5 (4TH AND 5TH FLOOR), MMWGH Compound, Mariveles, Bataan

Project Name and Location

Contract Duration: 360 CD

ESTIMATED MARK-UPS IN
ITEM TOTAL MARK-UP TOTAL UNIT
NO. DESCRIPTION QUANTITY UNIT DIRECT PERCENT VAT INDIRECT COST TOTAL COST COST
CosT 0CM PROFIT % VALUE
(6) (7 9 (10) (1) (12) (13)
M @ ®) @) (%) 10% EDC 8% EDC ®) (5)X(8) 5%][(5)+(9)] (9)+(10) (5)+(11) (12)/(3)
1 |GENERAL REQUIREMENTS lot 1.00 625,000.00 62,500.00 50,000.00 [ 18.00% 112,500.00 36,875.00 149,375.00 774,375.00 774,375.00
2 |CONCRETE WORKS m? 648.08 7,290,900.00 729,090.00 583,272.00 | 18.00% 1,312,362.00 430,163.10 1,742,525.10 9,033,425.10 13,938.75
3 |REINFORCING STEEL WORKS kg 71,294.00 9,464,985.00 946,498.50 757,198.80 | 18.00% 1,703,697.30 558,434.12 2,262,131.42 11,727,116.42 164.49
4 |FORMWORKS & SCAFFOLDING sqm 5,509.00 5,371,275.00 537,127.50 429,702.00 | 18.00% 966,829.50 316,905.23 1,283,734.73 6,655,009.73 1,208.03
5 |MASONRY & WALL WORKS sqm 13,000.00 8,572,500.00 857,250.00 685,800.00 | 18.00% 1,543,050.00 505,777.50 2,048,827.50 10,621,327.50 817.03
6 |FLOOR FINISHES sqm 2,800.00 8,092,500.00 809,250.00 647,400.00 | 18.00% 1,456,650.00 477,457.50 1,934,107.50 10,026,607.50 3,580.93
7 |DOORS, WINDOWS & HARDWARES lot 1.00 7,942,500.00 794,250.00 635,400.00 | 18.00% 1,429,650.00 468,607.50 1,898,257.50 9,840,757.50 9,840,757.50
8 |PLUMBING & SANITARY WORKS lot 1.00 8,781,750.00 878,175.00 702,540.00 | 18.00% 1,580,715.00 518,123.25 2,098,838.25 10,880,588.25 10,880,588.25
9 |ROOFING WORKS sqm 1,425.00 3,776,025.00 377,602.50 302,082.00 | 18.00% 679,684.50 222,785.48 902,469.98 4,678,494.98 3,283.15
10 |MOBILIZATION/DEMOBILIZATION lot 1.00 599,174.35 599,174.35 599,174.35
TOTAL 74,836,876.33
Dela Cruz Diai )
igitally signed
PREPARED BY: Marco CHECKED BY: by Yabut Melvin RECOMMENDING APPROVAL:

Marcelo Jan Alquesor Digitally signed by

2026.04.29 Date: 2026.04.29 Isip Vincent Advincula

15:08:49 15:13:04+08'00' Date: 2026.04.29

MARCO M. DELA CRUZ, CE "800
Administrative Assistant |

MELVIN JAN A. YABUT, CE, MPA
Engineer IV

15:51:12+08'00"

VINCENT A. ISIP, MPA
Chief Administrative Officer




Republic of the Philippines
Department of Health
MARIVELES MENTAL WELLNESS AND GENERAL HOSPITAL

P. Monroe St., Poblacion, Mariveles, Bataan

PROJECT TITLE: CONSTRUCTION OF GH - PHASE 5 (4TH AND 5TH FLOOR)

LOCATION: MMWGH COMPOUND, MARIVELES, BATAAN

BILL OF QUANTITIES
ITEM DESCRIPTION QTy. UNIT UNIT PRICE AMOUNT
(WORDS-PHP) (WORDS-PHP)
1.00 | GENERAL REQUIREMENTS lot

1. Temporary Facilities (Site office, storage, toilets,
utilities, installation)

A. Site Office

Prefabricated office cabin (rental or fabricated)
Office furniture (tables, chairs, cabinets)

Electrical wiring & lighting

B. Storage Facility

Temporary storage shed (Gl sheets + steel frame)

Pallets/racks for materials
Locks/security provisions
Weatherproofing materials

C. Temporary Toilets

Portable toilets (rental or fabrication)
Plumbing connections

Septic tank (temporary)

2. Safety Program, PPE, Barricades, Signages
A. Personal Protective Equipment
Hard hats

Safety vests

Safety shoes subsidy

Gloves

Goggles

Ear protection

Face masks/respirators

B. Barricades & Safety Controls
Temporary fencing (Gl/mesh)
Warning tapes

Steel barricades

Safety cones

C. Signages

Safety signboards

Directional signs

Reflective signage

D. Safety Program Implementation
Safety training/seminars

Safety officer allowance

First aid kits & supplies

unit
lot
lot

lot

lot
lot
lot

unit
lot
lot

pcs
pcs

pairs

pairs
pcs
pcs
lot

lot
lot
lot
pcs

lot
lot
lot

lot

lot
lot
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2.00 [ CONCRETE WORKS m?
Columns Concrete (40MPa) m?
Beams Concrete (40MPa) m?
Slab Concrete 150mm thk (40MPa) m?
Stairs Concrete m?

3.00 [ REINFORCING STEEL WORKS kg
Reinforcing Steel Bars Supply, Cut, Bend, Install kg
Tie Wire, Chairs, Spacers (Allowance) lot

4.00 | FORMWORKS & SCAFFOLDING sgm
Formworks for Columns/Beams/Slabs sqm

5.00 [ MASONRY & WALL WORKS sgm
150mm CHB Exterior Walling sgqm
100mm CHB Interior Partitions sqm
Cement Plastering (Interior/Exterior) sqm
Cement Floor Screed/Leveling sgqm

6.00 | FLOOR FINISHES sgm
Vinyl Antibacterial Flooring (FF-1) sqm
600x600 Porcelain Tiles (FF-2) sqm
Rubber Tiles 500x500 (FF-5) sqm
Tile Adhesive/Grout/Sealant Allowance lot

7.00 [ DOORS, WINDOWS & HARDWARES lot
Wooden/UPVC Doors Complete Set set
Steel Doors Complete Set set
Fire Rated Door Sets (1-2hr rated) set
UPVC Tempered Glass Windows sqm
Door/Window Hardware Allowance lot

20f3




8.00 [ PLUMBING & SANITARY WORKS lot
Waterline PPR Pipes (20-50mm) m
Sanitary uPVC Pipes (50-150mm) m
Vent Pipes uPVC m
Storm Drainage Pipes m
Valves & Accessories lot
Water Closet Set set
Lavatory with Faucet set
Urinal Set set
Shower Set set
Floor Drain pc
Janitor Mop Sink set
Kitchen Sink Set set
Grease Trap unit
Roof Water Tank 20m? lot
Booster Pump Set set

9.00 | ROOFING WORKS sgm
Longspan Roofing Sheets (0.5mm) sqm
Ridge Roll (0.5mm GI) Im
Flashing (0.5mm Gl) Im
Tubular Steel Trusses kg
C-Purlins (100x50%20%2.0mm) Im
Bracing Members lot
Roofing Screws (#12x65mm) pcs
Bolts & Nuts (10mm @) sets
Welding Rods (E6013) kg
Box Gutters (150mm Gl) Im
Downspouts (100mm PVC) pcs
Sealant (Silicone/Butyl) ot
Paint System (Primer + Topcoat) lot
MOBILIZATION/

1000 | 5epoBILIZATION ot

Total Bid Amount in

words:

Total Bid Amount in figures:

3of3

CONTRACTOR!/ BIDDER




Republic of the Philippines
Department of Health
MARIVELES MENTAL WELLNESS AND GENERAL HOSPITAL
Mariveles, Bataan

PROJECT TITLE: CONSTRUCTION OF GH - PHASE 5 (4TH AND 5TH FLOOR)
LOCATION: MMWGH COMPOUND, MARIVELES, BATAAN

COST ESTIMATE
ITEM | DESCRIPTION UNIT Q1Y MATERIALS LABOR EQUIP'T TOTAL
UNIT TOTAL TOTAL TOTAL
COST COST COST COST
1.00 | GENERAL REQUIREMENTS lot 1.00
1. Temporary Facilities (Site office,
storage, toilets, utilities, installation)
A. Site Office
Prefabncated office cabin (rental or unit 100 120,000.00 120,000.00
fabricated)
Office furniture (tables, chairs, cabinets) lot 1.00 25,000.00 25,000.00
Electrical wiring & lighting lot 1.00 10,000.00 10,000.00
B. Storage Facility
Temporary storage shed (Gl sheets + ot 100 70,000.00 70,000.00
steel frame)
Pallets/racks for materials lot 1.00 15,000.00 15,000.00
Locks/security provisions lot 1.00 5,000.00 5,000.00
Weatherproofing materials lot 1.00 20,000.00 20,000.00
C. Temporary Toilets
Portable toilets (rental or fabrication) unit 2.00 25,000.00 50,000.00
Plumbing connections lot 1.00 15,000.00 15,000.00
Septic tank (temporary) lot 1.00 25,000.00 25,000.00
2. Safety Program, PPE, Barricades,
Signages
A. Personal Protective Equipment
Hard hats pcs 50.00 300.00 15,000.00
Safety vests pcs 50.00 250.00 12,500.00
Safety shoes subsidy pairs 30.00 1,500.00 45,000.00
Gloves pairs 200.00 80.00 16,000.00
Goggles pcs 50.00 200.00 10,000.00
Ear protection pcs 30.00 150.00 4,500.00
Face masks/respirators lot 1.00 7,000.00 7,000.00
B. Barricades & Safety Controls
Temporary fencing (Gl/mesh) lot 1.00 40,000.00 40,000.00
Warning tapes lot 1.00 5,000.00 5,000.00
Steel barricades lot 1.00 20,000.00 20,000.00
Safety cones pcs 50.00 300.00 15,000.00
C. Signages
Safety signboards lot 1.00 15,000.00 15,000.00
Directional signs lot 1.00 5,000.00 5,000.00
Reflective signage lot 1.00 10,000.00 10,000.00
D. Safety Program Implementation
Safety training/seminars lot 1.00 20,000.00 20,000.00
Safety officer allowance lot 1.00 20,000.00 20,000.00
First aid kits & supplies lot 1.00 10,000.00 10,000.00
585,000.00 40,000.00 - 625,000.00
OCM + CP (18%) 112,500.00
TAX (5%) 36,875.00
SUB-TOTAL 774,375.00
2.00 CONCRETE WORKS m? 648.08
Columns Concrete (40MPa) m? 46.08 7,500.00 345,600.00 138,240.00 34,560.00
Beams Concrete (40MPa) m? 162 7,500.00 1,215,000.00 486,000.00 121,500.00
Slab Concrete 150mm thk (40MPa) m? 420 7,500.00 3,150,000.00 1,260,000.00 315,000.00
Stairs Concrete m? 20 7,500.00 150,000.00 60,000.00 15,000.00
4,860,600.00 1,944,240.00 486,060.00 7,290,900.00
OCM + CP (18%) 1,312,362.00
TAX (5%) 430,163.10
SUB-TOTAL 9,033,425.10
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3.00 REINFORCING STEEL WORKS kg 71,294
Reinforcing Steel Bars Supply, Cut kg 71,204 8500  6,059,990.00  2,423,996.00 605,999.00
Bend, Install
Tie Wire, Chairs, Spacers (Allowance) lot 1 250,000.00 250,000.00 100,000.00 25,000.00
6,309,990.00 2,523,996.00 630,999.00 9,464,985.00
OCM + CP (18%) 1,703,697.30
TAX (5%) 558,434.12
SUB-TOTAL 11,727,116.42
4.00 | FORMWORKS & SCAFFOLDING sqm 5,509
Formworks for Columns/Beams/Slabs sqm 5,509 650.00 3,580,850.00 1,432,340.00 358,085.00
3,580,850.00 1,432,340.00 358,085.00 5,371,275.00
OCM + CP (18%) 966,829.50
TAX (5%) 316,905.23
SUB-TOTAL 6,655,009.73
5.00 MASONRY & WALL WORKS sqm 13,000
150mm CHB Exterior Walling sqm 900 1,050.00 945,000.00 378,000.00 94,500.00
100mm CHB Interior Partitions sqm 2500 900.00 2,250,000.00 900,000.00 225,000.00
Cement Plastering (Interior/Exterior) sgqm 6800 280.00 1,904,000.00 761,600.00 190,400.00
Cement Floor Screed/Leveling sgqm 2800 220.00 616,000.00 246,400.00 61,600.00
5,715,000.00 2,286,000.00 571,500.00 8,572,500.00
OCM + CP (18%) 1,543,050.00
TAX (5%) 505,777.50
SUB-TOTAL 10,621,327.50
6.00 FLOOR FINISHES sqm 2,800
Vinyl Antibacterial Flooring (FF-1) sqm 2100 1,850.00 3,885,000.00 1,554,000.00 388,500.00
600x600 Porcelain Tiles (FF-2) sqm 600 1,600.00 960,000.00 384,000.00 96,000.00
Rubber Tiles 500x500 (FF-5) sqm 100 2,000.00 200,000.00 80,000.00 20,000.00
Tile Adhesive/Grout/Sealant Allowance lot 1 350,000.00 350,000.00 140,000.00 35,000.00
5,395,000.00 2,158,000.00 539,500.00 8,092,500.00
OCM + CP (18%) 1,456,650.00
TAX (5%) 477,457.50
SUB-TOTAL 10,026,607.50
7.00  DOORS, WINDOWS & HARDWARES lot 1
Wooden/UPVC Doors Complete Set set 120 15,000.00 1,800,000.00 720,000.00 180,000.00
Steel Doors Complete Set set 40 18,000.00 720,000.00 288,000.00 72,000.00
Fire Rated Door Sets (1-2hr rated) set 20 45,000.00 900,000.00 360,000.00 90,000.00
UPVC Tempered Glass Windows sqm 250 6,500.00 1,625,000.00 650,000.00 162,500.00
Door/Window Hardware Allowance lot 1 250,000.00 250,000.00 100,000.00 25,000.00
5,295,000.00 2,118,000.00 529,500.00 7,942,500.00
OCM + CP (18%) 1,429,650.00
TAX (5%) 468,607.50
SUB-TOTAL 9,840,757.50
8.00 | PLUMBING & SANITARY WORKS lot 1
Waterline PPR Pipes (20-50mm) m 1,600.0 650.0 1,040,000.00 416,000.00 104,000.00
Sanitary uPVC Pipes (50-150mm) m 1,400.0 720.0 1,008,000.00 403,200.00 100,800.00
Vent Pipes uPVC m 600.0 450.0 270,000.00 108,000.00 27,000.00
Storm Drainage Pipes m 500.0 650.0 325,000.00 130,000.00 32,500.00
Valves & Accessories lot 1.0 750,000.0 750,000.00 300,000.00 75,000.00
Water Closet Set set 45.0 12,000.0 540,000.00 216,000.00 54,000.00
Lavatory with Faucet set 60.0 7,500.0 450,000.00 180,000.00 45,000.00
Urinal Set set 15.0 9,500.0 142,500.00 57,000.00 14,250.00
Shower Set set 30.0 6,500.0 195,000.00 78,000.00 19,500.00
Floor Drain pc 80.0 1,500.0 120,000.00 48,000.00 12,000.00
Janitor Mop Sink set 8.0 8,000.0 64,000.00 25,600.00 6,400.00
Kitchen Sink Set set 6.0 15,000.0 90,000.00 36,000.00 9,000.00
Grease Trap unit 2.0 80,000.0 160,000.00 64,000.00 16,000.00
Roof Water Tank 20m? lot 1.0 450,000.0 450,000.00 180,000.00 45,000.00
Booster Pump Set set 1.0 250,000.0 250,000.00 100,000.00 25,000.00
5,854,500.00 2,341,800.00 585,450.00 8,781,750.00
OCM + CP (18%) 1,580,715.00
TAX (5%) 518,123.25
SUB-TOTAL 10,880,588.25
9.00 | ROOFING WORKS sqm 1,425
Longspan Roofing Sheets (0.5mm) sgqm 1,425.00 500.00 712,500.00 285,000.00 71,250.00
Ridge Roll (0.5mm GI) Im 150.00 300.00 45,000.00 18,000.00 4,500.00
Flashing (0.5mm Gl) Im 200.00 300.00 60,000.00 24,000.00 6,000.00
Tubular Steel Trusses kg 4,500.00 220.00 990,000.00 396,000.00 99,000.00
C-Purlins (100x50%20%2.0mm) Im 1,700.00 250.00 425,000.00 170,000.00 42,500.00
Bracing Members lot 1.00 80,000.00 80,000.00 32,000.00 8,000.00
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Roofing Screws (#12x65mm) pes | 12,000.00 2.0 24,000.00 9,600.00 2,400.00
Bolts & Nuts (10mm @) sets 2,500.00 8.00 20,000.00 8,000.00 2,000.00
Welding Rods (E6013) kg 120.00 120.00 14,400.00 5,760.00 1,440.00
Box Gutters (150mm Gl) i 180.00 400.00 72,000.00 26,800.00 7,200.00
Downspouts (100mm PVC) pes 27.00 350,00 9,450.00 3,780.00 945.00
Sealant (Silicone/Buty) lot 100 25000.00 25,000.00 10,000.00 2,500.00
Paint System (Primer + Topcoat) lot 100 4000000 40,000.00 16,000.00 4,000.00
2517,35000 100694000 25173500  3,776,025.00
OCM + CP (18%) 679,684.50
TAX (5%) 222,785.48
SUB-TOTAL  4,678,494.98
10.00 gé’,ﬁg‘;ﬁ;ﬂ%" lot 1 59917435  599,174.35 509,174.35
TOTAL PROJECT COST 74,836,876.33
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	Glossary of Acronyms, Terms, and Abbreviations
	Definition of Terms
	Section I. Invitation to Bid
	Section II. Instructions to Bidders
	A. General
	1)  Scope of Bid
	1.1 The Procuring Entity named in the BDS, invites Bids for the Construction of General Hospital 4th and 5th Floor Phase 5, with Project Identification Number 2026-10.
	The Procurement Project (referred to herein as “Project”) is for the construction of Works, as described in Section VI (Specifications).
	1.2 The winning Bidder will be expected to complete the Works by the intended completion date specified in SCC Clause 1.1.
	2)  Source of Funds
	3)  Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices
	3.1 Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders and Contractors, shall observe the highest standard of ethics during the procurement and execution of the contract.  In pursuance of this policy, the Procuring Entity:
	a) defines, for purposes of this provision, the following terms under existing laws, rules, and regulations:
	i) "corrupt practice" means an act by which officials in the public or private sectors improperly and unlawfully enrich themselves, others, or induce others to do so, by misusing the position in which they are placed, and includes the offering, giving...
	ii) "fraudulent practice" means a misrepresentation of facts for purposes of influencing a procurement process or the execution of a contract to the detriment of the Procuring Entity, which includes collusive practices among Bidders (prior to or after...
	iii) “collusive practices” means a scheme or arrangement between two or more Bidders, with or without the knowledge of the Procuring Entity, designed to establish bid prices at artificial, non-competitive levels.
	iv) “coercive practices” means harming or threatening to harm, directly or indirectly, persons, or their property to influence their participation in a procurement process, or affect the execution of a contract;
	v) “obstructive practice” is
	b) Undertakes to reject a proposal for award upon prima facie determination that the Bidder recommended for award has engaged in any of the prohibited practices mentioned in this Clause for purposes of competing for the contract.
	3.2 Further, the Procuring Entity will seek to impose the maximum civil, administrative, and/or criminal penalties available under the applicable laws on individuals and organizations deemed to be involved in any of the practices mentioned in ITB Clau...
	3.3  Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect and audit records and accounts of a Bidder or Contractor in the bidding for and performance of a contract themselves or through independent auditors as reflecte...
	4)  Conflict of Interest

	4.1 All Bidders found to have conflicting interests shall be disqualified to participate in the procurement at hand, without prejudice to the imposition of appropriate administrative, civil, and criminal sanctions. A Bidder may be considered to have c...
	a) A Bidder has controlling shareholders or beneficial owners in common with another Bidder;
	b) A Bidder receives or has received any direct or indirect subsidy from any other Bidder;
	c) A bidder has the same legally authorized representative as that of another Bidder for purposes of this Bid;
	d) A bidder has a relationship, directly or through third parties, that puts them in a position to have access to information about or influence on the bid of another Bidder or influence the decisions of the Procuring Entity regarding this bidding pro...
	e) A bidder who participated as a consultant in the preparation of the design or technical specifications of the goods and related services that are the subject of the bid; or
	f) A bidder who lends, or temporarily seconds, its personnel to firms or organizations which are engaged in consulting services for the preparation related to procurement for or implementation of the project, if the personnel would be involved in any ...
	4.2 All Bidding Documents shall be accompanied by an Omnibus Sworn Statement of the Bidder that it is not related, by consanguinity or affinity up to the third civil degree, to the HoPE, Procurement Agent (if engaged), the head of the Project Manageme...
	4.3  The Bidder shall also disclose the ultimate beneficial ownership of the entity it represents. Failure to comply shall be a ground for the automatic disqualification of the bid in consonance with Section 59 of the IRR. For this reason, relationshi...
	a) In the case of individuals or sole proprietorships, to the Bidders and their spouses;
	b) In the case of partnerships, to the partnership itself and its partners;
	c) In the case of cooperatives, to the cooperative itself and members of the board of directors, general manager or chief executive officer;
	d) In the case of a partnership, joint venture, or consortium, to the entity itself, its members or partners, as well as any person or entity that is a member of a blacklisted partnership, joint venture, or consortium; and
	e) In the case of corporations, a single stockholder, together with  their relatives up to the third civil degree of consanguinity or affinity, and  their assignees, holding at least twenty percent (20%) of the shares therein, its chairperson and pres...
	5) Eligible Bidders
	5.1  Only Bids found to be legally, technically, and financially eligible will be evaluated. For procurement of Infrastructure Projects, the following persons shall be eligible to participate in this bidding:
	a) Duly licensed Filipino citizens or sole proprietorships;
	b) Partnerships duly organized under the laws of the Philippines and of which at least sixty percent (60%) of the interest belongs to citizens of the Philippines;
	c) Corporations duly organized under the laws of the Philippines, and of which at least sixty percent (60%) of the outstanding capital stock belongs to citizens of the Philippines;
	d) Cooperatives duly organized under the laws of the Philippines; and
	e) Persons or entities forming themselves into a Joint Venture (JV), i.e., a group of two (2) or more persons or entities that intend to be jointly and severally responsible or liable for a particular contract; Provided, however, that in accordance wi...
	5.2  The Procuring Entity may also invite foreign bidders when provided for under any Treaty or International or Executive Agreement as specified in the BDS.
	5.3 In accordance with RA No. 4566 or the “Contractors' License Law” as amended by RA No. 11711 or “An Act Further Amending Republic Act No. 4566”, the persons or entities enumerated in Section 52 of the IRR may participate in the procurement of Infra...
	5.4 The Bidder must have completed an SLCC that is similar to the procurement project to be bid, and whose value must be equivalent to at least fifty percent (50%) of the ABC, adjusted to current prices using the Philippine Statistics Authority (PSA) ...
	For foreign-funded procurement, the GoP and the foreign government, or foreign or international financing institution may agree on another track record requirement, as specified in the BDS.
	Moreover, a contract shall be considered similar to the procurement project if it has the same major categories of work. The Procuring Entity may clarify in the Bidding Documents what is regarded as major categories of work, guided by the principle of...
	5.5 The SLCC shall be supported by an Owner’s Certificate of Final Acceptance issued by the project owner other than the Contractor, or a final rating of at least Satisfactory in the Constructors Performance Evaluation System (CPES), or a similar perf...
	5.6 The computation of a bidder’s NFCC must be at least equal to the ABC to be bid, calculated as follows:
	NFCC = [(Current assets minus current liabilities) (15)] minus the value of all outstanding or uncompleted portions of the projects under ongoing contracts, including awarded contracts yet to be started, coinciding with the procurement project to be b...
	The value of the domestic bidder’s current assets and current liabilities shall be based on the latest AFS submitted to the BIR.
	For purposes of computing the foreign bidders' NFCC, the value of the current assets and current liabilities shall be based on their latest AFS prepared in accordance with international financial reporting standards.
	6)  Bidder’s Responsibilities
	6.1 The Bidder or its duly authorized representative shall submit a sworn statement in the form prescribed in Section IX. Philippine Bidding Documents Related Forms as required in ITB Clause 12.1(h)(iv).
	6.2 Before submitting their bids, the Bidders are deemed to be knowledgeable of all existing laws, decrees, ordinances, acts and regulations of the Philippines which may affect this Project in any way.
	6.3 The Bidder undertook the following responsibilities:
	a) Took steps to carefully examine and ensure full understanding and comprehension of the Bidding Document, its requirements, clauses, and provisions;
	b) Acknowledged all conditions, local or otherwise, affecting the implementation of the contract;
	c) Made an estimate of the facilities available and needed for the contract to be bid, if any;
	d) Complied with its responsibility to inquire or secure Supplemental Bid Bulletin(s);
	e) Ensured that it is not “blacklisted” or barred from bidding by the Government of the Philippines (GoP) or any of its agencies, offices, corporations, or LGUs, including foreign government, or foreign/ international financing institutions whose blac...
	f) Ensured that each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the original, complete, and that all statements and information provided therein are true and correct;
	g) Authorized the HoPE or its duly authorized representative/s to verify all the documents submitted;
	h) Ensured that the signatory is the duly authorized representative of the Bidder, and granted full power and authority to do, execute and perform any and all acts necessary to participate, submit the bid, to sign, and execute the ensuing contract, ac...
	i) Complied with the disclosure provision under Section 81 and 82 of RA No. 12009 and its IRR in relation to other provisions of RA No. 3019;
	j) Complied with existing labor laws and standards. Moreover, the Bidder undertakes to:
	i) Ensure the entitlement of workers to wages, hours of work, safety and health and other prevailing conditions of work as established by national laws, rules and regulations; or Collective Bargaining Agreement (CBA) or arbitration award, if and when ...
	ii) Comply with Occupational Safety and Health Standards (OSHS) and correct deficiencies, if any.
	In case of imminent danger, injury or death of the worker, the Bidder undertakes to suspend contract implementation pending clearance to resume from the DOLE Regional Office, in compliance with the Work Stoppage Order; and
	iii) Inform the workers of their conditions of work, labor clauses under the contract specifying wages, hours of work and other benefits under prevailing national laws, rules and regulations; or CBA or arbitration award, if and when applicable, throug...
	k) Ensured that it did not give or pay, directly or indirectly, any commission, amount, fee, or any form of consideration, pecuniary or otherwise, to any person or official, personnel or representative of the government in relation to any procurement ...
	6.4 The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site, determined the general characteristics of the contract works and the conditions for this Project and examine all instructions, forms, terms, and project requ...
	6.5 Further, the Bidder shall bear all costs associated with the preparation and submission of its bid, and the Procuring Entity shall in no case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process.
	In case of failure of bidding, the Bidding Documents fee may be applied in the re-bidding for the same Project.
	6.6 Furthermore, the Bidder should be aware that the Procuring Entity will accept bids only from those that have paid the applicable fee for the Bidding Documents at the office indicated in the Invitation to Bid.
	7)  Origin of Goods and Services
	Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, or Contracting of Works or Services other than those prohibited by a decision of the United Nations Security Council taken under Chapter VII of the Charter of the U...
	8)  Subcontracts
	8.1  Unless otherwise specified in the BDS, the Bidder may subcontract portions of the Works to an extent as may be approved by the HoPE and as stated in the BDS. However, the subcontracted portion shall not exceed fifty (50%), or a different percenta...
	8.2 Subcontracting of any portion of the Project shall not relieve the Bidder from any liability or obligation that may arise from the contract.
	8.3 Subcontractors must meet the eligibility criteria as stated in the BDS and shall submit the same eligibility documents as the general contractor. Failure of a subcontractor to meet the eligibility criteria does not affect the eligibility of the ge...
	8.4  Subcontracting arrangement, if allowed, including the time of submission of the eligibility documents of the subcontractor, shall be disclosed in the BDS.

	B. Contents of Bidding Documents
	9)  Pre-Bid Conference
	9.1  If so specified in the BDS, a pre-bid conference shall be held either at the Procuring Entity’s physical address and/or online through videoconferencing, webcasting, or similar technology, or a combination thereof, on the date indicated therein, ...
	9.2 The pre-bid conference shall be held at least twelve (12) calendar days before the deadline for the submission of and receipt of bids, but not earlier than seven (7) calendar days from the posting of the invitation to bid and other bidding documen...
	9.3 Bidders are highly encouraged to attend the pre-bid conference to fully understand the Procuring Entity’s requirements.  While non-attendance of the Bidder will in no way prejudice its bid, the Bidder is deemed to know any changes and/or amendment...
	The proceedings of the pre-bid conference shall be recorded, and the corresponding minutes shall be prepared not later than five (5) calendar days after the pre-bid conference. The minutes shall be made available to prospective Bidders not later than ...
	9.4 Decisions of the BAC amending any provision of the Bidding Documents shall be issued in writing through a Supplemental Bid Bulletin at least seven (7) calendar days before the deadline for the submission and receipt of bids.
	10)  Clarification and Amendment of Bidding Documents
	10.1  Prospective bidders may request for clarification(s) on and/or interpretation of any part of the Bidding Documents. Such a request must be in writing and submitted to the BAC of the Procuring Entity at the address or electronic mail indicated in...
	10.2 The BAC shall respond to the said request by issuing a Supplemental Bid Bulletin duly signed by the BAC Chairperson. It shall be made available to all those who have properly secured the Bidding Documents, at least seven (7) calendar days before ...
	10.3  Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s initiative for purposes of clarifying or modifying any provision of the Bidding Documents not later than seven (7) calendar days before the deadline for the submission and...
	10.4  Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the PhilGEPS website, in any conspicuous place in the premises of the Procuring Entity, and on the website or social media platforms of the Procuring Entity, if available, o...

	C. Preparation of Bids
	11)  Language of Bids
	The eligibility requirements or statements, the bids, and all other documents to be submitted to the BAC must be in English. If the eligibility requirements or statements, the bids, and all other documents submitted to the BAC are in foreign language ...
	12) Documents Comprising the Bid: Technical and Financial Components
	12.1  The first bid envelope shall contain the following technical documents, including the eligibility documents:
	a) PhilGEPS Certificate of Registration (Platinum Membership) in accordance with Section 20 of the IRR;
	b) PCAB License and Registration, in case of Joint Venture (JV);
	c) Statement of all its ongoing government and private contracts, including contracts awarded but not yet started, if any, whether similar or not similar in nature and complexity to the contract to be bid;
	d) Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5.
	The SLCC shall be supported by an Owner’s Certificate of Final Acceptance issued by the project owner other than the Contractor, or a final rating of at least satisfactory in the CPES, or a similar performance and monitoring system. In case of contrac...
	e) NFCC computation in accordance with ITB Clause 5.6;
	f) Joint Venture Agreement (JVA), if applicable;
	g) Bid Security in the prescribed form and amount in accordance with ITB Clause 16, and validity period under ITB Clause 15;
	h) Project Requirements, which shall include the following:
	i) Organizational chart of the personnel to be deployed for the procurement project to be bid;
	ii) List of Contractor’s personnel (e.g., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the procurement project to be bid, with their complete qualifications and experience data. These personnel must meet the...
	iii) List of Contractor’s major equipment units which are owned, leased, or under purchase agreements, supported by proof of ownership or certification of availability of equipment from the equipment lessor or vendor for the duration of the project, a...
	iv) Omnibus Sworn Statement in accordance with Section 54.3 of the IRR.
	12.2  The second bid envelope shall contain the Financial Bid Form, which includes the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.
	12.3  Whenever necessary, modifications may be made to the foregoing provisions specifically for major and specialized procurement to suit the particular needs of the Procuring Entity, subject to the approval of the GPPB.
	12.4 All bids that exceed the ABC shall not be accepted. Unless otherwise indicated in the BDS, for foreign-funded procurement, the ABC shall be applied as the ceiling to bid prices provided the following conditions are met:
	a) Bidding Documents are obtainable free of charge on a freely accessible website.  If payment of Bidding Documents is required by the Procuring Entity, payment could be made upon the submission of bids.
	b) The Procuring Entity has procedures in place to ensure that the ABC is based on recent estimates made by the engineer or the responsible unit of the Procuring Entity and that the estimates are based on adequate detailed engineering and reflect the ...
	c) The Procuring Entity has trained cost estimators on estimating prices and analyzing bid variances. In the case of Infrastructure Projects, the Procuring Entity must also have trained quantity surveyors.
	d) The Procuring Entity has established a system to monitor and report bid prices relative to ABC and engineer’s or Procuring Entity’s estimate.
	e) The Procuring Entity has established a monitoring and evaluation system for contract implementation to provide feedback on actual total costs of goods and works.
	However, the GoP and the foreign government, or foreign or international financing institutions may agree to waive the foregoing conditions.
	13)  Bid Prices
	13.1  The contract shall be for the whole Works, as described in the Bidding Documents, based on the priced Bill of Quantities submitted by the Bidder.
	13.2  The Bidder shall fill in rates and prices for all items of the Works described in the Bill of Quantities.  In case partial bids are allowed in the ITB, bids not addressing or providing all of the required items in the Bidding Documents including...
	13.3  For the given scope of work in the contract as awarded, all bid prices shall be considered as fixed prices, and therefore not subject to price escalation during contract implementation, except under extraordinary circumstances as specified in GC...
	14)  Bid Currencies
	14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in the BDS. However, for purposes of bid evaluation, bids denominated in foreign currencies shall be converted to Philippine currency based on the exchange rate as publi...
	14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for purposes of bid evaluation and comparing the bid prices, will convert the currencies in which the bid price is expressed to Philippine Peso at the foreign exchange rates.
	14.3  Unless otherwise specified in the BDS, payment of the contract price shall be made in Philippine Peso.
	15)  Bid Validity
	15.1  Bids shall remain valid for the period specified in the BDS which shall not exceed one hundred twenty (120) calendar days from the date of the opening of bids.
	15.2  Should it become necessary to extend the validity of the bids and the bid securities beyond one hundred twenty (120) calendar days, the Procuring Entity concerned shall request in writing all those who submitted bids for such extension before th...
	16)  Bid Security
	16.1  The Bidder, at its option, shall submit a Bid Security in the form and amount as stated in the BDS, which may include the following:
	The Bid Security shall be denominated in Philippine Peso and posted in favor of the Procuring Entity.
	16.2  The Bid Security should be valid for the period specified in the BDS.  Any bid not accompanied by an acceptable Bid Security shall be considered as non-responsive and rejected by the Procuring Entity.
	16.3  In no case shall the Bid Security be returned later than the expiration of the bid validity period indicated in the Bidding Documents, unless it has been extended in accordance with Section 57.2 of the IRR. In case the bidder is required to exte...
	16.4  Upon signing and execution of the contract, pursuant to ITB Clause 29, and the posting of the performance security pursuant to ITB Clause 30, the Bid Security of the successful Bidder’s Bid Security will be discharged, but in no case later than ...
	16.5  The Bid Security may be forfeited based on any of the following grounds, as provided under Rule VIII, X, XI, and XXI of the IRR:
	a) If a Bidder:
	i) With the Lowest Calculated Responsive Bid (LCRB), Most Economically Advantageous Responsive Bid (MEARB), Most Advantageous Responsive Bid (MARB), Single Calculated and Responsive Bid (SCRB), Single Economically Advantageous Responsive Bid (SEARB), ...
	ii) Causes the delay, without justifiable cause, of the screening for eligibility, opening of bids, evaluation and post evaluation of Bids, and awarding of contracts;
	iii) Refuses to clarify or validate in writing its bid during post-qualification within a period of seven (7) calendar days from receipt of the request for clarification;
	iv) Withdraws a bid, or refuses to accept an award, or refuses or fails to enter into contract with the Procuring Entity without justifiable cause, after the approval of the HoPE for having been the declared LCRB or MEARB, as the case may be;
	v) Refuses or fails to furnish performance security within the prescribed time;
	vi) Commits of three (3) or more of any of the acts imposed with suspension, as provided under Section 99 of the IRR;
	vii) Uses force, fraudulent machinations, coercion, undue influence or pressure on any member of the BAC or any officer or employee of the Procuring Entity to take a particular action for its own favor or gain, or to the advantage of a particular bidder;
	viii) Colludes with one (1) or more bidders and submitting different bids as if they were bona fide, when they knew that one or more of them was so much higher than the other that it could not be honestly accepted and that the contract will surely be ...
	ix) Maliciously submits different bids through two (2) or more persons, corporations, partnerships, or any other business entity in which it has interest, to create the appearance of competition that does not in fact exist so as to be declared as the ...
	x) Enters into an agreement with other bidder/s which call upon one to refrain from bidding for procurement contracts, or which call for withdrawal of bids already submitted, or which are otherwise intended to secure an undue advantage to any of the b...
	xi) Fails to faithfully disclose its relationship, regardless of the time of its discovery, with the HoPE, members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the End-User or Implementing Unit, and the project consultants of t...
	xii) Submits beneficial ownership information containing false entries;
	xiii) Allows the use of one’s name or uses the name of another for purposes of public bidding;
	xiv) Submits eligibility requirements and bids containing false information or falsified documents or the concealment of such information that will materially alter the outcome of eligibility screening or any stage of the procurement;
	xv) Accesses the contents of any Bid submitted to the Procuring Entity before the opening of bids, without authorization;
	xvi) Has any documented attempt to unduly influence the outcome of the bidding;
	xv) Employs schemes which stifle or suppress any procurement activity; or
	xvi) Commits a third offense imposed with blacklisting under the Act by the same Procuring Entity, or a combination of three (3) violations imposed with blacklisting by the Procuring Entity and other Procuring Entities, as posted on the GPPB portal;
	b) If a Winning Bidder:
	i) Conducts poor performance or unsatisfactory quality and/or progress of work. Poor performance shall be as follows:
	i.i) Negative slippage of fifteen percent (15%) and above within the critical path of the project due entirely to the fault or negligence of the winning bidder; or
	i.ii) Non-compliance of the materials and workmanship with the approved specifications arising from the fault or negligence of the winning bidder.
	ii) In case it is determined prima facie that the winning bidder has engaged, before or during the implementation of the contract, in the following unlawful deeds and behaviors relative to contract acquisition and implementation:
	ii.i) Corrupt, fraudulent, collusive and coercive practices;
	ii.ii) Drawing up or using forged documents; or
	ii.iii) Using adulterated materials, means or methods, or engaging in production contrary to rules of science or trade.
	iii) Assigns or subcontracts the contract or any part thereof or substituting key personnel named in the proposal without prior written approval by the Procuring Entity;
	iv) Willfully or deliberately abandons or does not perform the project or contract by the winning bidder resulting in substantial breach thereof without lawful and/or just cause;
	v) Has its contract terminated due to its default or unlawful acts; or
	vi) Fails to comply with the provision on warranty that requires to repair any noted defect or damage to the Infrastructure Project due to the use of materials of inferior quality within ninety (90) calendar days from the issuance of the order by the ...
	17)  Format and Signing of Bids
	17.1 Bidders shall submit their bids through their duly authorized representative using the appropriate forms provided in Section IX. Philippine Bidding Documents Related Forms on or before the deadline specified in the ITB Clause 19 in two (2) separa...
	17.2 Forms as mentioned in ITB Clause 17.1 must be completed without any alterations to their format. No substitute form shall be accepted.
	17.3  Each and every page of the Bid Form, including the Bill of Quantities, under Section IX hereof, shall be signed by the duly authorized representative/s of the Bidder. Failure to do so shall be a ground for the rejection of the bid.
	17.4  Any insertions, erasures, or overwriting shall be valid only if they are signed or initialed by the duly authorized representative/s of the Bidder.
	18)  Sealing and Marking of Bids
	18.1  Bidders shall enclose their technical documents described in ITB Clause 12 in one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial component in another sealed envelope marked “FINANCIAL COMPONENT,”, sealing them all in an outer e...
	18.2  The Bid shall be typed or written in ink and shall be signed by the Bidder or its duly authorized representative/s.
	18.3  All envelopes shall:
	a) contain the name of the contract to be bid in capital letters;
	b) bear the name and address of the Bidder in capital letters;
	c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause 18.1;
	d) bear the specific identification of this bidding process indicated in the ITB Clause 1.1; and
	e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the opening of bids, in accordance with ITB Clause 19.
	18.4 For manually submitted bid envelopes that are not properly sealed and marked, as required in the Bidding Documents, the same shall be accepted; Provided, That the bidder or its duly authorized representative shall acknowledge such condition of th...
	The BAC shall assume no responsibility for misplaced or lost contents of the improperly sealed or marked bid, or for its premature opening.

	D. Submission and Opening of Bids
	19)  Deadline for Submission of Bids
	20)  Late Bids
	21)  Modification and Withdrawal of Bids
	21.1  Bidders may modify their bids before the deadline for the submission and receipt of bids.
	a) For manual submission and receipt of bids, the Bidders shall not be allowed to retrieve their original bid, but shall only be allowed to submit the bid modification by sending another bid, equally sealed, properly identified, linked to its original...
	b) For online submission of bids, the Bidders shall not be allowed to retrieve their original Bid, but shall only be allowed to submit the bid modification, send another Bid equally secured, properly identified labelled as a “modification” of the one ...
	21.2  Bidders may withdraw their bids in writing before the deadline for submission and receipt of bids. Withdrawal of bids after the applicable deadline shall be subject to appropriate sanctions as prescribed in the IRR.
	21.3  No bid may be modified after the deadline for submission and receipt of bids.  Further, no bid may be withdrawn in the interval between the deadline for submission and receipt of bids, and the expiration of bid validity specified by the Bidder i...
	Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain to an offer made by a bidder in addition or as a substitute to its original bid, which may be included as part of its original bid or submitted separately. A bid with ...
	Bidders shall submit offers that comply with the requirements of the Bidding Documents, including the basic technical design as indicated in the drawings and specifications.  Unless there is a value engineering clause in the BDS, alternative bids shal...
	Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A Bidder who submits or participates in more than one bid (other than as a subcontractor if a subcontractor is permitted to participate in more than one bid) will cau...
	22)  Opening and Preliminary Examination of Bids
	22.1 The BAC shall open the bids in public, immediately after the deadline for submission and receipt of bids, as specified in the BDS.  In case the Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall take custody of the submi...
	22.2  The manner of opening of the bids for Infrastructure Projects shall depend on the award criterion to be adopted, as follows:
	a) For LCRB and MEARB, the BAC shall open the technical and financial proposals on the same day; and
	b) For MARB, only the technical proposals shall be opened while the financial proposals shall remain unopened and shall be kept securely by the BAC until the specified time of their opening as indicated in the BDS. Only the financial proposals of the ...
	22.3  The Procuring Entity shall prepare the minutes of the proceedings of the bid opening that shall include, as a minimum: (a) names of Bidders, their bid price (per lot, if applicable, and/or including discount, if any), bid security, findings of p...
	22.4  The Bidders or their duly authorized representatives may attend the opening of bids. The BAC shall ensure the integrity, security, and confidentiality of all submitted bids. The Abstract of bids, as read, and the minutes of the bid opening shall...
	22.5  To ensure transparency and accurate representation of the bid submission, the BAC Secretariat shall notify in writing all bidders whose bids it has received through mail at its PhilGEPS-registered physical address or official e-mail address. The...

	E. Evaluation and Comparison of Bids
	23)  Process to be Confidential
	23.1  Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as Observers, are prohibited from making or accepting any communication with any bidder regarding the evaluation of their bids until the issuance of the Notice of Award, ...
	23.2  Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s decision in respect of bid evaluation, bid comparison or contract award will result in the rejection of the bid.
	24)  Clarification of Bids
	To assist in the evaluation, comparison, and post-qualification of the bids, the Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All responses to requests for clarification shall be in writing. Any clarification submitt...
	25)  Detailed Evaluation and Comparison of Bids
	25.2  The Procuring Entity will undertake the detailed evaluation and comparison of the bids which have passed the opening and preliminary examination of bids, pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most Economically ...
	25.3  The award criterion shall be determined as follows:
	a) For LCB:
	i) The detailed evaluation of the financial component of the bids, to establish the correct calculated prices of the bids; and
	ii) The ranking of the total bid prices as so calculated from the lowest to highest, where the bid with the lowest price shall be identified as the LCB.
	b) For MEAB, the BAC shall evaluate the quality and price proposals to determine the MEAB using the following steps:
	i) The quality proposal together with the price proposal shall be considered in the evaluation of bids. The quality proposals shall be evaluated first using the criteria in the BDS. The price proposals of the bids that meet the minimum quality score s...
	ii) The price and quality proposals shall be given corresponding weights with the price proposal given a minimum weight of fifteen percent (15%) up to a maximum of forty percent (40%). The weight of the quality criteria shall be adjusted accordingly s...
	iii) To further promote green public procurement, the sustainability of materials or structures with green specifications shall be given greater weight in the evaluation of bids. As approved by the BAC, the exact weights shall be indicated in the BDS....
	iv) The HoPE shall approve or disapprove the recommendations of the BAC within two (2) calendar days after receipt of the results of the evaluation from the BAC.
	The quality component shall be assessed on the basis of criteria with corresponding numerical weights indicated in the BDS, which may include qualitative, environmental, or social aspects linked to the subject matter of the contract. These may include...
	a) Quality and technical merit, including technical competence and a credible track record;
	b) Aesthetic and functional design and characteristics;
	c) Approach and methodology;
	d) Accessibility;
	e) Tools and equipment;
	f) Social, environmental, economic, and innovative characteristics;
	g) Organization, qualification, and experience of employees or staff assigned to perform the contract;
	h) Ongoing contracts and work commitments; or
	i) Other relevant criteria in relation to the subject Infrastructure Projects to be procured.
	c) For MAB
	i) The BAC shall evaluate the quality proposals to determine the MAB using the quality components. The quality components shall be assessed on the basis of the criteria with corresponding numerical weights indicated in the BDS to determine the bidder ...
	ii) The second bid envelope of the bidder obtaining the highest technical rating shall be opened. If the financial proposal is equal to or lower than the ABC, the bid shall be accepted and determined as the MAB; otherwise, the same shall be rejected a...
	25.4 In order to eliminate bias in evaluating the quality proposals, it is recommended that the highest and lowest scores for each bidder for each criterion shall not be considered in determining the average scores of the bidders, except when the eval...
	25.5 The BAC shall immediately conduct a detailed evaluation of all bids using non-discretionary criteria in considering the following:
	a) Completeness of the bid. Unless the BDS allows partial bids, bids  not addressing or providing all of the required items in the BDS shall be considered non-responsive and, thus, automatically disqualified.
	However, when no price or a zero (0) or a dash (-) is indicated in a required item in the bid form, the same shall be construed that it is being offered for free to the Government, except those required by law or regulations to be provided for; and
	b) Arithmetical corrections. The BAC shall consider computational errors and omissions to enable proper comparison of all eligible bids.  It may also consider bid correction if expressly allowed in the BDS. Any adjustment shall be calculated in moneta...
	25.6  Based on the detailed evaluation of bids, those that comply with the above-mentioned requirements shall be ranked in the ascending order of their total calculated bid prices, as evaluated and corrected for computational errors, discounts and oth...
	25.7 The BAC shall evaluate all bids on an equal footing to ensure fair and competitive bid comparison. For this purpose, all bidders shall be required to include in their bids the cost of all taxes, such as, but not limited to, value-added tax (VAT),...
	25.8 If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual lots, or for any combination thereof, provided that all bids and combinations of bids shall be received by the same deadline and opened and evaluated simultaneously ...
	26)  Post - Qualification
	26.1 The BAC shall determine to its satisfaction whether the Bidder that is evaluated as having submitted the LCB, MEAB, or MAB, as the case may be, complies with and is responsive to all the requirements and conditions specified in ITB Clauses 5 and ...
	26.2  Failure to submit any of the post-qualification requirements on time, or a finding against the veracity thereof, shall disqualify the Bidder for award; Provided, That in the event that a finding against the veracity of any of the documents submi...
	26.3  The determination shall be based upon an examination of the documentary evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as well as other information as the Procuring Entity deems necessary and appropriate, using a no...
	26.4  If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all the criteria for post-qualification, it shall declare the said bid as the LCRB, MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and recommend to the HoPE the aw...
	If, however, the BAC determines that the bidder with the LCB, MEAB, MAB, SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall immediately notify the Bidder in writing of its post-disqualification and the grounds for such determina...
	26.5 Immediately after the BAC has notified the first bidder of its post-disqualification, and notwithstanding any pending request for reconsideration thereof, the BAC shall initiate and complete the same post-qualification process on the bidder with ...
	26.6 If the second bidder, however, fails the post-qualification, the procedure for post-qualification shall be repeated for the bidder with the next LCB, MEAB, or MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is determined for aw...
	26.7 Within a period not exceeding ten (10) calendar days from the determination by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the recommendation to award the contract, the HoPE or its duly authorized representative shall approve or di...
	26.8 In case of approval, the HoPE or its duly authorized representative shall immediately issue the Notice of Award to the bidder with the LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.
	In the event that the approving authority shall disapprove the resolution on the award of the contract, such disapproval shall be based only on valid, reasonable, and justifiable grounds as enumerated under Section 70 of the IRR to be expressed in w...
	27)  Reservation Clause
	27.1  Notwithstanding the eligibility or post-qualification of a bidder and without incurring any liability, the HoPE or its duly authorized representative at any stage of the procurement, reserves the right to review its qualifications, reject any an...
	a) If it has reasonable grounds to believe that a misrepresentation has been made by the said bidder; or
	b) If it has reasonable grounds to believe that there has been a change in the bidder’s capability to undertake the project from the time it submitted its eligibility requirements.
	Should such review uncover any misrepresentation made in the eligibility and bidding requirements, statements or documents, or any changes in the situation of the Bidder which will adversely affect its capability to undertake the Project so that it no...
	27.2  Based on the following grounds, the HoPE or its duly authorized representative reserves the right to reject any and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not to award the contract, without thereby inc...
	a) If there is prima facie evidence of collusion between appropriate public officers or employees of the Procuring Entity, or between the BAC and any of the bidders, or if the collusion is between or among the bidders themselves, or between a bidder a...
	b) If the BAC is found to have failed in complying with the applicable law or in following the prescribed bidding procedures; or
	c) If there are any justifiable and reasonable ground where the award of the contract will not redound to the benefit of the government, in instances where (i) the physical and economic conditions have significantly changed so as to render the project...

	F. Award of Contract
	28)  Contract Award
	28.1  Subject to ITB Clause 26, the HoPE or its duly authorized representative shall award the contract to the Bidder whose bid has been determined to be the LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.
	28.2  Prior to the expiration of the period of bid validity, the Procuring Entity shall notify the winning Bidder in writing that its bid has been accepted, through a Notice of Award duly received by the Bidder or its representative personally or by r...
	28.3 Within ten (10) calendar days from receipt by the winning bidder of the Notice of Award, the following conditions should be complied with before the contract may be awarded:
	a) Submission of the following documents:
	i) Valid JVA, if applicable;
	ii) The SEC Certificate of Registration of the foreign corporation, if applicable; or
	iii) Valid PCAB license and registration for the type and cost of the Project for foreign bidders when the Treaty or International or Executive Agreement expressly allows submission of such license and registration as a pre-condition to the Notice of ...
	b) Posting of the performance security in accordance with ITB Clause 30; and
	c) Signing of the contract as provided in ITB Clause 29.
	29)  Signing of the Contract
	29.1 Within ten (10) calendar days from receipt of the Notice of Award, the winning Bidder shall post the required performance security, sign and date the contract, and return it to the Procuring Entity.
	29.2 The Procuring Entity shall enter into a contract with the successful Bidder within the same ten (10) calendar day period provided that all the documentary requirements are complied with.
	29.3  The following documents shall form part of the contract:
	a) Contract Agreement;
	b) Bidding Documents;
	c) Winning Bidder’s bid, including the technical and financial proposals, and all other documents/statements submitted (e.g., Bidder’s response to request for clarifications on the bid), including corrections to the bid, if any, resulting from the Pro...
	d) Performance Security;
	e) Notice of Award of Contract; and
	f) Other contract documents that may be required by existing laws and/or specified in the BDS.
	30)  Performance Security
	30.1 To guarantee the faithful performance by the winning bidder of its obligations under the contract, it shall post a performance security prior to the signing of the contract. Furthermore, the successful bidder shall be required to update the perfo...
	30.2 Sectors enumerated under Section 76.1  of the IRR may be allowed to post Performance Securing Declaration (PSD) as specified in the BDS.
	30.3 The performance security shall be in a form selected by the Procuring Entity in the amount indicated in the BDS, which shall not be less than the percentage of the total contract price in accordance with the following price schedule:
	30.4 The performance security shall be denominated in Philippine Peso and posted in favor of the Procuring Entity, which shall be forfeited in the event it is established that the winning bidder is in default in any of its obligations under the contract.
	31)  Notice to Proceed
	The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later than three (3) calendar days from the date of approval of the contract by the appropriate signatories. All notices called for by the terms of the contract shall be ...
	32)  Protest Mechanism


	Section III. Bid Data Sheet
	Section IV. General Conditions of Contract
	1) General Terms
	In this Contract, the following terms shall be interpreted as indicated:
	2)  Interpretation

	2.1  In interpreting the Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around.  Headings have no significance.  Words have their normal meaning under the language of this Contract unless specif...
	2.2  If sectional completion is specified in the SCC, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Inte...
	2.3  The documents forming this Contract shall be interpreted in the following order of priority:
	a) Contract Agreement;
	b) Bid Data Sheet;
	c) Instructions to Bidders;
	d) Addenda to the Bidding Documents;
	e) Special Conditions of Contract;
	f) General Conditions of Contract;
	g) Specifications;
	h) Bill of Quantities; and
	i) Drawings.
	3)  Governing Language and Law

	3.1  This Contract shall be interpreted in accordance with the laws of the Republic of the Philippines.
	3.2 This Contract has been executed in the English language, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.  All correspondence and other documents pertaining to this Con...
	4)  Communications

	Communications between parties that are referred to in the Conditions shall be effective only if made in writing.  A notice shall be effective only when it is received by the concerned party.
	5)  Possession of Site

	5.1 On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of so much of the Site as may be required to enable it to proceed with the execution of the Works. If the Contractor suffers delay or incurs cost from fai...
	5.2  If possession of a portion is not given by the date stated in the SCC Clause 1.3, the Procuring Entity will be deemed to have delayed the start of the relevant activities. The resulting adjustments in contract time to address such delay shall be ...
	5.3  The Contractor shall bear all costs and charges for special or temporary right-of-way required by it in connection with access to the Site. The Contractor shall also provide at its own cost any additional facilities outside the Site required by i...
	5.4  The Contractor shall allow the Procuring Entity and any person authorized by the Procuring Entity access to the Site and to any place where work in connection with this Contract is being carried out or is intended to be carried out.
	6)  The Contractor’s Obligations

	6.1  The Contractor shall carry out the Works properly and in accordance with this Contract. The Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, which may be required. All Materials and Plant on Site shall...
	6.2  The Contractor shall commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Program of Work submitted by the Contractor, as updated with the approval of the Procuring Entity, and complete them by th...
	6.3 The Contractor shall be responsible for the safety of all activities on the Site.
	6.4  The Contractor shall carry out all instructions of the Procuring Entity that comply with the applicable laws where the Site is located.
	6.5  The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as referred to in the SCC, to carry out the supervision of the Works. The Procuring Entity will approve any proposed replacement of key personnel only if their ...
	6.6  If the Procuring Entity asks the Contractor to remove a member of the Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure that the person leaves the Site within seven (7) days and has no further connection with th...
	6.7  During Contract implementation, the Contractor and its subcontractors shall abide at all times by all labor laws, including child labor related enactments, and other relevant rules.
	6.8  The Contractor shall submit to the Procuring Entity for consent the name and particulars of the person authorized to receive instructions on behalf of the Contractor.
	6.9  The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Procuring Entity between the dates given in the schedule of other contractors particularly when they shall require access to the Site...
	6.10  Should anything of historical or other interest or of significant value be unexpectedly discovered on the Site, it shall be the property of the Procuring Entity. The Contractor shall notify the Procuring Entity of such discoveries and carry out ...
	7) Subcontracting

	7.1  Unless otherwise indicated in the SCC, the Contractor shall not subcontract portions of the Works beyond the percentage specified in BDS Clause 8.1. If subcontracting is allowed, the arrangement, including the timing for submission of the subcont...
	7.2 For subcontracting arrangements, the following rules shall apply for both locally-funded projects and to projects financed through Official Development Assistance, except those covered by treaty, or international, or executive agreements:
	a) The subcontracted portion of the contract shall be subject to the approval of the HoPE and the following conditions:
	i) The subcontracted portion shall not exceed fifty percent (50%), or a different percentage on a per project basis as approved by the GPPB. The threshold percentages fixed herein shall be subject to the periodic review and adjustments as may be deeme...
	ii) The subcontracted portion shall be limited to components that are not deemed "significant or material" to the project as determined by the Procuring Entity.
	b) Subcontracting arrangement, if allowed, including the time of submission of the eligibility documents of the subcontractor, shall be disclosed in the Bidding Documents;
	c) Subcontractors must meet the eligibility criteria and shall submit the same eligibility documents as the general contractor.
	Failure of a subcontractor to meet the eligibility criteria does not affect the eligibility of the general contractor for the procurement project. In such case, the portion intended to be subcontracted to the ineligible subcontractor shall be assumed ...
	d) The general contractor shall remain liable for the subcontractor’s actions, defaults, delays, and negligence;
	e) The general contractor and the subcontractor are obliged to comply with the provisions of the contract and shall share liability, jointly and severally, in cases of violation of safety standards or other labor standards insofar as the subcontracted...
	f) For purposes of post-qualification in accordance with its objective and process under the IRR, the value of the entire completed and accepted Project, including the subcontracted portion, shall be credited as experience of the general contractor. I...
	i) The subcontractor shall get credit for one hundred percent (100%) of the value of the subcontracted portion of the project performed;
	ii) Subcontractors shall be eligible to concessional windows of GFIs that treat receivables from the government as loan security; the receivables of subcontractors due from their general contractor shall similarly be accepted as loan security by GFIs;...
	iii) Contract performance monitoring, such as the use of CPES, among others, shall also be mandatorily applied to the work experience of the subcontractors.
	8)  Advance Payment

	8.1  The Procuring Entity shall make an advance payment on the Contract Price to the Contractor in an amount not exceeding fifteen percent (15%) of the total contract price to be made in lump sum or, at the most, two installments according to a schedu...
	8.2  The advance payment shall be made only upon:
	i) Written request of the contractor which shall form part of the contract document; and
	ii) Submission of an irrevocable standby Letter of Credit of equivalent value from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety bond callable upon demand issued by a duly licensed surety or insurance company, at the optio...
	8.3 The advance payment shall be recovered from the Contractor through deductions in amounts equivalent to the percentage of the total contract price that corresponds to the value of the advance payment granted.
	8.4 Once a month, Contractors may submit documents, such as Monthly Certificates,  to show the progress or partial completion of a project. The Contractor may reduce its standby letter of credit or guarantee instrument by the amounts refunded by the M...
	9)  Progress Payments

	9.1  Once a month, the Contractor may submit a statement of work accomplished (SWA) or progress billing and corresponding request for progress payment for work accomplished. The SWA should show the amounts which the Contractor considers itself to be e...
	The Procuring Entity or Project Engineer shall check the Contractor’s SWA and certify the amount to be paid to the Contractor as progress payment. Materials and equipment delivered onsite but not yet incorporated in the Works shall not be included for...
	9.2  The Procuring Entity shall deduct the following from the certified gross amounts to be paid to the Contractor as progress payment:
	a) Cumulative value of the work previously certified and paid for.
	b) Portion of the advance payment to be recouped.
	c) Retention money in accordance with the conditions of the contract.
	d) Amount to cover third-party liabilities.
	e) Amount to cover uncorrected discovered defects in the Works.
	9.3 Payments shall be adjusted by deducting therefrom the amounts for advance payments and retention.  The Procuring Entity shall pay the Contractor the amounts certified by the Procuring Entity within twenty-eight (28) days from the date each certifi...
	9.4 The first progress payment may be paid by the Procuring Entity to the Contractor, as indicated in the SCC; Provided, That at least a percentage of the Works has been accomplished as certified by the Procuring Entity and as indicated in the SCC.
	9.5  Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the Procuring Entity and shall be deemed covered by other rates and prices in the Contract.
	10)  Payment Documents

	10.1 Subject to existing accounting and auditing rules and regulations,  the Contractor shall submit to the Procuring Entity monthly statements of the estimated value of the work executed less the cumulative amount certified previously.
	10.2  The Procuring Entity shall check the Contractor’s monthly statement and certify the amount to be paid to the Contractor.
	10.3  The value of Work executed shall:
	a) be determined by the Procuring Entity;
	b) comprise the value of the quantities of the items in the Bill of Quantities completed; and
	c) include the valuations of approved variations.
	10.4  The Procuring Entity may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
	11)  Retention

	11.1  The Procuring Entity shall retain from each payment due to the Contractor an amount equal to a percentage thereof using the rate as specified in GCC Clause 11.2.  The said amount will serve to guarantee indemnity for uncorrected discovered defec...
	11.2  Progress payments are subject to retention of ten percent (10%) referred to as the retention money.  Such retention shall be based on the total amount due to the Contractor prior to any deduction and shall be retained from every progress payment...
	If, after fifty percent (50%) completion, the work is satisfactorily done and on schedule, no additional retention shall be made; otherwise, the ten percent (10%) retention shall be imposed, which may be decreased to 5 percent (5%) by the Procuring En...
	11.3  The total retention money shall be due for release upon final acceptance of the Works. The Contractor may, however, request the substitution of the retention money for each progress billing with irrevocable standby Letters of Credit from a bank,...
	11.4  On completion of the whole Works, the Contractor may substitute retention money with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.
	12)  Performance Security

	12.1  Within ten (10) calendar days from receipt of the Notice of Award from the Procuring Entity, but in no case later than the signing of the contract by both parties, the winning Contractor shall furnish the performance security in any of the forms...
	12.2  The performance security posted in favor of the Procuring Entity shall be forfeited in the event it is established that the Contractor is in default in any of its obligations under the contract.
	12.3  The performance security shall remain valid until issuance by the Procuring Entity of the Certificate of Final Acceptance. In case the performance security issued is valid for a specific period shorter than the term of the contract, including th...
	12.4  The performance security may be released by the Procuring Entity after the issuance of the Certificate of Final Acceptance; Provided, That the Procuring Entity has no claims filed against the performance security.
	12.5  The Contractor shall post an additional performance security following the amount and form specified in ITB Clause 30  to cover any cumulative increase of more than ten percent (10%) over the original value of the contract as a result of change ...
	12.6  In case of a reduction in the contract value or for partially completed Works under the contract which are usable and accepted by the Procuring Entity the use of which, in the judgment of the implementing agency or the Procuring Entity, will not...
	12.7  Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract with the Procuring Entity, acknowledges the right of the Procuring Entity to institute action pursuant to Act No. 3688  against any subcontractor be they an ind...
	13)  Detailed Engineering and Site Investigation Reports

	13.1  The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports referred to in the SCC supplemented by any information obtained by the Contractor.
	13.2  Detailed engineering shall proceed only on the basis of the feasibility or preliminary engineering study made which establishes the technical viability of the project and conformance to land use and zoning guidelines prescribed by existing laws....
	13.3 A schedule of detailed engineering activities shall include the following:
	a) Survey;
	b) Site Investigation;
	c) Soils and Foundation Investigation;
	d) Construction Materials Investigation;
	e) Preparation of Design Plans;
	f) Preparation of Technical Specifications;
	p) Preparation of report on asset climate hazards, risk assessment, disaster response strategies, and readiness planning.
	13.4 Work under detailed architectural and engineering design shall include, among others, the items stated in Section 8.3 of the IRR.
	14)  Licenses and Permits
	15)  Contractor’s Risk and Warranty Security

	15.1  From the time project construction commenced up to final acceptance, the Contractor shall assume full responsibility for any damage or destruction of the works, except those occasioned by force majeure; and the safety, protection, security, and ...
	15.2  The defects liability period for infrastructure projects shall be one (1) year from project completion up to final acceptance by the Procuring Entity.  During this period, the Contractor shall undertake the repair works, at its own expense, of a...
	15.3  The defects liability period shall be covered by the performance security of the Contractor required in Section 68 of the IRR, which shall guarantee that the Contractor performs its responsibilities stated in GCC Clause 15.1 Unless otherwise ind...
	15.4  The following persons shall be held responsible for “Structural Defects,” i.e., major faults or flaws or deficiencies in one or more key structural elements of the project which may lead to structural failure of the completed elements or structu...
	a) Contractor – Where Structural Defects or Failures arise due to faults attributable to improper construction, use of inferior quality/substandard materials, and any violation of the contract plans and specifications, the Contractor shall be held lia...
	b) Consultants – Where Structural Defects or Failures arise due to faulty and/or inadequate design and specifications as well as construction supervision, then the consultant who prepared the design or undertook construction supervision for the projec...
	c) Procuring Entity’s Representatives or Project Manager or Construction Managers and Supervisors – The project owner’s representative, project manager, construction manager, and supervisor shall be held liable in cases where the Structural Defects or...
	d) Third Parties - Third Parties shall be held liable in cases where Structural Defects or Failures are caused by work undertaken by them such as leaking pipes, diggings or excavations, underground cables and electrical wires, underground tunnel, mini...
	e) Users - In cases where Structural Defects or Failures are due to abuse or misuse by the End-User or Implementing Unit of the constructed facility and/or non–compliance by a user with the technical design limits and/or intended purpose of the same, ...
	15.5  The warranty against Structural Defects or Failures, except those occasioned by force majeure, shall cover the period specified in the SCC reckoned from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity. On the ...
	15.6    To guarantee that the Contractor shall perform its responsibilities, it shall be required to post a warranty security, which shall be stated in Philippine Peso, in the form chosen by the Procuring Entity in accordance with the following schedu...
	15.7 The warranty security shall be stated in Philippine Peso and shall remain effective within one (1) year from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, and returned only after the lapse of the said one (1...
	15.8 In case of structural/non-structural defects or failure occurring during the applicable warranty period provided in GCC Clause 15.5, the Procuring Entity shall undertake the necessary restoration or reconstruction works and shall be entitled to f...
	16)  Procuring Entity’s Risk

	16.1  From the Start Date until the Certificate of Final Acceptance has been issued, the following are risks of the Procuring Entity:
	a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, and Equipment), which are due to:
	i) any type of use or occupation of the Site authorized by the Procuring Entity after the official acceptance of the Works; or
	ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or by any person employed or contracted by it, except the Contractor.
	b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the Procuring Entity or in the Procuring Entity’s design, or due to war or radioactive contamination directly affecting the country where th...
	17)  Insurance

	17.1  The Contractor shall, under its name and at its own expense, obtain and maintain, for the duration of this Contract, the following insurance coverage:
	a) Contractor’s All Risk Insurance, with an exception for Simple Infrastructure Projects, as applicable;
	b) Transportation to the project Site of Equipment, Machinery, and Supplies owned by the Contractor;
	c) Personal injury or death of Contractor’s employees; and
	d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act or omission causing damage to third persons.
	17.2 The Contractor shall provide evidence to the Procuring Entity that the insurances required under this Contract have been effected and shall, within a reasonable time, provide copies of the insurance policies to the Procuring Entity.
	17.3  The Contractor shall notify the insurers of changes in the nature, extent, or program for the execution of the Works and ensure the adequacy of the insurances at all times in accordance with the terms of this Contract and shall produce to the Pr...
	17.4  If the Contractor fails to obtain and keep in force the insurances referred to herein or any other insurance required to be obtained under the terms of this Contract, the Procuring Entity may obtain and keep in force any such insurances and pay ...
	17.5  In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, at the Contractor’s expense, take whatever measure is deemed necessary for its protection and that of the Contractor’s personnel and third parties, and/...
	17.6  The Contractor shall immediately replace the insurance policy obtained as required in this Contract, without need of the Procuring Entity’s demand, with a new policy issued by a new insurance company acceptable to the Procuring Entity for any of...
	a) The issuer of the insurance policy to be replaced has:
	i) become bankrupt;
	ii) been placed under receivership or under a management committee;
	iii) been sued for suspension of payment;
	iv) been suspended by the Insurance Commission and its license to engage in business or its authority to issue insurance policies has been cancelled; or
	v) Where reasonable grounds exist that the insurer may not be able, fully and promptly, to fulfill its obligation under the insurance policy.
	18)  Liquidated Damages

	18.1  When the Contractor fails to satisfactorily complete the Works under the contract within the specified contract duration, inclusive of duly granted time extensions, if any, the Contractor shall be liable for liquidated damages in an amount equal...
	18.2  In computing liquidated damages, the Procuring Entity shall determine the usability of the project. A project or a portion thereof may be deemed usable when it starts to provide the desired benefits as certified by the End-User or Implementing U...
	18.3  To be entitled to liquidated damages, the Procuring Entity does not have to prove that it has incurred actual damages. Such amount shall be deducted from any money due, or which may become due the Contractor under the contract, collected from th...
	18.4  In case the total sum of liquidated damages reaches ten percent (10%) of the total contract price, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumst...
	18.5 If the Intended Completion Date is extended after liquidated damages have been paid, the Procuring Entity shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment schedule.
	19)  Settlement of Disputes

	19.1  Any dispute arising from the implementation of a contract covered by the Act and the IRR shall primarily be resolved and settled amicably by mutual consultation or agreement.
	19.2  In case of failure to settle the dispute amicably, the parties may mutually agree in writing to resort to other modes of alternative dispute resolution (ADR) to promote efficiency in the procurement process. Accordingly, they are encouraged to s...
	If arbitration is chosen as the ADR method, this shall be incorporated as a provision in the contract and referred to the Arbitrator specified in the SCC.
	19.3 If the dispute remains unresolved after exhausting the remedies provided above, it may be submitted to other forms of ADR, such as mediation, conciliation, early neutral evaluation, mini-trial, or any combination thereof, in accordance with RA No...
	20) Liability of the Contractor
	21) Termination for Breach of Contract

	21.1  The Procuring Entity shall terminate the contract for breach thereof when any of the following conditions are present:
	a)  Due to the Contractor’s fault and while the project is on-going, it has incurred negative slippage of fifteen percent (15%) or more in accordance with Presidential Decree No. 1870, s. 1983;
	b) Due to the Contractor’s fault and after the contract time has expired, it has incurred a negative slippage of ten percent (10%) or more in the completion of the work;
	c) The Contractor abandons the contract works, plainly demonstrates an intention not to continue the performance of the Contractor’s obligations under the contract, refuses or fails to comply with the Procuring Entity’s instructions, or fails to proce...
	d) When the Contractor, without reasonable excuse, fails to comply with the Notice of Rejection given by the Project Engineer that, after examination therein, the Infrastructure Project is found to be defective or otherwise not in accordance with the ...
	e) The Contractor does not actually have on the project site the minimum essential equipment listed on the Bid necessary to prosecute the Works in accordance with the approved work plan and equipment deployment schedule as required for the project;
	f) The Contractor does not execute the Works in accordance with the contract or persistently or flagrantly neglects to carry out its obligations under the contract;
	g) The Contractor neglects or refuses to remove materials or to perform a new work that has been rejected as defective or unsuitable;
	h) The Contractor subcontracts any part of the contract works without approval by the Procuring Entity; or
	i) The Contractor becomes bankrupt or insolvent; goes into liquidation, administration, reorganization, winding-up, or dissolution; becomes subject to the appointment of a liquidator, receiver, administrator, manager, or trustee; enters into a composi...
	21.2  All materials on the Site, Plant, Works, including Equipment paid under this Contract, including those identified by the Procuring Entity in the SCC pursuant to GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity if this C...
	22)   Termination Due to Force Majeure

	22.1  For purposes of this Contract the terms “force majeure” and “fortuitous event” may be used interchangeably.  In this regard, a fortuitous event or force majeure shall be interpreted to mean an event which could not have been foreseen, or though ...
	22.2  If this Contract is discontinued by an outbreak of war or by any other similar event entirely outside the control of either the Procuring Entity or the Contractor, the Procuring Entity shall certify that this Contract has been discontinued.  The...
	22.3  If the event continues for a period of eighty-four (84) days, either party may then give notice of termination, which shall take effect twenty-eight (28) days after the giving of the notice.
	22.4  After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the Works executed and of the materials and Plant, in relation to GCC Clause 9.1 and 21.2, adjusted by the following:
	(a) any sum to which the Contractor is entitled under GCC Clause 30; and
	(b) any sum to which the Procuring Entity is entitled.
	22.5 The net balance due shall be paid or repaid within a reasonable time period from the time of the notice of termination.
	23)  Termination by Contractor

	The Contractor may terminate this Contract with the Procuring Entity if the Works are completely stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, due to any of the following reasons:
	a)  Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-of-way, or other items it is obligated to furnish under the terms of this Contract;
	b)  Substantial failure of the Procuring Entity to perform its obligations under the contract, and such failure constitutes a material breach of the Procuring Entity’s obligations under the contract;
	c)  Prolonged suspension by the Procuring Entity, through no fault of the Contractor, which affects the substantial part of the Infrastructure Project; or
	d)  The prosecution of the Work is disrupted by the adverse peace and order situation, as certified by the Armed Forces of the Philippines Provincial Commander and approved by the Secretary of National Defense.
	24)  Termination for Convenience
	25) Termination for Unlawful Acts
	26) Termination for Other Causes

	26.1  The Procuring Entity may terminate this Contract, in whole or in part, at any time for its convenience.  The HoPE may terminate this Contract for the convenience of the Procuring Entity if physical and economic conditions have significantly chan...
	26.2  The Procuring Entity or the Contractor may terminate this Contract if the other party causes a fundamental breach of this Contract.
	26.3  Other breaches of Contract shall include, but shall not be limited to, the following:
	a) The Contractor stops work for twenty-eight (28) days when no stoppage of work is shown on the current Program of Work and the stoppage has not been authorized by the Procuring Entity;
	b) The Procuring Entity instructs the Contractor to delay the progress of the Works, and the instruction is not withdrawn within twenty-eight (28) days;
	c) A payment certified by the Procuring Entity is not paid to the Contractor within eighty-four (84) days from the date of the Procuring Entity’s certificate;
	d) The Procuring Entity gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Procuring Entity;
	e) The Contractor does not maintain a Security, which is required; and
	f) The Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in the GCC 18.
	26.4  The Funding Source or the Procuring Entity, as appropriate, will seek the imposition of administrative sanctions as prescribed by RA No. 12009 and without prejudice to the imposition of civil and criminal sanctions as provided under applicable a...
	26.5  When persons from either party to this Contract gives notice of a fundamental breach to the Procuring Entity in order to terminate the existing contract for a cause other than those listed under GCC Clause 26.3, the Procuring Entity shall decide...
	26.6  If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.
	27)  Procedures for Termination of Contracts

	27.1  The following provisions shall govern the procedures for the termination of this Contract:
	a) Verification - Upon receipt of a written report of acts or causes which may constitute grounds for termination as aforementioned, or upon its own initiative, the End-User or Implementing Unit shall, within a period of seven (7) calendar days, verif...
	b) Notice to Terminate - Upon recommendation by the End-User or Implementing Unit, the HoPE shall terminate contracts only by written notice to the Contractor conveying the termination of the contract. The notice shall state:
	(i) that the Contract is being terminated for any of the grounds aforementioned, and a statement of the acts that constitute the grounds constituting the same;
	(ii) the extent of termination, whether in whole or in part;
	(iii) an instruction to the Contractor to show cause as to why this contract should not be terminated; and
	(iv) special instructions of the Procuring Entity, if any.
	f) Contract Termination Review Committee (CTRC) - The HoPE may create a committee to assist him in the discharge of its functions under the IRR. All decisions recommended by the CTRC shall be subject to the approval of the HoPE
	g) Take-over of Contracts - If a Procuring Entity terminates the contract due to default, insolvency, or for cause, it may enter into a Negotiated Procurement (Take-over of Contracts) pursuant to Section 35.3 of the IRR.
	h) Notice by Contractor - The Contractor must serve a written notice to the Procuring Entity of its intention to terminate the contract at least thirty (30) calendar days before its intended termination. The contract is deemed terminated if it is not ...
	27.2  Notwithstanding Section 99 of RA No. 12009 and as provided by applicable laws, the Procuring Entity shall impose on Contractors after the termination of the contract, the penalty of suspension for one (1) year for the first offense, suspension f...
	28) Approval of Drawings and Temporary Works by the Procuring Entity

	28.1  All Drawings prepared by the Contractor for the execution of the Temporary Works, are subject to prior approval by the Procuring Entity before its use.
	28.2 The Contractor shall be responsible for design of Temporary Works.
	28.3 The Procuring Entity’s approval shall not alter the Contractor’s responsibility for design of the Temporary Works.
	28.4  The Contractor shall obtain approval of third parties to the design of the Temporary Works, when required by the Procuring Entity.
	29)  Acceleration and Delays Ordered by the Procuring Entity
	30) Contractor's Right to Claim
	31)  Dayworks

	31.1  Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in the SCC, the Contractor shall determine the Dayworks rates to be included or indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used for small ...
	31.2  All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Procuring Entity. Each completed form shall be verified and signed by the Procuring Entity within two (2) days of the work being done.
	31.3  The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms from both the Procuring Entity and Contractor.
	32)  Early Warning

	32.1  The Contractor shall warn the Procuring Entity at the earliest opportunity of specific likely future events or circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the execution of the Works.
	32.2 The Contractor shall cooperate with the Procuring Entity in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any resulting instructio...
	33)  Program of Work

	33.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity for approval a Program of Work showing the general methods, arrangements, order, and timing for all the activities in the Works.
	33.2  An update of the Program of Work shall show the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work, including any changes to the sequence of the activities.
	33.3  The Contractor shall submit to the Procuring Entity for approval an updated Program of Work at intervals no longer than the period stated in the SCC.  If the Contractor does not submit an updated Program of Work within this period, the Procuring...
	33.4  The Procuring Entity’s approval of the Program of Work shall not alter the Contractor’s obligations.  A revised Program of Work produced by the Contactor shall show the effect of any approved Variations, and shall include all Variations. The Con...
	33.5 When the Program of Work is updated, the Contractor shall provide the Procuring Entity with an updated cash flow forecast.  The cash flow forecast shall include different currencies, as defined in the Contract, converted as necessary using the Co...
	34)  Management Conferences

	34.1  Either the Procuring Entity or the Contractor may require the other to attend a Management Conference.  The Management Conference shall review the plans for remaining work and deal with matters raised in accordance with the early warning procedure.
	34.2  The Procuring Entity shall record the business of Management Conferences and provide copies of the record to those attending the Conference and to the Procuring Entity.  The responsibility of the parties for the actions to be taken shall be deci...
	35)  Bill of Quantities

	35.1 The Bill of Quantities shall contain items of work for the construction, installation, testing, commissioning of work, materials, and labor among others, to be done by the Contractor.
	35.2  The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the quantity of the work done at the rate in the Bill of Quantities for each item.
	35.3  If the final quantity of any work item completed differs from the quantity indicated in the Bill of Quantities, and the difference does not exceed twenty-five percent (25%) of the original quantity for that item, the Procuring Entity shall adjus...
	35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring Entity with a detailed cost breakdown of any rate in the Bill of Quantities.
	36)  Instructions, Inspections and Audits

	36.1  The Procuring Entity shall at all reasonable times during construction of the Works be entitled to examine, inspect, measure and test the materials and workmanship, and to check the progress of the construction.
	36.2  If the Procuring Entity instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a defect and the test shows that it does, the Contractor shall pay for the test and any samples.  In the absenc...
	36.3  The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s accounts and records relating to the performance of the Contractor and to have them audited by auditors appointed by the Funding Source, if so required b...
	37)  Identifying Defects
	38)  Correction of Defects

	38.1 The Procuring Entity shall give notice to the Contractor of any defects before the end of the Defects Liability Period, which is one (1) year from project completion up to final acceptance by the Procuring Entity.
	38.2 Every time notice of a defect is given, the Contractor shall correct the notified defect within ninety (90) calendar days from the time the HoPE has issued an order to undertake repair.
	38.3 The Contractor shall correct the defects which they notice themselves before the end of the Defects Liability Period.
	38.4 The Procuring Entity shall certify that all defects have been duly corrected.
	39)  Uncorrected Defects

	39.1  The Procuring Entity shall give the Contractor at least fourteen (14) days' notice of its intention to use a third party to correct a Defect. If the Contractor does not correct the Defect himself within the period, the Procuring Entity may have ...
	39.2  The use of a third party to correct defects that are uncorrected by the Contractor will in no way relieve the Contractor of its liabilities and warranties under the Contract.
	40)  Variation Orders

	40.1  Variation Orders may be issued by the Procuring Entity to cover any increase or decrease in quantities, including the introduction of new work items that are not included in the original contract or reclassification of work items that are either...
	Provided, That in case of positive or additive Variation Order/s, the cumulative amount thereof shall not exceed ten percent (10%) of the original contract price; Provided, further, That the scope of works shall not be reduced as to accommodate a posi...
	40.2 Any cumulative positive Variation Order beyond ten percent (10%) of the original contract price shall be the subject of another procurement project to be bid out if the Works are separable from the original contract. In exceptional cases where it...
	All progress payments shall first be charged against the advance payment until the latter has been fully exhausted, at the option of the Procuring Entity.
	40.3 A Variation Order may either be in the form of a Change Order or Extra Work Order:
	a) A Change Order may be issued by the HoPE or duly authorized representative to cover any increase or decrease in quantities of original work items in the contract.
	b) An Extra Work Order may be issued by the implementing official to cover the introduction of new work necessary for the completion, improvement or protection of the project which was not included as items of work in the original contract, such as, w...
	40.4  For Variation Orders, the Contractor shall be paid for additional work items whose unit prices shall be derived based on the following:
	a) For additional or extra works duly covered by Change Orders involving work items which are exactly the same or similar to those in the original contract, the applicable unit prices of work items original contract shall be used.
	b) For additional or extra works duly covered by Extra Work Orders involving new work items that are not in the original contract, the unit prices of the new work items shall be based on the direct unit costs used in the original contract (e.g., unit ...
	40.5  Under no circumstances shall a Contractor proceed to commence work under any Change Order or Extra Work Order unless it has been approved by the HoPE or its duly authorized representative. However, under any of the following conditions, the Proc...
	a) In the event of an emergency where the prosecution of the work is urgent to avoid detriment to public service, or damage to life and/or property; and/or
	b) When time is of the essence;
	Provided, however, That such approval is valid on work done up to the point where the cumulative increase in value of work on the project which has not yet been duly fully approved does not exceed five percent (5%) of the adjusted original contract pr...
	Provided, further, That immediately after the start of work, the corresponding Change Order or Extra Work Order shall be prepared and submitted for approval in accordance with the abovementioned rules. Payments for Works satisfactorily accomplished on...
	Provided, finally, That for a Change Order or Extra Work Order involving a cumulative amount exceeding five percent (5%) of the original contract price, no work thereon may be commenced unless said Change Order or Extra Work Order has been approved by...
	41)  Contract Completion
	42)  Suspension of Work

	42.1  The Procuring Entity shall have the authority to suspend the work wholly or partly by written order for such period as may be deemed necessary, due to force majeure or any fortuitous event or for failure on the part of the Contractor to correct ...
	42.2  The Contractor or its duly authorized representative shall have the right to suspend work operation on any or all projects or activities along the critical path of activities after fifteen (15) calendar days from date of receipt of written notic...
	a) There exist right-of-way problems which prohibit the Contractor from performing work in accordance with the approved construction schedule.
	b) Requisite construction plans which must be owner furnished are not issued to the Contractor precluding any work called for by such plans.
	c) Peace and order conditions that make it extremely dangerous, if not possible, to work. However, this condition must be certified in writing by the Philippine National Police station which has responsibility over the affected area and confirmed by t...
	d) There was a failure on the part of the Procuring Entity to deliver government-furnished materials and equipment as stipulated in the contract.
	e) Delay in the payment of Contractor's claim for progress billing beyond forty-five (45) calendar days from the time the Contractor's claim has been certified by the Procuring Entity’s authorized representative that the documents are complete, unless...
	42.3  In case of total suspension, or suspension of activities along the critical path, which is not due to any fault of the Contractor, the elapsed time between the effectivity of the order suspending operation and the order to resume work shall be a...
	43)  Payment on Termination

	43.1   If the Contract is terminated because of a breach of Contract by the Contractor, the Procuring Entity shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to the date of the issue of t...
	43.2    If the Contract is terminated for the Procuring Entity’s convenience, or due to a breach of Contract by the Procuring Entity, the Procuring Entity shall issue a certificate for the value of the work done, Materials ordered, the reasonable cost...
	43.3  The net balance due shall be paid or repaid within twenty-eight (28) days from the notice of termination.
	43.4  If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the Procuring Entity shall promptly return the Performance Security to the Contractor.
	44)  Extension of Contract Time

	44.1  Should the amount of additional work or other special circumstances warrant the entitlement of the Contractor to an extension of contract time, the Procuring Entity shall determine the amount of such extension; Provided, That the Contractor has ...
	44.2 No extension of contract time shall be granted to the Contractor due to ordinary unfavorable weather conditions and inexcusable negligence of the Contractor to provide the required equipment, supplies, or materials.
	44.3  Extension of contract time may be granted only when the affected activities fall within the critical path of the PERT, CPM, Precedence Diagram Method or any other project management tool.
	44.4  No extension of contract time shall be granted when the reason given to support the request for extension was already considered in the determination of the original contract time during the conduct of detailed engineering and in the preparation...
	44.5  Extension of contract time may be granted in the cases indicated in the SCC.
	44.6  The written consent of the bank, or surety or insurance company, as the case may be, must be attached to any request of the Contractor for extension of contract time and submitted to the Procuring Entity for consideration and the validity of the...
	44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation is issued which makes it impossible for the Intended Completion Date to be achieved by the Contractor without taking steps to accelerate the remaining work, which would...
	44.8 The Procuring Entity shall decide whether and by how much to extend the Intended Completion Date within twenty (20) days of the Contractor asking the Procuring Entity for a decision thereto after fully submitting all supporting information.  If t...
	45)  Price Escalation
	46)  Completion
	47)  Taking Over
	48)  Operating and Maintenance Manuals

	48.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the SCC.
	48.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, or they do not receive the Procuring Entity’s approval, the Procuring Entity shall withhold the amount stated in the SCC from payments due to the Contr...
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